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UOSA CONTRACT P2NR+ 1       AUGUST 2026 
INVITATION For  BID 

Upper Occoquan Service Authority 
Invitation for Bids # 27-02    

Phase 2 Nitrogen Removal Plus Other 
Interim Process Improvements 
UOSA Contract P2NR+ 

Issued By: 

UOSA Purchasing Department 
14631 Centreville, Virginia 20121-2506 
703-830-2200 | purchasing@uosa.org | http://www.uosa.org

Firms interested in submitting a bid in response to this solicitation must contact the 

UOSA Purchasing Department at purchasing@uosa.org for the report of the Site and 

Existing facilities information  and complete set of Contract Documents electronically. 

mailto:purchasing@uosa.org
http://www.uosa.org/
mailto:purchasing@uosa.org
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SCHEDULE: 

Following are key dates and timeframes for the Project. 

Date Issued: August 24,2026 

Prebid Conference: 10:00 AM on September 22, 2026, at UOSA’s Sellman Meeting 
Center (Building G), 14631 Compton Road, Centreville, VA 20121-
2506  

Deadline for Questions: 15 calendar days prior to deadline for receiving Bid 

Bids Must be Received On or Before: 2:00 PM, local time, on October 22, 2026, at UOSA’s 
Administration Building F at, 14631 Compton Road, Centreville, 
VA 20121-2506 
Electronically via http://eva.virginia.gov or seal envelop. Refer to 
Instructions to Bidders , paragraph 11, Submission of Bid  

Location of Bid opening UOSA’s Sellman Meeting Center (Building G) at, 14631 Compton 
Road, Centreville, VA 20121-2506 

Contract execution by Owner Within 21 days of receipt of signed Contract, along with insurance 
certificates and bonds (see Instructions to Bidders) 

Notice to proceed To be issued within 30 days of Contract execution 
Substantial Completion Required within 1302 days for subproject A, 1120 days for 

subproject B and 1456 days for subproject C from  the date of the 
Notice to Proceed (days are calendar days) 

Final Completion Required within 90 calendar days of the date of Substantial 
Completion of Subproject C 

NOTICE: Firms who have received this solicitation package from a source other than 
UOSA’s Purchasing Office should immediately contact UOSA’s Purchasing Department and 
provide their name and mailing address in order that amendments to this solicitation or other 
communications can be sent to them. Firms who fail to notify the Purchasing Office with this 
information assume complete responsibility in the event that they do not receive 
communications prior to the closing date. 

Introduction 

The Upper Occoquan Service Authority (UOSA) invites qualified contractors to submit 
sealed Bids for the project known as “Phase 2 Nitrogen Removal Plus Other Interim 
Process Improvements”, and also by the name “UOSA Contract P2NR+.”  Sealed Bids 
addressed will be received at the office of the Upper Occoquan Service Authority at the 
date and time given above. The sealed Bids then will be publicly opened and read aloud. 
The Owner will read only the Base Bid amount written in words.  Any Bid received after 
the date and time specified will not be considered.  The procurement process and the 
performance of the Contract shall be governed by the provisions of the Virginia Public 
Procurement Act (VPPA). 
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Objective 
The project generally consists of nitrogen management process improvements and 
complementary Renewal and Replacement (R/R) improvements at the Millard H. 
Robbins, Jr. Regional Water Reclamation Plant (RWRP). Major work includes 
replacement of eight (8) screw pumps at Primary Effluent Lift Stations (PELS) 55/1 
and 55/2; upgrade of two (2) RAS pumps and increased pumping capacity at RAS 
Pump Station 9/1; and cyclone/settleability improvements at Selector Basins 56/1–
56/3 and 56/4–56/7; replacement of secondary clarifier mechanisms for Secondary 
Clarifiers 6/5 and 6/6; replacement of electrical equipment in Load Center No. 1 and 
Load Center No. 8; replacement of a primary sludge pump in Primary Sludge Pump 
Staton 54/2; and other R/R improvements associated with the Primary Effluent Pump 
Stations, Aeration Basins, Secondary Clarifiers, Return Activated Sludge Pump 
Stations, Secondary Effluent Collection Box, Primary Sludge Pump Stations, 
Selector Basins and associated pipe galleries, Biofoam Pump Station, Secondary 
Clarifier Dewatering Pump Station, Aeration Basin Dewatering Pump Station Valve 
Vault, Mixed Liquor Splitter Box, Load Center No. 1, Load Center No. 8, Blower 
Building, and miscellaneous site piping and site electrical items.  
A complete description of the Work can be found in the Contract Documents. 

 
 The following are the addresses of the Owner and Engineer.  

Owner’s and Site 
Address 

Upper Occoquan Service Authority 
14631 Compton Road 
Centreville, Virginia 20121-2506 
703-830-2200 

Engineer’s Address Jacobs Engineering Group Inc. 
1900 Campus Commons Drive, Suite 200,  
Reston, VA 20191. 
(703-376-5109 

 
Pre-Bid Meeting and Site Tour 

An optional pre-bid meeting and site tour will be held at the time and date specified on 
the cover page of this Invitation for Bid ( IFB). The purpose of this meeting is to allow 
potential Bidders an opportunity to present questions and obtain clarification relative to 
any facet of this solicitation. While attendance at this meeting will not be a prerequisite 
to submitting a bid, Bidders who intend to submit a bid are encouraged to attend. Please 
contact purchasing@uosa.org to confirm your attendance.  

The site visit is not mandatory and is not a pre-requisite for submitting bids. However, 
failure to attend the site visit will not relieve the Bidder from the responsibility for 
ascertaining conditions at the site and claims as a result of failure to visit the job site will 
not be considered by UOSA. All Bidders shall submit questions in writing by the 

mailto:purchasing@uosa.org
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Deadline for Questions date shown on the cover sheet of this IFB in compliance with the 
bid document.  

Pre-Bid Site Visit: 

Bidder’s access to visit the project site can be facilitated upon written request submitted 
to Purchasing office. 

Questions and Communications 
All contact between prospective Bidders and UOSA with respect to this solicitation 
should be in writing through the Purchasing Office. Questions concerning this 
solicitation are due by the deadline for questions shown on the cover page. 
Misinterpretation of specifications shall not relieve the Contractor(s) of responsibility to 
perform. Substantive questions must be submitted in writing via mail, e-mail, fax, etc., 
to the attention of the UOSA Purchasing Department (see contact information on the 
cover of this document). Questions submitted after the deadline will not be answered. 
All properly submitted substantive questions will be responded to in writing, in the form 
of an addendum to the solicitation. Failure to submit questions or to otherwise seek 
clarification(s) by the deadline for submitting questions shall constitute a waiver of any 
potential claim by the Bidder/contractor. All questions will be answered via an 
Addendum to the solicitation. 

 Communications between prospective Bidders, their agents and/or representatives and 
any member of UOSA other than as authorized herein, concerning this solicitation are 
prohibited. In any event and in all circumstances, unauthorized communication cannot be 
relied upon. 

Contract Award   

A contract will be awarded to the lowest responsive and responsible Bidder as delineated 
in this IFB and will be based on the total cost as indicated on the Bid Summary Sheet. 

Prior to Contract award for the Work contemplated by the Contract Documents, the Owner 
will conduct such investigation as the Owner deems appropriate to determine the 
performance record and ability of the apparent lowest Bidders to perform the size and type 
of Work specified under the Contract.  Upon request, each Bidder shall submit such 
information as is deemed necessary by the Owner to evaluate the Bidder's qualifications.  
Failure to submit information deemed necessary by the Owner shall make the Bid non-
responsive and the Owner at its sole discretion may reject the Bid.  
Bidders are referred to the Instructions to Bidders for information regarding Bidder 
qualifications. 

The attention of Bidders is directed to the applicable Commonwealth of Virginia requirements 
and conditions of employment to be observed under the Contract.  Each Bidder shall inform 
itself of, and the Bidder awarded the Contract shall comply with, all Federal, State, and local 
laws, statutes, ordinances, and regulations relative to the execution of the Work.  These 
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requirements include, but are not limited to, applicable regulations concerning minimum wage 
rates, nondiscrimination in the employment of labor, protection of natural resources, fire 
protection, safety, permits, taxes, fees, and similar subjects. 
Within the identified time period after the opening of Bids, the Owner will issue written 
Notice of Award, or Notice of Intent to Award, or will act otherwise as follows: 
Notice of Award shall be mailed to the successful Bidder at the office address given on the 
Bid Form and Notice thereof to others shall be by posting in the lobby of the Owner's 
Administration Building and on the Owner’s webpage.  In the event of failure of the lowest 
responsive, responsible Bidder to sign the Contract and provide acceptable insurance 
certificate(s) and, if required, Performance Bond and Payment Bond, the Owner may award 
the Contract to the next lowest responsive, responsible Bidder. 
The rights are reserved by the Owner to (i) reject all Bids; (ii) reject any Bid not conforming 
in all material respects to the Invitation to Bid and to the intent and purpose of the Contract 
Documents; and (iii) waive informalities and irregularities in any Bid. 
The right also is reserved by the Owner to negotiate with the responsible Bidder submitting 
the lowest responsive Bid in the event such Bid exceeds the Owner's budget for the Work.  
Such negotiations, if the Owner elects to negotiate rather than reject all Bids, shall be 
directly between the Owner and such Bidder.  The Owner and such Bidder shall review the 
Contract Documents, and the Owner may provide such additional information as it deems 
appropriate to provide. Such Bidder then may be invited by the Owner to submit a 
revised Bid. Such Bidder shall be under no obligation to submit a revised Bid and the 
Owner may reject any such revised Bid. 
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INSTRUCTIONS TO BIDDERS 
 

Phase 2 Nitrogen Removal Plus Other Interim Process Improvements 
UOSA Contract P2NR+ 

 
1. CONTRACT DOCUMENTS 

A. FORMAT 
  The Contract Documents are divided into parts, divisions, and sections for 

convenient organization and reference.  Generally, there has been no attempt to 
divide the Specifications into Work performed by the various building trades, 
Work by separate Subcontractors, or Work required for separate facilities in the 
Project. The content of the Specifications, not the heading or description, shall 
determine to what portion of the Work the Specifications are applicable. 

 B. DOCUMENT INTERPRETATION 
 

  (1) The separate portions of the Contract Documents are intended to be 
mutually complementary and to provide the details reasonably required for 
the execution of the proposed Work. 

  (2) Terms used in these Instructions to Bidders shall have the meanings 
established by the Contract Documents for the Project.  Should there be any 
doubt as to the meaning or intent of any Contract Document or of any term 
or provision therein, the Bidder shall request of the Owner, in writing (to be 
received by the Owner at least  fifteen (15) days prior to the bid opening) 
an interpretation thereof.  Any interpretation or change in the Contract 
Documents will be made only in writing and signed by the Owner, in the 
form of Addenda to the Contract Documents, which will be furnished to all 
Official Bidding Document Holders (those who have obtained from the 
Owner a complete set of Contract Documents).  The Owner will not be 
responsible for nor in any way bound by any other explanation or 
interpretation of the Contract Documents regardless of who is asserted to 
have provided such explanation or interpretation.  Bidders shall 
acknowledge on the Bid Form in the space provided receipt of all Addenda. 

2. GENERAL DESCRIPTION OF THE PROJECT 

A. A general description of the Work to be performed under the Contract is set forth 
in the Invitation to Bid.  The scope of the Work is more fully set forth in the other 
Contract Documents. 

3. REGISTRATION REQUIREMENTS FOR CONTRACTORS 

A. Contractors and Subcontractors, whether resident or nonresident in Virginia, will 
be required to show evidence of a license as required by Chapter 11 of Title 54.1 
of the Code of Virginia and all licenses required under applicable Fairfax County, 
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Virginia requirements.  

B. Proof of licensure of a Subcontractor shall be submitted to the Owner before 
the Subcontractor commences Work under the Contract.  No portion of the 
Contract shall be performed by a Subcontractor not then holding all licenses 
required by Chapter 11 of Title 54.1 of the Code of Virginia and applicable 
Fairfax County, Virginia requirements. 

C. A Bidder organized or authorized to transact business in the Commonwealth of 
Virginia pursuant to Title 13.1 or Title 50 of the Virginia Code shall include in 
its Bid the identification number issued to it by the Virginia State Corporation 
Commission.  Any Bidder that is not required to be authorized to transact 
business in the Commonwealth of Virginia as a foreign business entity under 
Title 13.1 or Title 50 of the Virginia Code or as otherwise required by law shall 
include in its Bid a statement describing why the Bidder is not required to be so 
authorized.  Any Bidder that fails to provide the required information shall not 
receive an award unless a waiver of this requirement is granted by the 
Commonwealth of Virginia Director of the Department of General Services. 

4. QUALIFICATIONS OF BIDDER 

A. The Owner will consider, in determining the qualifications of a Bidder, its record 
in the performance of any contract with any public bodies or corporations, and the 
Owner expressly reserves the right to reject the Bid of any Bidder if its record 
discloses that such Bidder, in the opinion of the Owner, has not properly 
performed such contracts or has habitually and without just cause neglected the 
payment of bills, or has otherwise disregarded its obligations to the contracting 
authorities, subcontractors, or employees. 

 B. The Owner may make such investigation as the Owner deems necessary to 
determine the ability of the Bidder to perform the Work, and the Bidder shall 
furnish the Owner all such information and data for this purpose as the Owner 
may request.  Such information shall include, but is not limited to, documentation 
regarding the Bidder’s ability and experience relative to past performance of Work 
of the general nature of that included in this Contract. 

 C. The Owner reserves the right to reject any Bid if the evidence submitted by, or 
investigation of, such Bidder fails to satisfy the Owner that such Bidder is 
properly qualified by experience or has the financial status to carry out the 
obligations of the Contract and to complete the Work contemplated therein. 

D. Only Official Bidding Document Holders (those who obtained from the Owner a 
complete set of Contract Documents) will receive Addenda and only Official 
Bidding Document Holders may submit a Bid. The Contract Documents are 
dependent and complementary, and it is necessary to review all parts of the 
Contract Documents to fully understand the Contract requirements and scope of 
the Work. 
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E. Refer to Bid Form, Part D for additional Bidder’s qualifications requirements. 

5. BIDDER’S UNDERSTANDING 

A. Each Bidder shall inform itself of all conditions relating to the performance of the 
Work.  The submission of a Bid shall constitute a representation by the Bidder that it 
has exercised due diligence in the inspection of the Site and has thoroughly 
familiarized itself with all the Bidding Documents.  Failure of the Bidder to have, in 
fact, done so will not relieve the successful Bidder of its obligation to enter into the 
Contract and complete the contemplated Work in strict compliance with the Contract 
Documents.  Prospective Bidders are invited, at their own expense, to make 
additional facility, equipment, and subsurface investigations; provided, however, 
that such work is scheduled by appointment with the Owner and all disturbed Site 
areas, facilities, and equipment are restored to the Owner's satisfaction. 

B. Any claim for an adjustment of the Contract Price or of the Contract Time shall be 
subject to and limited by the investigation requirements, the disclosures, the Notice 
requirements, and all other limitations and conditions set forth in the Contract 
Documents. The Contractor shall not be entitled to any increase in the Contract Price 
nor to any extension of the Contract Time for any condition which upon reasonable 
investigation and in the exercise of due diligence the Contractor should have 
discovered prior to entering into the Contract. 

C. In preparation of the Drawings and Specifications, the Engineer has utilized the 
following information and drawings of existing facilities and physical conditions in 
or relating to the existing surface and subsurface facilities and features, which are at 
or are contiguous to the Site. 

 (1) Project 15 
 (2) Contract 27 
 (2) Contract 32 
 (3) Contract 54 
 (4) Contract 4 
 (5) Contract P1NR 
 (6) Contract 9/2 
 (7) Contract R2D2 
 (8) Contract P2NR Settleability Pilot Plant  

 
D. Any such information that the Owner may have regarding the Site and existing 

facilities (hereinafter “Site and Existing Facilities Information” dated August 2026) 
will be available for Bidder review.  Any Site and Existing Facilities Information 
provided by or available from the Owner shall not be considered a part of the Contract 
Documents.  The Owner makes no representations, warranties or guaranties 
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regarding the accuracy or completeness of any information contained in the Site and 
Existing Facilities Information.  No such information provided by the Owner shall in 
any way relieve the Contractor from any risk, or from properly and thoroughly 
examining the Site and making such additional investigations as it may elect, or from 
properly fulfilling all the requirements of the Contract Documents. Each Bidder has 
the option to perform additional test borings, hazardous materials safety surveys, and 
other exploratory investigations, at its own cost, to obtain any additional information 
it deems necessary prior to submitting its Bid. 

E. Each Bidder shall inform itself of, and the Bidder awarded the Contract shall 
comply with, all federal, state, and local laws, statutes, ordinances and regulations 
relative to the execution of the Work.  This requirement includes, but is not limited 
to, applicable regulations concerning minimum wage rates, nondiscrimination in 
the employment of labor, protection of public and employee safety and health, 
environmental protection, the protection of natural resources, fire protection, 
permits, licenses, taxes, fees, insurance/extended insurance, and similar subjects.   

Permits or fees special to the Contractor conducting business, or required for the 
execution of a specific portion of the Work or as a result of the manner in which the 
Contractor elects to conduct the Work, such as, but not limited to, off-site disposal of 
trees, debris, or regulated and/or hazardous materials, shall be the responsibility of 
the Contractor.  Further detail concerning permits and licenses appears in General 
Conditions, Article 64, CODES, ORDINANCES, PERMITS, AND LICENSES. 

F. Each Bidder is advised that the Owner is not aware of any particular invention, 
design, process, product or device specified in the Contract Documents for use in 
performance of the Work which use is subject to patent rights or copyrights calling 
for the payment of any license fee or royalty to others.  If a Bidder during preparation 
of its Bid discovers a requirement for any such fee or royalty, the Bidder shall make 
this requirement known to the Owner in order that an appropriate addendum may be 
issued to all Bidders.  Further detail concerning royalties and patents appears in 
General Conditions, Article 80, ROYALTIES AND PATENTS. 
 

G. The Contract Documents require compliance with the fire protection required by 
any applicable federal, state, or local laws, statutes, ordinances, or regulations 
relative to the execution of the Work.  In addition, except where expressly permitted, 
smoking of tobacco products of any kind is prohibited in all parts of the Site 
occupied by the Owner.  The smoking prohibition includes but is not limited to all 
existing buildings, structures and facilities and all grounds and between such 
buildings, structures and facilities; all new construction within Owner-occupied 
areas; and all new construction once it has been occupied by the Owner.  By having 
submitted a Bid, the Contractor acknowledges that this smoking prohibition is a 
critical safety requirement due to the presence of explosive gasses throughout the 
Site and agrees that this smoking prohibition will be strictly enforced at all times. 
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H. Bidders shall pay particular attention to the requirements for supervision in 
General Conditions, Article 65, SUPERINTENDENCE.  The Owner reserves the 
right to stop work if qualified on-site supervision is not provided at all times and if 
a qualified supervisor is not present in the immediate proximity of the Work during 
working hours. 

6. EXECUTION OF THE WORK 

 The Contractor shall, with its own forces, perform Work having a value at least equal to 
the 30% percent of contract value excluding value of the Equipment as defined in the Contract 
Documents.    

7. NOTICE TO PROCEED AND FINAL COMPLETION TIMES 

 The Contract Time for completion of the Work to be performed under the Contract is the 
essence of the Contract.  Extensions of the Contract Time may be allowed only in 
accordance with the provisions set forth in the Contract Documents.  The time 
requirements for the Notice to proceed and Final Completion of the Work in the Project 
are as set forth in the Invitation to Bid and as shown below: 

A. Notice to Proceed for the Project will be issued within 30 days after contract 
execution 

B. The Contractor shall achieve both Substantial and Final Completion within the 
Contract Time as set forth in the Contract form. By submitting a Bid, the Bidder 
acknowledges that the times set forth herein for Final Completion are 
reasonable and waives any objection thereto. 

8. SUBSTITUTE MANUFACTURERS/SUPPLIERS 

A. When the Bid Form allows the Bidder to submit Substitute 
Manufacturers/Suppliers on a particular Equipment item for Owner's selection, 
the Bidder shall list only such Substitute Manufacturer's/Supplier's Equipment that 
will comply with the specified design in function, performance, general 
configuration, material quality and durability, and that will not adversely impact 
nor otherwise delay any required completion dates set forth in the Contract 
Documents. The Bidder shall also include a Submittal that demonstrates that the 
proposed Substitute Manufacturer satisfies the “Or Equal” requirements in the 
General Conditions.  The Owner's initial selection of any such Substitute 
Manufacturer's/Supplier's Equipment shall not be construed to indicate either its 
approval or acceptance thereof, nor to relieve the successful Bidder and/or 
Substitute Manufacturer/Supplier of the Equipment from performing all 
obligations required by the Contract Documents and furnishing a completely 
satisfactory and operable system.  

B. When the Bid Form requires specific submittals with the Bid for any proposed 
Substitute, failure to submit all the required information with the Bid shall be 
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sufficient grounds to result in a determination that the proposed Substitute 
Manufacturer/Supplier is “not equal.” 

9. PREPARATION OF BIDS

A. GENERAL
(1) All blank spaces in the Bid Form must be filled in, either typed or printed,

in BLACK or BLUE ink.  All price information shall be shown in both
words and figures where required by the Bid Form.  No changes shall be
made to the Bid Form. Amounts written in words shall govern in case of any
discrepancy between the amount stated in writing and the amount stated in
figures.

(2) A Bid may be deemed non-responsive which fails to conform to the
conditions of the Invitation for Bids, the Instructions to Bidders, or which
contains:

a. Omissions;
b. Additions of any kind;
c. Prices uncalled for;
d. Erasures or alterations which, in the sole discretion of the Owner, are in

any way confusing, unclear, or have the potential to mislead; or
e. Prices which are obviously unbalanced.

B. SIGNATURE

The Bidder shall sign the Bid Form in the blank space provided therefore.  If the
Bidder is a corporation, the legal name of the corporation shall be set forth above
the signature line, together with the signature of the officer or officers authorized
to sign contracts on behalf of the corporation.  If the Bidder is a partnership, the
true name of the firm shall be set forth above the signature line, together with the
signature of the partner authorized to sign contracts on behalf of the partnership.
If the Bidder is a joint venture, the true name of the joint venture shall be set forth
above the signature line and the Bid shall be signed by each venturer trading as
the named joint venture.  For example, if AB, Inc., and CD, Inc., are submitting a
bid as XYZ Joint Venture, the Bid Form shall be completed and submitted
identifying the Bidder as “AB, Inc., and CD, Inc., trading as XYZ Joint Venture”
and signed by each venturer.  If signature is by an agent, other than an officer of a
corporation or a member of a partnership, a notarized power-of-attorney must be
on file with the Owner prior to opening of Bids or be submitted with the Bid,
otherwise the Bid will be regarded as not properly authorized and not responsive.

10. STATE AND LOCAL SALES AND USE TAXES

It is anticipated that the Owner will be exempt from state and local sales and use taxes on
materials and Equipment incorporated into the Work.  The Bid shall not include sales and



UOSA CONTRACT P2NR+ 7         AUGUST 2026 
  INSTRUCTIONS TO BIDDERS 
   

use taxes on material or Equipment to be incorporated into the Work.  In the event such 
exemption is determined by governmental authorities to be not applicable, and the 
Contractor is required to pay any such sales or use taxes, the Contract Price will be 
adjusted by Change Order to include such tax. 

11. SUBMISSION OF BIDS 

A. All Bids must be submitted not later than the time prescribed, at the place, and in 
the manner set forth in the Invitation to Bid and in these Instructions to Bidders. 
Bids must be made on the Bid Form.  Each Bid must be submitted in a sealed 
envelope (unless submitted electronically via eVA), so marked as to indicate the 
Bidder's name and its contents without being opened and addressed in 
conformance with the requirements herein. By submitting a bid in response to this 
solicitation, bidder agrees to be bound by the terms, conditions and specifications 
contained herein along with any addenda to this solicitation.  

Bidders shall complete and submit the following documents in the order listed 
herein: 

1) Bid Form including Bidders Qualification Information and 
Appendices A to D.  

2) Signed copy of all Addenda or acknowledgment on Bid form.  

3) Bid Bond 

B. Electronic Bid Submission - In accordance with the Virginia Public Procurement 
Act 2.2-4303.A (effective January 1, 2025), Bids may also be submitted 
electronically via eVA, Virginia’s online electronic procurement system at   
http://eva.virginia.gov. Vendors who are interested in submitting their bids 
electronically are encouraged to register on eVA by clicking Register Now link 
on the eVA website homepage. Bidders requiring assistance submitting an 
electronic response, must contact eVA Customer Care via email at 
eVACustomerCare@dgs.virginia.gov or at 866-289-7367. 

Bidders shall not submit more than one bid in response to this solicitation. 
Bidders shall not submit the same bid in two formats (electronically and hard 
copy). In the event UOSA receives two different Bids from the same Bidder 
or receives both an electronic and hard copy bid from the same Bidder, UOSA 
shall consider the last Bid (electronic or hard copy notwithstanding) received 
prior to the opening due date and time as the final submission of the Bidder. 
Any other Bids (electronic or hard copy notwithstanding) that preceded that 
submission shall be returned to the Bidder unopened or shall be rejected or 
indicated as non-responsive if submitted online. 

All documents required by the Invitation for Bid (IFB) for bid submission shall 

http://eva.virginia.gov./
mailto:eVACustomerCare@dgs.virginia.gov
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be provided whether bids are submitted in electronic or physical format and 
any bids submitted electronically shall include all required forms to be 
provided as document attachments to the bid in eVA. In the event that there 
are required bid elements that cannot be submitted electronically, such as cash 
or check for bid security, those elements should be submitted physically in a 
sealed package marked with Bidder contact information, solicitation number 
and labeling identifying the contents as supplemental information to be 
included with an online eVA bid submission. 

 

C. At the time of the Bid opening, UOSA shall open hard copy sealed Bids first 
then open the electronic Bids. All Bids shall be entered on the official Bid Tab 
for that project. UOSA shall not indicate if the Bid was received electronically 
or hard copy on the Bid Tab. All Bids (hard copy and electronic) that were 
accepted and opened will be reviewed for responsiveness and responsibility 
(as defined by the Virginia Public Procurement Act) for final award of the 
IFB. 

In the event that bids submitted electronically cannot be accessed at the 
scheduled time of the bid opening, UOSA will delay bid review and award 
until such time that the electronic bids may be retrieved. Any physical format 
bids received will be opened and recorded and electronic bids will be added to 
the bid tab when they become available. Once all bids have been received, 
they will be reviewed for responsiveness and responsibility for final award of 
the IFB. 

D. Physical Bid Submission - Physical bids must be delivered in sealed packages 
no later than the deadline and to the address listed on the cover page of this 
document. No faxed, emailed or electronic format Bids (other than 
submissions via eVA) will be accepted. Physical bid submissions must be 
submitted in sealed envelopes or packages, and identified as follows: 
For the physical bid submission location, please refer to the schedule provided 
in the Invitation for Bid.   
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E. Bidders are required to be licensed contractors in the Commonwealth of 
Virginia in compliance with Title 54.1, Chapter 11, of the Virginia Code. The 
Bidder’s license number, expiration date and class must be listed in the space 
provided on the Bid Form. 
 

F. Bids or unsolicited amendments to Bids arriving after the closing date and 
time will not be considered. Bids received after the bid submission deadline 
will be returned to the Bidder unopened providing that sufficient bid 
identification information is shown on the outside of the Bid envelope. 
 

12. WITHDRAWAL OF BIDS 

A. Any Bid submitted may be withdrawn by Notice to the Owner received by the 
Owner prior to the time and date designated for receipt of Bids.  Such Notice 
shall be in writing over the signature of the Bidder in the same format as 
required for the submission of the Bid.  Strict compliance with these 
requirements is a condition precedent to effective withdrawal of a Bid. 

B. A Bidder may withdraw its Bid from consideration after the Bids have been 
opened if the bid price was substantially lower than the other Bids due solely to a 
mistake therein, provided the Bid was submitted in good faith, and the mistake 
was a clerical mistake as opposed to a judgment mistake, and was actually due to 
an unintentional arithmetic error or an unintentional omission of a quantity of 
work, labor or material made directly in the computation of its Bid, which 
unintentional arithmetic error or unintentional omission can be clearly shown by 
objective evidence drawn from inspection of original work papers, documents and 
materials used in the preparation of the Bid sought to be withdrawn.  

If a Bid contains both clerical and judgment mistakes, a Bidder may withdraw its 
Bid from consideration if the price bid would have been substantially lower than 
the other Bids due solely to the clerical mistake, that was an unintentional 
arithmetic error or an unintentional omission of a quantity of work, labor or 
material made directly in the compilation of a Bid which shall be clearly shown 
by objective evidence drawn from inspection of original work papers, documents 
and materials used in the preparation of the Bid sought to be withdrawn. A Bidder 
seeking to withdraw its Bid on the foregoing grounds shall give Notice in writing 
of its claim of right to withdraw its Bid in such a manner that such Notice and all 
original work papers, documents and materials used in the preparation of the Bid 
are received by the Owner by 5:00 P.M. of the second business day after the 
conclusion of the Bid opening procedure.  Such mistake shall be proved only from 
the original work papers, documents and materials delivered as required herein.  
The Owner shall notify the Bidder of its decision whether or not to permit 
withdrawal of the Bid within fourteen (14) days after receipt by the Owner of the 
work papers, documents and materials as required herein in accordance with the 
provisions of Section 2.2-4330.F, Va. Code Ann. 
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13. BID SECURITY 

A. Any Bid in excess of $100,000 shall be accompanied by cash, a certified check in 
form acceptable to Owner, or a Bid Bond issued by a Surety authorized to issue 
such bonds in the Commonwealth of Virginia, in the amount of five percent (5%) 
of the lump sum Bid submitted.  The obligee or payee of the Bid Security shall be 
the Upper Occoquan Service Authority.  This Bid Security shall be given as a 
guarantee that the Bidder will not withdraw its Bid (except as specifically 
permitted by these Instructions) for a period of one hundred twenty (120) days 
after bid opening, and that if awarded the Contract, the successful Bidder will 
execute the attached Contract and furnish properly executed insurance certificates, 
Performance Bond and Payment Bond in the full amount of the Contract Price 
within the time specified.  The date of the Bid Security shall be the date of bid 
opening, or the Surety shall otherwise certify that a Bid Security executed prior to 
the date of Bid opening is effective at the time of the Bid opening.  If Bidder is a 
partnership or joint venture, all partners or venturers shall execute the Bid Security 
in a personal and not representative capacity in addition to execution of the Bid 
Security by the Bidder. 

B. If the Bidder provides the Bid Security in the form of a Bid Bond issued by a 
Surety, the Bidder shall use the Bid Bond form bound herewith. The 
Attorney-in-Fact who executes such bond on behalf of the Surety must attach a 
notarized copy of its power-of-attorney in compliance with applicable Virginia 
law as evidence of its authority to bind the Surety on the date of execution of the 
Bid Bond. 

C. If the Bid Security is in the form of cash or certified check, the Bidder shall 
submit a Bid Security agreement conforming substantially in form and content to 
the Bid Bond form bound herewith.  If the Bid Security is in the form of a 
certified check, the check shall be made payable to the Upper Occoquan Service 
Authority.  The Owner shall be authorized to deposit such check or cash; to hold 
the funds for the term required for the Bid Security; and to draw against those 
funds as provided by the Bid Security agreement. 

 
14. EXECUTION OF THE CONTRACT 

The successful Bidder shall, within fourteen (14) days after issuance of Notice of Award, 
sign and deliver to the Owner three (3) copies of the Contract in the form hereto attached 
together with bonds and proof of insurance as required by General Condition 59 of the 
Contract Documents. Within twenty-one (21) days after receiving the complete, accurate 
and signed Contract with required bonds and proof of insurance from the successful 
Bidder, the Owner's authorized agent will sign the Contract absent proper grounds for 
declining to do so.  Signature by both parties constitutes execution of the Contract. 
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15. DETERMINATION OF CONTRACT PRICE 
After determination of the lowest responsive, responsible Bidder, the Owner shall 
determine which, if any, Substitute Manufacturers/Suppliers it selects for inclusion in 
the Contract. The Contract Price shall be determined by subtracting from the Total Base 
Bid amount any deducts for Substitute Manufacturers/Suppliers and adding to the Total 
Base Bid amount for any Additive Alternative that were selected. 

16. CONTRACT BONDS 

A. PERFORMANCE BOND 
  If the Contract Price is in excess of $100,000, then at the time of execution of the 

Contract, the successful Bidder shall file with the Owner a Performance Bond in 
the form bound herewith, in the full amount of the Contract Price, as security for 
the faithful performance of the Contract in strict conformity with the requirements 
of the Contract Documents, and to cover all guarantees against defective 
workmanship or materials, or both, including but not limited to the Warranty 
Period.  The date of the Performance Bond shall be the date the Contractor signs 
the Contract, or the Surety shall otherwise certify that the Performance Bond 
executed prior to the date the Contractor signs the Contract is effective as of the 
date the Contractor signs the Contract.  If Contractor is a partnership or joint 
venture, all partners or venturers shall execute the bond in a personal and not 
representative capacity, in addition to execution of the bond by the Contractor. 

B. PAYMENT BOND 
  If the Contract Price is in excess of $100,000, then at the time of execution of the 

Contract, the successful Bidder shall file with the Owner a Payment Bond in the 
form bound herewith, in the full amount of the Contract Price, as security for the 
payment of all persons supplying labor, services, or materials to the Contractor or 
to or for any entity having a contract with the Contractor, including but not limited 
to all amounts due for materials, lubricants, oil, gasoline, repairs on machinery, 
equipment, and tools consumed or used in connection with the construction of the 
Work or incorporated into the Work, and all insurance premiums on the Work, 
and for all labor performed in the Work, whether by Subcontractor or otherwise, 
for the construction of the Work.  Such bond shall remain in effect for a period of 
one year after the date of Final Completion and acceptance of all the Work as 
established by the Owner.  The date of the Payment Bond shall be the date the 
Contractor signs the Contract, or the Surety shall otherwise certify that the 
Payment Bond executed prior to the date the Contractor signs the Contract is 
effective as of the date the Contractor signs the Contract.  If Contractor is a 
partnership or joint venture, all partners or venturers shall execute the Bond in a 
personal and not representative capacity, in addition to execution of the Bond by 
the Contractor. 

C. POWER-OF-ATTORNEY 
  The Attorney-in-Fact (Resident Agent) who executes any bond on behalf of the 

Surety must attach a notarized copy of its power-of-attorney in compliance with 
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all applicable Virginia law as evidence of its authority to bind the Surety on the 
date of execution of the bond. 

17. FAILURE TO EXECUTE CONTRACT, FURNISH BOND, AND INSURANCE 
CERTIFICATES 

A Bidder to whom the Contract is awarded and who fails to execute the Contract and 
furnish the required bonds and proof of insurance in accordance with Paragraph, 
EXECUTION OF THE CONTRACT, shall forfeit the lesser of (i) the difference between 
the amount of its Bid and the next low responsive, responsible Bid, or (ii) the face amount 
of the Bid Security, and it is agreed that such sum is a fair estimate of the amount of 
damages the Owner will sustain in case the Bidder fails to enter into a Contract or furnish 
the required bonds and proof of insurance.  Bid Security deposited in the form of cash or 
certified check shall be subject to the same requirements as a Bid Bond. 

18. LIQUIDATED DAMAGES 

Liquidated Damages are as defined in the contract form and bid documents. 
 

19. BID EVALUATION 

Prior to Contract award for the Work contemplated by the Contract Documents, the 
Owner will conduct such investigation as the Owner deems appropriate to determine the 
performance record and ability of the apparent lowest Bidders to perform the size and 
type of Work specified under the Contract.  Upon request, each Bidder shall submit such 
information as is deemed necessary by the Owner to evaluate the Bidder's qualifications.  
Failure to submit information deemed necessary by the Owner shall make the Bid non-
responsive and the Owner at its sole discretion may reject the Bid. 
The rights are reserved by the Owner to (i) reject all Bids; (ii) reject any Bid not 
conforming in all material respects to the Invitation to Bid and to the intent and purpose 
of the Contract Documents; and (iii) waive informalities and irregularities in any Bid. 
The right also is reserved by the Owner to negotiate with the responsible Bidder 
submitting the lowest responsive Bid in the event such Bid exceeds the Owner's budget 
for the Work.  Such negotiations, if the Owner elects to negotiate rather than reject all 
Bids, shall be directly conducted between the Owner and such Bidder.  The Owner and 
such Bidder shall review the Contract Documents, and the Owner may provide such 
additional information as it deems appropriate to provide.  Such Bidder then may be 
invited by the Owner to submit a revised Bid.  Such Bidder shall be under no obligation 
to submit a revised Bid and the Owner may reject any such revised Bid. 
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20. SURETY QUALIFICATION 

For all bonds provided in compliance with any requirements of the Contract Documents, the 
Surety shall have a sound financial standing and record of service satisfactory to the Owner, 
shall be authorized to transact business in the Commonwealth of Virginia, and must appear on 
the Treasury Department's most current approved list (Circular 570 as amended).  All bonds 
signed by an agent must be accompanied by a certified copy of the authority to act for the 
Surety up to the amount of the bond.  This certified copy of authority to act on behalf of the 
Surety shall be provided at the time of the signing of the bond(s) and be delivered to the Owner 
with the bond(s). 

 
 
 
END INSTRUTION TO BIDDERS 
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BID FORM 
 

IFB 27-02 
Phase 2, Nitrogen Removal Plus Other Interim Process Improvements 

UOSA Contract P2NR+ 

 
Submitted by: 

 
Name of Bidder:  _________                               

(Legal Name of partnership, corporation or other form of entity)  

Bidder’s Mailing Address for Notices:         
 

 
 

Bidder’s Principal Office Address            ________________________________                                                                    

(If different from above)                                    ________________________________                                                                 
 

 
Form of Entity:  

State of Organization:  

Bidder’s Designated Representative:   

Telephone No.:  

Fax No.:  

Email Address:  
 

To: Upper Occoquan Service Authority 
(UOSA) 14631 Compton Road 
Centreville, Virginia 20121-2506 
 

 
1. BIDDER’S DECLARATIONS AND PROPOSAL 
 

The Bidder declares that it has carefully examined the Contract Documents for the construction of 
the Project, that it has inspected the Site, that it has satisfied itself as to the quantities, including 
materials and equipment, and conditions of the Work involved, including the fact that the 
description of the quantities of Work and materials, as set forth herein, is brief and is intended only 
to indicate the general nature of the Work and to identify the approximate quantities required to 
perform the detailed requirements of the Contract Documents, and that the Bid is made according 
to the provisions and under the terms of the Contract Documents, which Documents are hereby 
made a part of the Bid. The Bidder further declares that it has reviewed carefully the requirements 
of the Contract Documents in relation to the Contract Time as required therein and by submitting 
a Bid confirms that the Contract Time is reasonable and waives any objection thereto.   
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2. CONTRACT EXECUTION, BONDS, AND PROOF OF INSURANCE 
 

The Bidder agrees that if the Bid is accepted it will, within fourteen (14) days after issuance of 
Notice of Award, sign the Contract in the form contained in the Contract Documents, and deliver 
to the Owner the required Performance and Payment Bonds, and proof of insurance, and that, 
thereafter, it will furnish all materials, services, machinery, tools, Equipment, apparatus, and all 
other means of construction necessary to complete the Work in strict compliance with the 
requirements of the Contract Documents.  

 
3. LIQUIDATED DAMAGES 

 
In the event the Contractor fails to achieve Substantial Completion within the Contract Time, as 
such may be adjusted, Liquidated Damages as provided for in the Contract Documents shall be 
assessed and deducted monthly until Substantial Completion has been achieved. In the event the 
Contractor fails to achieve Final Completion within the Contract Time after having achieved 
Substantial Completion, Liquidated Damages as provided for in the Contract  Form and Bid 
Documents shall be assessed and deducted monthly until Final Completion has been achieved. 
In the event more than one ground for assessment of Liquidated Damages as set forth herein 
exists concurrently, such grounds shall be deemed to be independent, and all applicable 
Liquidated Damages shall be assessed cumulatively. The Owner is authorized to assess and 
deduct from funds otherwise due the Contractor Liquidated Damages. By having submitted a Bid, 
the Contractor waives any defense as to the validity of any Liquidated Damages under the Contract 
as they may appear on the grounds that such Liquidated Damages are void as penalties or are 
not reasonably related to actual damage.  
         

 4.  ADDENDUM /ADDENDA   
 
The undersigned Bidder acknowledges receipt of the following Addenda Numbers:  ___________, 
___________, ___________, ___________, ___________  (Bidder shall insert the number of 
each Addendum received) and agree that all Addenda issued are hereby made part of the Contract 
Documents. The Bidder also agrees that its Bid includes all costs and expenses of performance 
and impacts on time of performance which may arise as a result of the incorporation into the 
Contract Documents of the Work required by said Addenda.   
 

5. SALE AND USE TAX 

The Bidder agrees that no Sale or Use Tax for any material or Equipment to be incorporated in the 
Work has been included in the prices utilized by the Bidder to arrive at the amount of its Bid.   

6.  SUBMITTAL BY BIDDERS 

The following documents shall be submitted by the Bidder in accordance with the 
Instructions to Bidders, at the time and place stipulated in the Invitation for Bid: 
 
a) A completed and signed Bid Form. 
b) Qualification of Bidder Information 
c) Appendices A-D 
d) All other information required to be submitted with the Bid Form  
e) Bid Security conforming to the requirements of the Instructions to Bidders 
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     7.  BIDDING OF MAJOR EQUIPMENT SCHEDULE 
       

The Bidder agrees to furnish and install, in accordance with the Contract Documents, all items      
of Equipment specified in the Major Equipment Schedule.  The Equipment required under each 
section of the Specifications is to be furnished and installed in strict compliance with the 
requirements of the Contract Documents for the lump sum price stated by the Bidder for the 
Work. 
In addition to the Equipment specified by named Manufacturers on the Major Equipment Schedule, 
and unless otherwise noted, Bidders may insert in the spaces provided therein substitute 
Manufacturers of the required Equipment whose Equipment will meet the specified requirements 
pursuant to General Conditions, Article 76, Substitutions.  The price deduction quoted for any 
substitute Manufacturer's Equipment shall include all associated direct and indirect costs for the 
substitution in place including but not limited to design, time, and performance impacts identified in 
General Conditions, Article 76, Substitutions.  Selection of any substitute Equipment permitted or 
required to be used for performance of the Work in compliance with the Contract Documents shall 
be at the sole discretion of the Owner.  Determination of the low Bidder will be based on the Base 
Bid without consideration of any deducts associated with Bidder proposed substitute Equipment. 
All items on the Major Equipment Schedule shall be bid according to the following: 
The Major Equipment Schedule designates major Equipment items to be provided.  The Bidder 
shall indicate which of the specified Manufacturer's/Supplier's Equipment it is offering to provide by 
circling one of the Named Manufacturers/Suppliers listed.  A Named Manufacturer/Supplier for 
each identified major Equipment item shall be circled, even if only one is specified.  If the Bidder 
desires to propose a substitute for any Named Manufacturer/Supplier of a specified item, it shall 
circle the Named Manufacturer/Supplier it is offering to provide and also shall write in the space 
provided the name of the offered Substitute Manufacturer/Supplier and provide for such the price 
deduction resulting to the Owner upon the allowed use of the substitute. Named 
Manufacturers/Suppliers are defined as those listed in the Major Equipment Schedule.  Substitute 
Manufacturers/Suppliers are defined as those proposed and written in by the Bidder in the space 
so designated.  Should the Substitute Manufacturer/Supplier be determined "not equal," the Bidder 
must provide the Named Manufacturer/Supplier circled.  Should the Bidder fail to indicate the 
Named Manufacturer/Supplier on which its Bid is based, or circle more than one Named 
Manufacturer/Supplier per Equipment item, the Bid shall be deemed to have been based upon and 
the Bidder if awarded the Contract shall provide the first of the listed Named 
Manufacturers/Suppliers for that item. 
If a proposed Substitute Manufacturer/Supplier is allowed by the Owner, the associated "deduct" 
will be subtracted from the amount of the successful Bidder's Base  Bid to determine the Contract 
Price.  Allowance of Substitute Manufacturers/Suppliers does not constitute a waiver of the 
Specifications or of any other requirements of the Contract Documents. 
Unless otherwise stated, all proposed deducts for Substitute Manufacturers/Suppliers are deducts 
for the Equipment associated with the Lump Sum Bid only. 
The following must be submitted with the Bid for any proposed Substitute Manufacturer/Supplier.  
Failure by the Bidder to submit all the required information with the Bid shall be sufficient grounds 
to result in a determination that the proposed Substitute Manufacturer/Supplier is "not equal."  
Submittal of all required information does not create any obligation of the part of the Owner to deem 
the Substitute Manufacturer/Supplier “equal.”  Submittals of this information shall not relieve the 
Contractor of complying with all other applicable requirements of the Contract Documents. 
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1. Dimensional and weight information on components and assemblies. 
2. Catalog information and cuts for all components, clearly marked to specify the materials,  

equipment, and other information applicable to the work.  Information which is not applicable must 
be clearly crossed out. 

3. Manufacturer's specifications, including materials description and paint system. 
4. A list of any and all requested exceptions to the Contract Documents. 
5. Performance data and pump curves, as applicable. 
6. Horsepower and speed of all motors supplied. 
7. Outside utility requirements for each component, including but not limited to water, power, and air. 
8. Functional description of any package instrumentation and control systems supplied. 
9. List of parameters monitored, controlled, or alarmed. 
10. Address and telephone number of the nearest Manufacturer/Supplier service center to Centreville, 

Virginia, and a listing of the Manufacturers or Manufacturers' representatives’ services available 
at such location. 

11. Address and phone number of the nearest Manufacturer/Supplier parts warehouse to Centreville, 
Virginia, capable of providing full parts replacement and/or repair service. 

12. A list of three recent installations where the proposed type, model, and size Equipment is currently 
in service and has been in service for a continuous period of two (2) or more years; include contact 
name, telephone number, mailing address, and the names of the engineer, owner, and installation 
contractor. 

13. Description of structural, electrical, mechanical, instrumentation and control, and all other changes 
or modifications to the Contract Documents necessary to permit or allow use of the proposed 
substitute. 

14. Detailed information regarding such interfaces as are necessary for compatibility with and 
connection to other Equipment, structures, and services as designed and specified. 

Design of the Project is based on the use of the Equipment and products of the first Named 
Manufacturer/Supplier.  Should a Bidder propose furnishing other Named Manufacturers/ Suppliers or 
be permitted to furnish a Substitute Manufacturer/Supplier, it shall comply with the following:  

1. Submit to the Engineer within forty-five (45) days of the date of Notice to Proceed specific 
and complete information regarding any and all dimensional, mechanical, electrical, structural, 
or other changes to or modifications of any other Work and/or other requirements necessary 
for the item's use for the performance of any associated redesign and the issuance of any 
revisions to Contract Specifications or Drawings.  The Bidder shall also submit evidence of the 
possession of any paid-up licenses necessary for the use of the Equipment if required by the 
Manufacturer/Supplier. 
 
  2.  Any redesign required as a result of the substitution shall be performed by the Engineer 
at the Contractor’s expense.  The Contractor shall be solely responsible for reimbursing the 
Owner for the costs of such redesign, including any resulting changes in any other aspect of 
the Work.  Reimbursement of the Owner shall be based on the Engineer’s raw salary costs 
times a multiplier equal to the Engineer’s then standard billable rate plus any direct, non-labor 
expenses such as but not limited to travel, per diem and reproduction costs.  The Contractor 
authorizes the Owner to deduct any cost associated with redesign from Contractor’s 
subsequent Applications for Payment pursuant to General Conditions, Article 103.C.1.b and to 
make payment of such amounts as may be due the Owner for such redesign. 
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Circle  one Named Manufacturer/Supplier for each section and  submit Appendix B- Major 
Equipment Schedule with the signed Bid Form  

8. PROCESS INSTRUMENTATION AND CONTROL SYSTEMS (PICS)
SUBCONTRACTORS 

Process Instrumentation and Control Systems (PICS) Subcontractors named below are specified 
for use on the Project in accordance with the Specifications, Section 40 91 00, PROCESS 
INSTRUMENTATION AND CONTROL SYSTEMS (PICS). The Bidder shall circle one of the 
Named PICS Subcontractors who will then be required to provide the specified PICS for the amount 
included in the Base Bid.  Should the Bidder fail to indicate the Named PICS Subcontractor on 
which its Bid is based, or circle more than one of the Named PICS Subcontractors, the Bidder if 
awarded the Contract shall use the first of the Named PICS Subcontractors listed.  If the Bidder 
desires to propose a substitute for the Named PICS Subcontractors, it shall circle the Named PICS 
Subcontractor it is offering to provide and also shall write in the space provided the name of the 
offered Substitute PICS Subcontractor and provide for such the price deduction resulting to the 
Owner upon the allowed use of the Substitute PICS Subcontractor.  If a Substitute PICS 
Subcontractor is written in by the Bidder, the supporting qualification, experience, and project 
reference information specified in 1.06.B of specification Section 40 91 00, PROCESS 
INSTRUMENTATION AND CONTROL SYSTEMS (PICS), shall be submitted with the Bid.  Failure 
by the Bidder to submit any of the required information with the Bid shall result in a determination 
that the proposed Substitute PICS Subcontractor is "not acceptable."  Determination of the low 
Bidder will be based on the Base Bid without consideration of any deduct associated with Bidder 
offered Substitute PICS Subcontractors. 
In the event that the Owner allows the Bidder's proposed Substitute PICS Subcontractor, the 
associated "deduct" will be subtracted from the amount of the successful Bidder's Lump Sum Bid 
to determine the Contract Price.  In the event that the Owner determines the proposed Substitute 
PICS Subcontractor is "not acceptable," the Bidder if awarded the Contract shall provide the Named 
PICS Subcontractor circled by the Bidder for the amount included in the Lump Sum Bid.  
Circle  one of the Named  PICS Subcontractors and  submit  Appendix C – PICS 
Subcontractor with the signed Bid Form.  

PART A – PAY ITEMS: 
       TO BE INCLUDED IN THE TOTAL LUMP SUM BID AMOUNT AND REFLECTED IN PROJECT  

SCHEDULE OF VALUES DURING CONSTRUCTION.   

1 PROJECT RECORD & CLOSE 
OUT DOCUMENTS 

$75,000.00 Refer to Specifications Section 01 77 00 & 
Section 01 33 00 

2 SCHEDULE UPDATES $200,000.00 Refer to  Specifications Section 01 32 00 

The Total Lump Sum Bid  amount in Part C, proposed Bid Item No.  1 below shall also 
include  Part A above.  The pay items identified in the Part A above are not allowances. 
The Contractor shall include the full designated amounts for these items in its Total   Lump 
Sum Bid amount, and these amounts shall be reflected accordingly in the Schedule of 
Values. 

Payment for these items in Part A will be made through the monthly progress payment 
process based on the Contractor's submission of updated project schedules and record 
documents, subject to review and approval by the Owner. 
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PART B – CERTAIN AGREEMENTS BY BIDDER 
 
           The undersigned Bidder hereby represents warrants, covenants, and agrees as follows: 

1. This Bid is made without any understanding or agreement with any other individual, 
partnership, corporation or other entity making a Bid for the same purpose and is in all 
respects fair and without collusion or fraud. 

2. All proposed goods and services shall satisfy fully the requirements of the Contract 
Documents. 

3. The Bidder is financially solvent and sufficiently experienced and competent to perform the 
work. 

4. The Bidder has been provided the opportunity to carefully examine the site of the Work 
and, from its own investigations, is satisfied as to the nature and location of the Work; 
the character, quality and quantity of existing materials and conditions likely to be 
encountered; the kind and extent of equipment and other facilities needed for the 
performance of the Work; the general and local conditions; and all other items which 
reasonably may be expected to affect the Work or its performance. 

5. The Bidder: (a) has carefully reviewed and thoroughly understands the scope, terms and 
conditions set forth in the Contract Documents; (b) has made due inquiry of UOSA as to 
the existence of any Addenda issued in connection with this IFB; (c) is satisfied that it has 
received any and all such Addenda and the Bidder has taken the contents thereof into 
consideration when preparing and submitting this Bid; and (d) accepts full and complete 
responsibility for the receipt of any and all such Addenda and waives any claim of mistake 
or error in its Bid based upon its failure, in fact, to have reviewed all applicable Addenda. 

6. The undersigned Bidder acknowledges and agrees that UOSA reserves the right to 
cancel this solicitation, reject any or all Bids, and/or waive any informality in a Bid in the 
interests of UOSA. Except as set forth in the Instructions to Bidders, this Bid, once 
submitted, may not be withdrawn for a period of 120 Days from the date fixed for opening 
of the Bids. 

 

7. LUMP SUM BID 
 

7.1 The Bidder hereby acknowledges that the Lump Sum Bid indicated below is 
based upon its intended use of the circled Named Manufacturers/Suppliers listed 
in the Major Equipment Schedule. 

7.2 For each Contract Item seeking Lump Sum Prices, provide the Bidder’s proposed 
Lump Sum Price in words and in figures in the spaces provided. 

7.3 Discrepancy or Mathematical Error. In the event of a discrepancy between any 
amount shown in numerical figures and in words, the amount expressed in words 
will govern. In the event of a discrepancy between a Finally, in the event that the 
Computed Total Price for each Contract Item, when added to any Allowances, do 
not equal the Total Bid Price, the Computed Total Price for each Contract Item will 
govern. 



UOSA CONTRACT P2NR+ 7 AUGUST 2026 
BID FORM 

 

The Bidder hereby offers as its Lump Sum Bid, based upon its own estimate of 
quantities and determination of costs, and agrees to accept as full payment for the 
performance of all Work included in the Project, as required by the Contract 
Documents, the Lump Sum amount entered in the table of Part C below. 
 

9. OWNER ALLOWANCES 

Item                  Description for Allowances       Amount Unit 

a Structural Concrete repair if ordered and approved by the 
Owner  $        75,000.00   LS  

b Additional conduit and duct bank removal and replacement 
beyond that identified in the Contract Documents  $      200,000.00  LS 

c 
Additional mechanical piping, valve work, electrical work, 
PICS,  Fiber optic communication cable, and HVAC work 
beyond that identified in the Contract Documents 

 $      200,000.00  LS 

d Unforeseen hazardous materials mitigation  $        50,000.00  LS 

e Additional work beyond that included in the Contract 
Documents if ordered and approved by the Owner  $      250,000.00  LS 

  Total Allowances  $    775,000.00  LS 
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PART C – BASE BID 
The Total Base Bid shall be the sum of the Lump Sum Bid plus the Owner’s 
Allowance and entered in the table below. In the event that the summation of Lump 
Sum Bid and Owner allowances above does not equal the Total Base Bid, in words, 
as filled in by the Bidder below, precedence will be given to the Total  Base Bid, in 
words.  

APPENDIX A 
  

BID SUMMARY SHEET  for UOSA CONTACT P2NR+  
Proposed 
Bid Item 

No. 

 
Description of Work 

Estimated 
Quantity 

Unit           
Price 

 
Total Price 

 
 
 
 
 
1 

 
Total Lump Sum Bid to Complete Contract P2NR+ 
as Specified in Bid Documents in words. 

  
 

 
 

L.S. 

 
 

 
 

N/A 

 
 

 
 
$   

  
 
Dollars 

 
 
 Cents 

 

 

 
 
2 

 
OWNER’S BID ALLOWANCE, IF REQUIRED AND 
AUTHORIZED BY OWNER, FOR ADDITIONAL 
WORK BEYOND WHAT IS PROVIDED UNDER 
CONTRACT 

 
Seven Hundred and Seventy-Five Thousand 
Dollars and zero cents. 

  
  
       L.S. 

 
 
       N/A 

 
 
       $775,000.00 

Total Base Bid Amount 1 and 2 above in words. 
 
 
 
 
                
 
            $    

 
  

Dollars  

                                                                   

                                                                                   Cents 
 
 
  (amount written in words has precedence) 
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PART D – QUALIFICATIONS OF BIDDERS 

In reference area set forth below, please provide the information as set forth in the 
Instruction to Bidders and as follows: 

 
Contractor Minimum Experience Requirements: 

 
The Contractor shall demonstrate the following minimum qualifications: 

 
1. General Experience 

o Successfully completed at least three (3) wastewater and/or water treatment 
facility construction projects (new facilities or major rehabilitation/upgrades) within 
the last ten (10) years, each with a minimum construction contract value of 
$20 million. 

2. Specialized Wastewater Rehabilitation Experience 

o At least one (1) of the 3 submitted projects shall be for the rehabilitation or 
upgrade of an existing wastewater treatment facility, completed within the last 
five (5) years, with a minimum construction contract value of $25 million. 

The project shall demonstrate successful execution of the following work while maintaining 
continuous operation of an active wastewater treatment facility: 
 
 Planning, coordinating, and executing major process and electrical outages while 

maintaining continuous facility operations, including testing, startup, and 
commissioning activities in coordination with the Owner and Engineer. 

 Rehabilitation, renewal, and replacement of major water and wastewater treatment 
systems, including electrical power distribution, process and mechanical equipment, 
pumps, process piping, site civil infrastructure, utilities, and related facility systems. 

 Implementation of multidisciplinary facility improvements, including Instrumentation 
and Control (I&C) system upgrades, structural rehabilitation, and architectural 
modifications to water & wastewater treatment facilities and occupied spaces. 

Projects submitted shall demonstrate the Contractor's capability to safely execute complex, 
multi-discipline construction while maintaining uninterrupted treatment plant operations and 
minimizing impacts to ongoing facility performance. 

 
Complete the attached Appendix-D for Project Reference Form and submit with signed 
Bid Form.   
 

PART E- APPENDICES: 
In addition to the information above, bidders shall complete all the information in 
the spaces provided by attached Appendixes and enclose them with the 
complete Bid Form  (refer to paragraph 11, Submission of Bids in the Instructions 
to Bidders).   
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PART F – BIDDER’S ACKNOWLEDGEMENT 
 

If notice of acceptance of this Bid is given to the undersigned Bidder within 90 days after the date of 
opening of Bids (or such longer period as may be agreed upon by all parties), the undersigned Bidder 
covenants and agrees to (i) execute and deliver to UOSA a Contract in the prescribed form and will 
submit the required Contract security and evidence of insurance within 10 days after its receipt of such 
notice; and (ii) furnish all labor, supplies, materials, and equipment and perform all actions necessary 
to complete the entire Work in strict accordance with the Contract Documents for the Bid prices set 
forth herein. 
 

     PART G - SURETY 

If the Bidder is awarded the Contract as a result of the Bid and the Contract Price is in excess of 
$100,000, the Surety who will provide the Performance Bond and Payment Bond is expected by the 
Bidder to be: 

 
  whose address is 

 
      
Street  City  State Zip 

 

The Bidder hereby certifies that the Surety listed as being expected to provide the Performance 
Bond and the Payment Bond meets the requirements for Sureties set forth in the Instructions to Bidders. 
 
 
Bidder’s signature:  
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 If Sole Proprietor, Partnership or Joint Venture 
 

IN WITNESS hereto the undersigned has set his (its) hand this ______ day of _____________, 
2026, on behalf of __________________________________________________. 

Bidder 
 
The Bidder hereby certifies that it shall perform, with its own forces, Work having a value equal to at 
least thirty percent (30%) of the Lump Sum Bid, as set forth herein excluding Equipment as defined 
in the Contract Documents. 
 
(NOTE: Complete for the Sole Proprietor, the Partnership, or for a Joint Venture Bidder; if the Joint 
Venture does not have a Virginia Contractor’s License in its own name, complete providing such 
information for each Venture within the Joint Venture; the Joint Venture must have its own Federal 
Employer Identification Number.) 
 
Name _______________________________________________________________________ 
 
Virginia Contractor’s License Number ______________________________________________ 
 
Expiration Date _______ Classification _____________________________________________ 
 
Federal Employer Identification Number_____________________________________________ 
 
Name _______________________________________________________________________ 
 
Virginia Contractor’s License Number ______________________________________________ 
 
Expiration Date _______ Classification _____________________________________________ 
 
Federal Employer Identification Number_____________________________________________ 
 
Name _______________________________________________________________________ 
 
Virginia Contractor’s License Number ______________________________________________ 
 
Expiration Date _______ Classification _____________________________________________ 
 
Federal Employer Identification Number_____________________________________________ 
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If Corporation 
 

IN WITNESS WHEREOF the undersigned corporation has caused this instrument to be executed 
and its seal affixed by its duly authorized officers this day of ________________________, 2026. 
 
The Bidder hereby certifies that it shall perform, with its own forces, Work having a value equal to at 
least thirty percent (30%) of the Lump Sum Bid, as set forth herein excluding Equipment as defined 
in the Contract Documents. 
 
(SEAL)  Virginia Contractor’s License Number _________________ 
 
Expiration Date _______________Classification ____________________ 
 
Federal Employer Identification No. __________________________________________ 
 
_______________________________________________________________________ 
Name of Corporation 
 
By _____________________________________________________________________ 
 
Title ____________________________________________________________________ 
 
Attest _____________________________________________________________________ 
Secretary 

 

 

 

 

 

 

 

 

 

 

 
 

END OF BID FORM 

 

 



N/A - Not applicable, no Substitute proposed

Section
26 11 00

Section
26 22 00

    No Substitute Permitted

Section
26 23 00

No Substitute Permitted

Section
26 24 19

     No Substitute Permitted

                                                       B. Eaton Electrical/Cutler-Hammer
                                                       C. ABB

APPENDIX B

UOSA CONTRACT P2NR+ - MAJOR EQUIPMENT SCHEDULE

Circle one named manufacturers/supplier for each section below

                                                       No Substitute Permitted

Manufacturer

Manufacturer

                                                      B. Eaton Electrical/Cutler-Hammer
                                                      C. ABB

Low Voltage Sitchgear

Medium Voltage Interrupter Switch

Low Voltage Transformers

  Named Manufacturer/Supplier:  A. Schnieder Electric/Square D Services

  Named Manufacturer/Supplier:   A. Schnieder Electric/Square D Services

                                                       B. Eaton Electrical/Cutler-Hammer
                                                       C. ABB

Manufacturer

Low-Voltage Motor Control

   Named Manufacturer/Supplier:  A. Schnieder Electric/Square D Services

  Named Manufacturer/Supplier:   A. Schnieder Electric/Square D Services
                                                       B. Eaton Electrical/Cutler-Hammer
                                                       C. ABB

Manufacturer

UOSA CONTRACT P2NR+
1

AUGUST 2026
APPENDIX B - MAJOR EQUIPMENT SCHEDULE



Section
26 29 23

No Substitute Permitted

Section
46 50 01

No Substitute Permitted

For Owner's Use

Owner
Acceptance

Section Manufacturer
of Proposed
Substitute

Total

35 20 16.26 Stainless Steel Sluice Gates

                                                B.Or Equal

Proposed Substitute Manufacturer ____________________ YES NO N/A < $ >
for a deduct of <$_________________>

For Owner's Use
Owner

Acceptance
Section Manufacturer of Proposed

Substitute
Total

44 42 44 Secondary Clarifier Mechanism

                                                         B.Clearstream Environmental/PRE

Proposed Substitute Manufacturer ____________________ YES NO N/A < $ >
for a deduct of <$_________________>

Selective Sludge Process Equipment (Hydrocylones)

Named Manufacturer/Supplier:   A. World Water Works, InDense

Manufacturer

Low-Voltage Adjustable Frequency Drive System

    Named Manufacturer/Supplier:  A. Schnieder Electric/Square D Services
                                                         B. Eaton Electrical/Cutler-Hammer
                                                        C. ABB

Manufacturer

        Named Manufacturer/Supplier:  A. Ovivo

Named Manufacturer/Supplier: A. RW Gate Company

UOSA CONTRACT P2NR+
2

AUGUST 2026
APPENDIX B - MAJOR EQUIPMENT SCHEDULE



For Owner's Use
Owner

Acceptance
Section Manufacturer of Proposed

Substitute
Total

44 42 56.04 Submersible Pumps

                                                 B.KSB

Proposed Substitute Manufacturer ____________________ YES NO N/A < $ >
for a deduct of <$_________________>

For Owner's Use

Owner
Acceptance

Section Manufacturer
of Proposed
Substitute

Total

44 42 56.07 Open Screw Pumps

                                                 B.Spaans Babcock

Proposed Substitute Manufacturer ____________________ YES NO N/A < $ >
for a deduct of <$_________________>

For Owner's Use
Owner

Acceptance
Section Manufacturer of Proposed

Substitute
Total

44 42 56.09 Non-Clog Dry-Pit Centrifugal Pumps

                                                 B.Fairbanks Morse

Proposed Substitute Manufacturer ____________________ YES NO N/A < $ >
for a deduct of <$_________________>

For Owner's Use

Owner
Acceptance

Section Manufacturer
of Proposed
Substitute

Total

44 42 56.13 Reciprocating Positive Displacement Puimps

Proposed Substitute Manufacturer ____________________ YES NO N/A < $ >
for a deduct of <$_________________>

Named Manufacturer/Supplier:  A. Pen Valley Pump Company, Inc.

Named Manufacturer/Supplier:  A. Patterson

Named Manufacturer/Supplier:  A. Epic Inernational, Inc.

Named Manufacturer/Supplier:  A. Xylem Flygt

UOSA CONTRACT P2NR+
3

AUGUST 2026
APPENDIX B - MAJOR EQUIPMENT SCHEDULE
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Appendix C 
 

PICS Subcontractors 
 
 
(Circle one of the Named PICS Subcontractors below.) 
 

Specifications, Section 40 90 10, PROCESS INSTRUMENTATION AND CONTROL SYSTEMS 
(PICS)  

1. S-L Controls, Division of Sherwood- Logan, Annapolis, MD.  

2. MC Dean. 

3. Systems East, Hampton, VA. 

4. CDM Smith, Fairfax, VA. 

5. Valley Automation, Luray, VA. 

6. Instrumentation & Control Systems Engineering, Inc. 

 
 

________________________________________________________ 
   Proposed Substitute PICS Subcontractor 

 
 
 A deduct of $ ________________________________ from the Lump Sum Bid is offered for the use 

of the Proposed Substitute PICS Subcontractor. 
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Appendix D  
 
 
Project Reference 1 

1. Project Name:   
2. Location:   
3. Date completed:   
4. Project description:  

 
 

5. Name, title, address, phone number, and email address of the owner: 
 

Owner:   

Address:   

Telephone:  

Email:  
Individual to Contact and Title:  

 
6. Contract price: 

Original contract value:   

Final contract value:  

7. Contract Time: 

Original contract time  

 Final contract time:  

                                                     
8. Describe scope of rehabilitation and/or improvements to the water and wastewater plant  

if part of this project.: 
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Appendix D  
 
Project Reference 2 

1. Project Name:   
2. Location:   
3. Date completed:   
4. Project description:  

 
 

5. Name, title, address, phone number, and email address of the owner: 
 

Owner:   

Address:   

Telephone:  

Email:  
Individual to Contact and Title:  

 
6. Contract price: 

Original contract value:   

Final contract value:  

7. Contract Time: 

Original contract time  

 Final contract time:  

                                                     
8. Describe scope of rehabilitation and/or improvements to the water and wastewater plant  

if part of this project.: 
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Appendix D  
 
Project Reference 3 

1. Project Name:   
2. Location:   
3. Date completed:   
4. Project description:  

                            
 

5. Name, title, address, phone number, and email address of the owner: 
 

Owner:   

Address:   

Telephone:  

Email:  
Individual to Contact and Title:  

 
6. Contract price: 

Original contract value:   

Final contract value:  

7. Contract Time: 
Original contract time  

 Final contract time:                                                 

8. Describe scope of rehabilitation and/or improvements to the water and wastewater 
plant  if part of this project. 

              

              

              
 
 
 
 



 
UOSA CONTRACT P2NR+ 1         AUGUST 2026 
  VIRGINIA BID BOND 
   

VIRGINIA BID BOND 
 
BOND NO.   

AMOUNT: $    

KNOW ALL MEN BY THESE PRESENTS, that   
 

 

 
hereinafter called the PRINCIPAL, and   

 

 

 
a corporation duly organized under the laws of the State of  , 

 
having its principal place of business at   

 
 in the State of   
and authorized to do business in the Commonwealth of Virginia, as SURETY, are held and firmly 
bound unto The Upper Occoquan Service Authority, 14631 Compton Road, Centreville, Virginia 
20121-2506, hereinafter called the OBLIGEE, for a period of not less than one hundred twenty 
(120) days, in the sum of   

 

 

 
 DOLLARS ($ ), 
for the payment of which we bind ourselves, our heirs, executors, administrators, successors, and 
assigns, jointly and severally, firmly by these presents. 

THE CONDITION OF THIS BOND IS SUCH THAT: 

WHEREAS, the PRINCIPAL is herewith submitting its Bid Form for the Project, said Bid Form, by 
reference thereto, being hereby made a part hereof. 

NOW, THEREFORE, 

Unless permitted to be withdrawn as provided by the Instructions to Bidders, 

(A) If the Bid shall remain open for a period of not less than one hundred twenty (120) days following 
opening of the Bids and be rejected, or in the alternate, 

(B) If the Bid shall remain open for a period of not less than one hundred twenty (120) days 
following opening of the Bids and be accepted and the PRINCIPAL shall execute and deliver a 
Contract in the form of Contract attached hereto (properly completed in accordance with the Bid) and 
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shall in compliance with the requirements of the Contract Documents furnish a Performance Bond, 
Payment Bond, and all required insurance for its faithful performance of the Contract, and for the 
payment of all persons performing labor or furnishing materials in connection therewith, and shall in all 
other respects perform the agreement created by the acceptance of the Bid as set forth in the Bid Form, 

THEN, this obligation shall be void; otherwise the same shall remain in force and effect, it being 
expressly understood and agreed that the liability of the SURETY for any and all claims hereunder 
shall, in no event, exceed the said amount of this obligation as herein stated. Provided, however, that in 
addition to the amount of this obligation as herein stated, the SURETY shall be liable for all costs and 
attorney's fees incurred by the OBLIGEE in enforcing the obligations hereunder. 

The SURETY, for value received, hereby stipulates and agrees that the obligations of the SURETY 
and its bond shall in no way be impaired or affected by any extension of the Bid opening date or time or 
by any extension of the time within which the OWNER may accept such Bid; and the SURETY does 
hereby waive Notice of any such extensions and consents thereto. 

The Surety hereby certifies that this Bid Security shall be effective at the time of the subject Bid 
opening. 

IN WITNESS WHEREOF, the PRINCIPAL and the SURETY have hereunto set their hands and 
seals and have executed this instrument and such of them as are corporations have caused their 
corporate seals to be hereto affixed and these presents to be signed by their proper officers, the day 
and year set forth below. 

Signed and sealed this     day of  , 20   . 
 
 

PRINCIPAL 
 

BY  
 

 

SURETY 
 

BY   

Attorney-In-Fact 

NOTE: If Bidder is a partnership or joint venture, all partners or venturers shall execute the bond in a 
personal and not representative capacity in addition to the execution of the bond by the Bidder. 

IMPORTANT: The SURETY executing bonds must satisfy all requirements for Sureties set out in the 
Instructions For Bidders. 

******* 
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 CONTRACT 
 (UOSA Contract P2NR+) 

This Contract, made and entered into as of the date of the Owner’s signature appearing below, 
by and between the Upper Occoquan Service Authority, hereinafter called the “Owner” or 
“UOSA,” and  

_____________________________________ of ________________________________ , 

hereinafter called the “Contractor”,  

WITNESSETH: 
The Contractor, in consideration of the sum to be paid it by the Owner and of the covenants and 
agreements herein contained, hereby agrees at its own cost and expense to do all the Work and 
furnish all the equipment, tools, labor, machinery and appurtenances, and all materials and 
Equipment, required by the Contract Documents for the Phase 2 Nitrogen Removal Plus Other 
Interim Process Improvements (UOSA Contract P2NR+). 

The Contract Documents consist of the Bidding Requirements, including a signed copy of the 
Bid Form submittal,  Appendix A through C attached herewith, the signed Contract , the 
Payment Bond if required, the Performance Bond if required, the General Conditions, the 
Supplemental Conditions (if any), the Specifications, and the Drawings and shall include all 
modifications of any of the foregoing incorporated by Addenda into the Contract Documents 
prior to execution of the Contract, and all Supplemental Agreements or Changes to the Contract 
Documents made subsequent to execution of the Contract in accordance with General 
Conditions, Article 40, CHANGES IN THE WORK.  All such Contract Documents shall be 
deemed a part of the Contract as if fully set forth herein. 

In consideration of the performance of the Work as set forth in the Contract Documents, the 
Owner agrees to pay to the Contractor the Contract Price of: 

 

$ ____________________ 

 

(in words) 

as may be adjusted in accordance with the Contract Documents and to make payments in 
satisfaction of such in the manner and at the times set forth in the Contract Documents. 

The Contractor agrees to complete the Work within the Contract Time and to accept as full 
payment therefore the Contract Price.  

The Contractor agrees to remedy all defects appearing in the Work or developing in the 
materials furnished and the workmanship performed under the Contract during the Warranty 
Period and further agrees to indemnify and save the Owner harmless from any expense or 
damage incurred in remedying such defects.  The Contractor shall be held to a standard of strict 
compliance with the requirements of the Contract Documents in the performance of the Work, 
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for giving Notice of any type to the Owner, and for making any submittal required for any 
purpose.  The Contractor acknowledges that all time requirements set forth in the Contract 
Documents for any purpose are of the essence. 

The Contractor shall achieve Substantial Completion within the following  Days for each 
subprojects  following the date of Notice to Proceed for the Project.  The Contractor shall 
achieve Final Completion within 90 days following the date of Substantial Completion of 
subproject C. 

Subproject A: 1302 Days 

Subproject B:  1120 Days 

Subproject C: 1456 Days 

The Contractor hereby consents to the deduction of, and authorizes the Owner to deduct from 
any amount otherwise payable to the Contractor, any charge, cost or fee identified by the 
Contract Documents as payable by the Contractor to the Owner or the Engineer for any reason. 

In the event the Contractor fails to achieve Substantial Completion within the Contract 
Time, as may be adjusted, the Owner shall commence the assessment of, and shall deduct 
from amounts otherwise payable to the Contractor at the following rates per Day for the 
Liquidated Damages on the date Substantial Completion was required and shall continue to 
assess and deduct from amounts otherwise payable to the Contractor such Liquidated 
Damages until Substantial Completion has been achieved. The assessment to the 
Liquidated damages for each subproject shall commence as follows: 
 
For Subproject A:  at a rate of  $4,500 per Day  

For Subproject B:  at a rate of  $2,500 per Day 

For Subproject  C: at a rate of $4,000 per Day 
 
It is understood and agreed that the Liquidated Damages amount shall not be affected by the 
Owner’s use or occupancy of, or by the achievement of Substantial Completion of a 
designated portion of, the Work, but shall be applicable to Substantial Completion of the 
Work as a whole.  In the event the amount assessed for Liquidated Damages exceeds the 
amount otherwise payable to the Contractor, the Contractor shall pay to the Owner such 
Liquidated Damages within ten (10) days following issuance by the Owner of the amount 
due. 

In the event the Contractor fails to achieve Final Completion within the time set forth in the 
Contract Documents, as such may be adjusted, Liquidated Damages as provided for by the 
Contract Documents shall be paid to the Owner at the rate of $1500.00 per day commencing 
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on the date required by the Contract Documents for Final Completion.  

Such Liquidated Damages shall be assessed and deducted on a monthly basis for each day of 
the preceding month beyond the required Substantial Completion date.  The Owner shall deduct 
from any funds otherwise due the Contractor Liquidated Damages which have been assessed 
and the Contractor hereby waives any and all objections to the Owner’s right to make such 
deductions including, but not limited to, any objection that the amount of Liquidated Damages 
is void as a penalty or is not reasonably related to actual damages.  Without limitation of the 
foregoing, Contractor hereby agrees that any deduction of Liquidated Damages as authorized 
herein shall not constitute improper or wrongful nonpayment of Contractor and Contractor 
conclusively waives any claim or cause of action premised in whole or in part on any such 
deduction of Liquidated Damages.  Provided, however, the Contractor’s right to seek extension 
of the Contract Time as provided in the Contract Documents and to recovery of any Liquidated 
Damages to which any such extension of Contract Time may entitle it shall not be prejudiced 
by this provision.  In the event that, subsequent to any deduction of Liquidated Damages as 
authorized herein, a time extension is granted or any determination is made which affects in 
whole or in part the amount of Liquidated Damages deducted, Contractor acknowledges and 
agrees that its sole remedy shall be payment by the Owner of the principal amount of Liquidated 
Damages so determined to be payable to Contractor plus interest as provided in the Contract 
Documents. 

Witness the following signatures and seals: 

UPPER OCCOQUAN SERVICE 
AUTHORITY Contractor: 

By: By: 

Brian Steglitz Printed Name: 

Executive Director Title: 

Date: ____________________________ Date: __________________________________ 

Attachments:  Appendices A through C 
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APPENDIX A

UOSA CONTRACT P2NR+ CONTRACT SUMMARY SHEET

CONTRACT
ITEM NO.

DESCRIPTION OF WORK ESTIMATED
QUANTITY

UNIT
PRICE TOTAL PRICE

1
Total Lump Sum Bid Amount (as
shown in the Signed Bid Form)

L.S. N/A $

2 APPENDIX B: BID
ALLOWANCE, IF
REQUIRED AND
AUTHORIZED BY
OWNER, FOR
ADDITIONAL WORK
BEYOND WHAT IS
PROVIDED UNDER
CONTRACT

Seven Hundred and
Seventy Fifty Thousand
Dollars

LS N/A $775,000.00

3 APPENDIX C: TOTAL
DEDUCT AMOUNT FROM
THE LUMPSUM FOR
OWNER SELECTED
SUBSTITUTE FROM THE
MAJOR EQUIPMENT
SCHEDULE

4 APPENDIX D: TOTAL
DEDUCT AMOUNT FROM
THE LUMPSUM FOR
OWNER SELECTED
SUBSTITUTE OF PICS
SUBCONTRACTOR IN BID
FORM

Total Contract Amount $ _



N/A - Not applicable, no Substitute proposed

Section
26 11 00

Section
26 22 00

No Substitute Permitted

Section
26 23 00

No Substitute Permitted

Section
26 24 19

No Substitute Permitted

B. Eaton Electrical/Cutler-Hammer
C. ABB

Manufacturer

Low-Voltage Motor Control

 Named Manufacturer/Supplier:  A. Schnieder Electric/Square D Services

 Named Manufacturer/Supplier:   A. Schnieder Electric/Square D Services
B. Eaton Electrical/Cutler-Hammer
C. ABB

Manufacturer

Manufacturer

B. Eaton Electrical/Cutler-Hammer
C. ABB

Low Voltage Sitchgear

Medium Voltage Interrupter Switch

Low Voltage Transformers

 Named Manufacturer/Supplier:  A. Schnieder Electric/Square D Services

 Named Manufacturer/Supplier:   A. Schnieder Electric/Square D Services
B. Eaton Electrical/Cutler-Hammer
C. ABB

APPENDIX B

UOSA CONTRACT P2NR+ - MAJOR EQUIPMENT SCHEDULE 

No Substitute Permitted

Manufacturer

UOSA CONTRACT P2NR+
1
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APPENDIX B - MAJOR EQUIPMENT SCHEDULE



Section
26 29 23

No Substitute Permitted

Section
46 50 01

 No Substitute Permitted

For Owner's Use
Owner 

Acceptance
Section Manufacturer of Proposed 

Substitute
Total

35 20 16.26 Stainless Steel Sluice Gates

B.Or Equal

Proposed Substitute Manufacturer ____________________ YES NO N/A < $ >
for a deduct of <$_________________> 

For Owner's Use
Owner 

Acceptance
Section Manufacturer of Proposed 

Substitute
Total

44 42 44 Secondary Clarifier Mechanism

B.Clearstream Environmental/PRE

Proposed Substitute Manufacturer ____________________ YES NO N/A < $ >
for a deduct of <$_________________> 

 Named Manufacturer/Supplier:  A. Ovivo

Named Manufacturer/Supplier: A. RW Gate Company

Selective Sludge Process Equipment (Hydrocylones)

Named Manufacturer/Supplier:   A. World Water Works, InDense

Manufacturer

Low-Voltage Adjustable Frequency Drive System

 Named Manufacturer/Supplier:  A. Schnieder Electric/Square D Services
B. Eaton Electrical/Cutler-Hammer
C. ABB

Manufacturer

UOSA CONTRACT P2NR+
2
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For Owner's Use
Owner 

Acceptance
Section Manufacturer of Proposed 

Substitute
Total

44 42 56.04 Submersible Pumps

B.KSB

Proposed Substitute Manufacturer ____________________ YES NO N/A < $ >
for a deduct of <$_________________> 

For Owner's Use
Owner 

Acceptance
Section Manufacturer of Proposed 

Substitute
Total

44 42 56.07 Open Screw Pumps

B.Spaans Babcock

Proposed Substitute Manufacturer ____________________ YES NO N/A < $ >
for a deduct of <$_________________> 

For Owner's Use
Owner 

Acceptance
Section Manufacturer of Proposed 

Substitute
Total

44 42 56.09 Non-Clog Dry-Pit Centrifugal Pumps

B.Fairbanks Morse

Proposed Substitute Manufacturer ____________________ YES NO N/A < $ >
for a deduct of <$_________________> 

For Owner's Use
Owner 

Acceptance
Section Manufacturer of Proposed 

Substitute
Total

44 42 56.13 Reciprocating Positive Displacement Puimps

Proposed Substitute Manufacturer ____________________ YES NO N/A < $ >
for a deduct of <$_________________> 

Named Manufacturer/Supplier:  A. Pen Valley Pump Company, Inc.

Named Manufacturer/Supplier:  A. Patterson

Named Manufacturer/Supplier:  A. Epic Inernational, Inc.

Named Manufacturer/Supplier:  A. Xylem Flygt

UOSA CONTRACT P2NR+
3

AUGUST 2026
APPENDIX B - MAJOR EQUIPMENT SCHEDULE
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Appendix C 

PICS Subcontractors 

(Circle one of the Named PICS Subcontractors below.) 

Specifications, Section 40 90 10, PROCESS INSTRUMENTATION AND CONTROL 
SYSTEMS (PICS)  

1. S-L Controls, Division of Sherwood- Logan, Annapolis, MD.

2. MC Dean.

3. Systems East, Hampton, VA.

4. CDM Smith, Fairfax, VA.

5. Valley Automation, Luray, VA.

6. Instrumentation & Control Systems Engineering, Inc.

________________________________________________________ 
Proposed Substitute PICS Subcontractor 

A deduct of $ ________________________________ from the Lump Sum Bid is offered for 
the use of the Proposed Substitute PICS Subcontractor. 
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 VIRGINIA PERFORMANCE BOND 

BOND NO.                                       

AMOUNT:  $                                     

KNOW ALL MEN BY THESE PRESENTS, that   

  

of   

hereinafter called the Contractor (Principal), and   

  
a corporation duly organized and existing under and by virtue of the 

laws of the State of  , 

having its principal place of business at   

in the State of _____________________________, hereinafter called the Surety, and authorized 
to transact business within the Commonwealth of Virginia, as Surety, are held and firmly bound 
unto the Upper Occoquan Service Authority, 14631 Compton Road, Centreville, Virginia 20121-
2506, as Owner (Obligee), in the sum of: 
  

(in words) 

 DOLLARS ($______________________________), lawful money 
of the United States of America, for the payment of which, well and truly be made to the Owner, 
the Contractor and the Surety bind themselves and each of their heirs, executors, administrators, 
successors, and assigns, jointly and severally, firmly by these presents as follows: 

THE CONDITION OF THE ABOVE OBLIGATION IS SUCH THAT: 

WHEREAS, the Contractor has executed and entered into a certain Contract with the Owner for 
the UOSA Phase 2 Nitrogen Removal Plus Other Interim Process Improvements (UOSA 
Contract P2NR+).  

NOW, THEREFORE, if the Contractor shall at all times duly, promptly, and faithfully perform the 
Contract and any alteration in or addition to the obligations of the Contractor arising thereunder, 
including, but not limited to the matter of infringement, if any, of patents or other proprietary rights, 
and shall satisfy and perform all guaranties and warranties against defective workmanship and 
materials, including but not limited to the Warranty Period, and comply with all the covenants 
contained in the Contract Documents required to be performed by the Contractor, in the manner 
and within the times provided in the Contract Documents, and shall fully indemnify and save 
harmless the Owner from all costs and damage which it may suffer by reason of the Contractor's 
failure so to do, and shall fully reimburse and repay the Owner all outlay and expenses which the 
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Owner may incur in making good any default, and reasonable counsel fees and costs incurred in 
the prosecution of or defense of any action arising out of or in connection with any such default or 
in enforcing the obligations hereunder, then this obligation shall be void; otherwise to remain in full 
force and effect. 

PROVIDED, HOWEVER, that the Surety, for value received, hereby stipulates and agrees that no 
change, extension of time, alteration, or addition to the terms of the Contract Documents or to the 
Work to be performed thereunder, shall in any way relieve or reduce its obligation on this bond, 
and it does hereby waive Notice of any such change, extension of time, alteration, or addition to 
the terms of the Contract Documents, and consents thereto. 

The Surety hereby certifies that this Performance Bond shall be effective as of the date the 
Contractor signs the Contract. 

IN WITNESS WHEREOF, the above parties bounded together have executed this instrument 
this_____ day of                                                    , 20       , the name and corporate seal of each 
corporate party being hereto affixed and these presents duly signed by its undersigned 
representative, pursuant to authority of its governing body. 

 Contractor 

   

 

 By  
 (Seal) 

 

  
Attest 
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 Surety 

                                                                                  

 

 By   
 (Seal) 

 

 

   
Attest 

APPROVED AS TO FORM:                                         , 
 (Date) 
 
 , Owner 

NOTE:  If Contractor is a partnership or joint venture, all partners or venturers shall execute the 
bond in a personal and not representative capacity, in addition to the execution of the bond by the 
Contractor.  The Attorney-in-Fact (Resident Agent) who executes any bond on behalf of the Surety 
must attach a notarized copy of his power-of-attorney in compliance with all applicable Virginia law 
as evidence of his authority to bind the Surety on the date of execution of the bond. 

The Surety named on this bond shall satisfy all Surety requirements as set forth in the Instructions 
to Bidders. 

******* 
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 VIRGINIA PAYMENT BOND 

BOND NO.                                     

AMOUNT:  $                                  

KNOW ALL MEN BY THESE PRESENTS, that   

  

of  

hereinafter called the Contractor (Principal), and   

  

a corporation duly organized and existing under and by virtue of the 

laws of the State of    

having its principal place of business at 
_______________________________________________ 

  

in the State of ________________________, hereinafter called the Surety, and authorized to 
transact business within the Commonwealth of Virginia, as Surety, are held and firmly bound unto 
the Upper Occoquan Service Authority, 14631 Compton Road, Centreville, Virginia 20121-2506, as 
Owner (Obligee), in the sum of: 

  
(in words) 

                                              DOLLARS ($ ), 

lawful money of the United States of America, for the payment of which, well and truly be made to 
the Owner, the Contractor and the Surety bind themselves and each of their heirs, executors, 
administrators, successors, and assigns, jointly and severally, firmly by these presents as follows: 

THE CONDITION OF THE ABOVE OBLIGATION IS SUCH THAT: 

WHEREAS, the Contractor has executed and entered into a certain Contract with the Owner for the 
Phase 2 Nitrogen Removal Plus Other Interim Process Improvements (UOSA Contract 
P2NR+). 

NOW, THEREFORE, if the Contractor shall promptly make payment to all persons, firms, 
Subcontractors, and corporations furnishing any element of the Work required under the Contract, 
and any authorized extension or modification thereof, to or for the Contractor or to or for any entity 
having a contract with the Contractor, including but not limited to all amounts due for materials,  
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lubricants, oil, gasoline, repairs on machinery, equipment, leases and rental costs and tools 
consumed or used in connection with the construction of the Work, and all insurance premiums on 
the Work, and for all labor performed in the Work, whether by Subcontractor or otherwise, then this 
obligation shall be void; otherwise to remain in full force and effect. 

PROVIDED FURTHER, that the Surety, for value received, hereby stipulates and agrees that no 
change, extension of time, alteration, or addition to the terms of the Contract Documents, or to the 
Work to be performed thereunder, shall in any way relieve or reduce its obligation on this bond, and 
it does hereby waive Notice of any such change, extension of time, alteration, or addition to the terms 
of the Contract Documents, and consents thereto. 

PROVIDED FURTHER, that no final settlement between the Owner and the Contractor shall abridge 
the right of any beneficiary hereunder, whose claim may be unsatisfied. 

The Surety hereby certifies that this Payment Bond shall be effective as of the date the Contractor 
signs the Contract. 

IN WITNESS WHEREOF, the above parties bounded together have executed this instrument 
this ______ day of                                             , 20        , the name and corporate seal of each 
corporate party being hereto affixed and these presents duly signed by its undersigned 
representative, pursuant to authority of its governing body. 

 

 Contractor 

                                                                                     

 By  
 (Seal) 

 

  
Attest 
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 Surety 

                                                                                    
  

 

 By  
 (Seal) 

 

  
Attest 
 
 
APPROVED AS TO FORM:                                                ,  
 (Date) 
 
 , Owner 

NOTE: If the Contractor is a partnership or joint venture, all partners or venturers shall execute 
the bond in a personal and not representative capacity in addition to the execution of the bond by 
the Contractor. The Attorney-in-Fact (Resident Agent) who executes any bond on behalf of the 
Surety must attach a notarized copy of his power-of-attorney in compliance with all applicable Virginia 
law as evidence of his authority to bind the Surety on the date of execution of the bond. 

The Surety named on this bond shall satisfy all Surety requirements as set forth in the Instructions 
to Bidders. 
 

******* 
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PROJECT FORMS 
 
 

The listing of Project forms below may not be all-inclusive of the administrative forms used for the Project.  
These forms will be provided to the Contractor in electronic format upon the Contractor’s request. 
 

1 00 65 01 Proposed Change Order (PCO) 
2 00 65 02 Request For Change Proposal (RCP) 
3 00 65 05 Request for Information (RFI) 
4 00 65 03 Change Order 
5 00 65 04 Field Order 
6 00 65 06 Work Order 
7 00 65 07 Force Account Work Form 
8 00 65 08 Application for Payment  
9 00 65 09 Contractor Partial Lien Waiver and Release  

10 00 65 10 Contractor Final Lien Waiver and Release  
11 00 65 11 Spare Parts Transfer Form 
12 00 65 12 Request for Outage of Existing Facilities Form 
13 00 65 13 Inspection Request Form 
14 00 65 14 Contractor Access Card Request Form 
15 00 65 15 UOSA Maintenance Summary Form 
16 00 65 16 Transmittal of Contractor’s submittal 

17 00 65 17 Request for Infrastructure Assessment Conc.         
Drill/Sawing 

18 00 65 18 Tax Exempt Instructions 
19 00 65 19 Warranty Order Notice 

20 00 65 20 Contractor's performance evaluation post 
construction Form 

21 00 65 21 Request Form - Work Outside Normal Working 
Hours 
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 PROPOSED CHANGE ORDER 
 
 
PROJECT: Phase 2 Nitrogen Removal Plus Other Interim Process Improvements PCO NO.:  _ 
 
PROJECT NO: P2NR+ DATE:     
 
FROM:      CONTRACT NO.:    
     
TO:   UOSA   REFERENCES:    
 
CONTRACTOR hereby submits this request for a change in the Contract Price and/or the Contract 
Time to perform all Work associated with the above-referenced Work Order, RFI, or to perform or 
delete Work in response to the above-referenced Request for Change Order Proposal as follows: 
 

(1)  The total direct and indirect costs, with applicable mark-ups for the performance of the 
proposed change in the work is as follows: 

 
$                              (Detailed Breakdown Attached) 

 
(2)  The increase in the Contract Time requested for this proposed Change, supported by the 
scheduling analysis required by the Contract Documents for such requested time extensions, 
is as follows: 

 
         Calendar Days - Contract Period (Details Attached) 

 
 
  
 
The Contractor understands and certifies that the proposal stated herein represents all estimated 
direct and indirect costs and applicable mark-ups allowed by the Contract Documents and/or 
additional time of performance of the Work associated with this proposed Change.  The Contractor 
further certifies that to the best of his knowledge and belief the cost and pricing data and scheduling 
analysis submitted herein regarding the performance of the proposed Change in the Work or the 
deletion of a part of the Work is complete, accurate and current.  The Contractor will perform the 
proposed Change in the Work as directed by the Owner or Engineer. 
 
 

                   CONTRACTOR: _____________________________________ 
 
                   BY: _______________________________________________ 
 
                   DATE: _____________________________________________ 
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                    REQUEST FOR CHANGE PROPOSAL (RCP) 
  

TO:  RCP NO:  

FROM:  DATE:  

PROJECT: Phase 2 Nitrogen Removal Plus Other Interim 
Process Improvements 

PROJECT NO.: P2NR+ 

  

DATE PROPOSAL REQUIRED: 20 days following receipt  
PURSUANT TO GENERAL CONDITIONS 102, PLEASE PROVIDE A PROPOSAL FOR THE CHANGE DESCRIBED HEREIN.  
THE PROPOSAL SHOULD INCLUDE AN ITEMIZED BREAKDOWN OF CONTRACTOR AND SUBCONTRACTORS COST 
INCLUDING LABOR, MATERIALS, RENTALS, AND OVERHEAD, AND PROFIT.  THIS REQUEST SHALL NOT BE 
CONSIDERED AUTHORIZATION TO PROCEED WITH THE WORK. 

TO BE COMPLETED BY INITIATOR OF REQUEST:  

SCOPE OF WORK:   
 

 
 
 

 

 

 

ATTACHMENTS: 

 

 

 

 

OWNER:      Date:  

ENGINEER:      Date:  
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CHANGE ORDER No. ___ 

PROJECT: Phase 2 Nitrogen Removal Plus Other Interim Process Improvements   UOSA Contract: P2NR+. 
TO: _______________________________ (Contractor’s Name) 
OWNER: Upper Occoquan Service Authority 
ENGINEER: ________________________________(Engineer’s Name) 
            
Pursuant to General Conditions, Article 40 – CHANGES IN THE WORK, this Change Order authorizes 
and directs the contractor to perform the Changes to the Work (the “Changed Work”) described below 
promptly and expeditiously in accordance with the Contract Documents. 

DESCRIPTION OF CHANGE:  

1.1 PCO 001 – DESCIRPTION 

ADD: $    0 DAYS 

1.2 PCO 002 –  

ADD: $    0 DAYS 

TOTAL:   $    0 DAYS 

CONTRACT PRICE:  
Original Contract Price: ………………………………….$ 
Net Change by Previous Change Order: ………………….$ 
Contract Price Prior to This Change Order: ………………$ 
Increase (Decrease) Lump Sum: …………………………$ 
New Contract Price Including this Change Order: ………..$ 

CONTRACT TIME:   
Original Contract Time: …. ……………………       X  Calendar Days 
Adjustment to Contract Time by this Change Order:  0 Calendar Days 
New Contract Time:……………………………        X Calendar Days 
           
AGREEMENT:   
By signing this Change Order, the Contractor agrees that the adjustment to the Contract Price and 
Contract Time set forth in this Change Order constitutes full and final compensation for all matters 
directly or indirectly related to or arising from the changes to the Work ordered hereby (the “Changed 
Work”), including but not limited to, all direct and indirect costs associated with the Changed Work and any 
and all adjustments to the Contract Sum or to the Contract Time attributable to the Changed Work.  

  Owner Approval: 
  By: ________________________________ 

  Title: Executive Director_________________ 

  Date:        

Engineer’s Recommendation: 
By: ________________________________ 

Title:                               _________________ 

Date: ________________________________                    

Contractor’s Acceptance: 
 By: _________________________________ 

 Title: _________________________________ 

Date: _________________________________ 
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FIELD ORDER    

`  

  

To:   Field Order No.:  
     

Project: UOSA Contract P2NR+  Date:  

Engineer: Jacobs    
     
Description of Alteration:  
 
  
 
 
 
 
Reason for Alteration: 
 
 
 

 

 
 
Refer to Drawing Sheets  Section or Detail  

 

Refer to Specification Paragraphs   

 
  
Will Additional Drawings be Necessary  Yes  No  Assigned No. of Drawing  

It is understood and mutually agreed that this form is to be used only to record minor alterations which do 
not increase or decrease the Contract Price or the Contract Time.  Any alteration involving a change to 
the Contract Price or Contract Time must be addressed in a Change Order or Unilateral Change Order. 
  
CONTRACTOR: 
 

ENGINEER: 
 

OWNER: 
 

BY:  
 BY:  BY: 

 

TITLE: 
 

TITLE:  TITLE: 
 

DATE: 
 

DATE:  DATE: 
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Contractor:  
Prepared by:  
Address: 
 

Question 

Response 

  
 

UOSA CONTRACT P2NR+ 
 

 
 

 

Request for Information (RFI) No.  
 

Title:  

Priority:  
Issue Date:  Cost Impact YES □ NO □ Schedule Impact YES ☐ NO □  
Due Date:  Cost Amount  Days 

  Sent To        Sent By  
Engineer: 
Jacobs 
UOSA Site Office 

 
 
 
 
 
 
 
  
 

  
 

       
 

Signature Date 
 
 

 
  
 
 
 
 
 
 
 
 
       

 

Signature Date 
 

 
 
        
       CC: UOSA PM 

Engineer  
Contractor 

Attachments 
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WORK ORDER 

 
WO. NO.  

TO:  DATE:  

FROM: Upper Occoquan Service Authority   

PROJECT:        

KEYWORD 
DESCRIPTION 

   

  

THE FOLLOWING MODIFICATION TO THE CONTRACT IS HEREBY ORDERED.  METHOD OF ESTABLISHING COSTS: 
________ Unit Price, ______   Lump Sum, ____ ___ Force Account.  COST AND TIME IMPACTS SHALL BE SUBMITTED IN 
ACCORDANCE WITH THE CONTRACT REQUIREMENTS.  THIS ORDER SHALL BE AUTHORIZATION TO PROCEED 
WITH THE WORK HEREIN DESCRIBED. 

  

1.  SCOPE OF WORK:   
 
 
 
 
 
 
 
 
 
 

2.  REASON(S) FOR MODIFICATION: 

 

 

 

 

 

3.      LIST OF ATTACHMENTS: 

 

 
 
                                      

             Engineer’s Recommendation: 

    By:  ________________________________ 

  Title:  ________________________________ 

  Date:  ________________________________ 

                          Owner: 

By: ________________________________ 

Title:     ________________________________ 

Date: ________________________________ 
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Period from: to:

Contractor:

Account Code: Remit To Address:

(JDE)  Work Order No.: N/A

(JDE)  Purchase Order No.:

Retainage w/Held in this PA: -$                  

Retainage Paid in this PA:
(For UOSA Use Only)

Value of Work in this PA: -$                  (Enter amount from Attachment B)

1. Original Contract Amount: -$                            

2. Net Change By Supplemental Agreement (Attachment A): -$                            

3. Revised Contract Amount (1 + 2): -$                            

4. Total Value of Work to Date (Attachment B): -$                            

5. Value of Stored Material and Equipment (Attachment C): -$                            

6. Subtotal (4 + 5): -$                            

7. Total Amount Retained - 5%:

8. Total Amount Deducted to Date (Attachment D): -$                            

9. Subtotal (6 - 7 - 8): -$                            

10. Previous Payments (line 9 from prior Payment Application): -$                            

11. CURRENT PAYMENT DUE (9 - 10): -$                             

CONTRACTOR:

BY: DATE:

TITLE:  

ENGINEER: By: DATE:

TITLE:

OWNER:

BY: DATE:

APPLICATION FOR PAYMENT NO.

UOSA Contract P2NR+

UOSA Project:

THE UNDERSIGNED CONTRACTOR CERTIFIES THAT THE WORK COVERED BY THIS APPLICATION FOR PAYMENT HAS BEEN COMPLETED IN 

ACCORDANCE WITH THE CONTRACT DOCUMENTS, THAT ALL AMOUNTS HAVE BEEN PAID BY HIM FOR WORK FOR WHICH PREVIOUS 

CERTIFICATES FOR PAYMENTS WERE ISSUED AND PAYMENTS RECEIVED FROM THE OWNER, AND THAT THE CURRENT PAYMENT SHOWN 

HEREIN IS NOW DUE.

I HEREBY ACKNOWLEDGE THAT THE MATERIAL AND LABOR INVOLVED ON THE ABOVE ESTIMATE ARE CORRECT AND PAYMENT ON SAME IS DUE 

THE CONTRACTOR.

Brian Steglitz, Executive Director

40303.6507.CONSTRCT

UPPER OCCOQUAN SERVICE AUTHORITY

Phase 2 Nitrogen Removal Plus other 

Interim Process Improvements



CHANGE 

ORDER 

NO.

 CONTRACT PRICE 

ADJUSTMENT CHANGE ORDER DESCRIPTION

1 -$                           

2 -$                           

3 -$                           

4 -$                           

5 -$                           

6 -$                           

7 -$                           

8 -$                           

9 -$                           

10 -$                           

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

40

41

42

43

44

45

TOTAL -$                           

UOSA Contract P2NR+                                                                                      

ATTACHMENT A - NET CHANGE BY SUPPLEMENTAL AGREEMENT

2 OF 10



Reference, 

Project Sch 

Activity# Item Description

Asset 

Code

Original 

Schedule of 

Values

Revised 

Scheduled

Value

 Cumulative 

Work Value This 

PA

Cumulative 

Work Value 

Previous PA

Work Value This 

Period

 New Materials 

Stored this 

Period 

 Materials 

Presently Stored 

Cumulative 

Work Completed 

& Material 

Stored % Completed

 Balance to 

Finish  5% Retainage 

C  D  E (C-D)  F (Not In D/E)  G (C+F) H  I  J 

Example xx 100.00$               110.00$               10.00$              5.00$                  5.00$                  1.00$                   3.00$                13.00$              12% 97.00$                  0.65$                   

-$                    -$                 #DIV/0! -$                      -$                     

-$                    -$                 #DIV/0! -$                      -$                     

-$                    -$                 #DIV/0! -$                      -$                     

-$                    -$                 #DIV/0! -$                      -$                     

-$                    -$                 #DIV/0! -$                      -$                     

-$                    -$                 #DIV/0! -$                      -$                     

-$                    -$                 #DIV/0! -$                      -$                     

-$                    -$                 #DIV/0! -$                      -$                     

-$                    -$                 #DIV/0! -$                      -$                     

-$                    -$                 #DIV/0! -$                      -$                     

-$                    -$                 #DIV/0! -$                      -$                     

-$                    -$                 #DIV/0! -$                      -$                     

-$                    -$                 #DIV/0! -$                      -$                     

-$                    -$                 #DIV/0! -$                      -$                     

-$                    -$                 #DIV/0! -$                      -$                     

-$                    -$                 #DIV/0! -$                      -$                     

-$                    -$                 #DIV/0! -$                      -$                     

-$                    -$                 #DIV/0! -$                      -$                     

-$                    -$                 #DIV/0! -$                      -$                     

-$                    -$                 #DIV/0! -$                      -$                     

-$                    -$                 #DIV/0! -$                      -$                     

-$                    -$                 #DIV/0! -$                      -$                     

-$                    -$                 #DIV/0! -$                      -$                     

-$                    -$                 #DIV/0! -$                      -$                     

-$                    -$                 #DIV/0! -$                      -$                     

-$                    -$                 #DIV/0! -$                      -$                     

-$                    -$                 #DIV/0! -$                      -$                     

-$                    -$                 #DIV/0! -$                      -$                     

-$                    -$                 #DIV/0! -$                      -$                     

UOSA Contract P2NR+ ATTACHMENT B



Period From: To:

 Contractor:  

A. Previous Net Value of Stored Material: -$                                 

(Line 5 from Previous Application for Payment)

B. Net Value of Stored Material Received this Period: -$                                 

(See Attached Worksheet)

C. Net Value of Stored Material Installed this Period: -$                                 

(See Attached Worksheet)

D. Present Net Value of Stored Material (A + B - C): -$                                 

(Enter on Line 5 of Current Application for Payment)

ATTACHMENT C

STORED MATERIALS RECAP

    Application For Payment No.__________

UOSA Contract P2NR+



Date Attachment C1                                                                                   Stored Material Tracking,  P2NR+ 

PA #
INVOICE

NUMBER
INVOICE DATE SUPPLIER NAMES ITEMS

 ORIGINAL 

INVOICE 

AMOUNT 

% REDUCTION
 ADJUSTED STORED 

THIS MONTH 

 ADJUSTED TOTAL 

STORED TO DATE 

 ADJUSTED INSTALLED 

CURRENT PERIOD 

 ADJUSTED INSTALLED 

PREVIOUS PERIOD 

 ADJUSTED TOTAL 

STORED  REMAINING 



UOSA Contract P2NR+

ATTACHMENT D

Pay App # AMOUNT DESCRIPTION

OWNER DEDUCTIONS

6 OF 10 8/10/2026



Pay App # AMOUNT DESCRIPTION

OWNER DEDUCTIONS

7 OF 10 8/10/2026



Refer to Specification Section 01 32 00, Suppl-1 Date Through:

Asset Code Asset Name Total Scheduled Valve Total Billed to Date 

(PA Attach B)

Balance to Finish

1 OH ADMINISTRATIVE TASKS

2 PLSITE PLANT SITE LANDSCAPING & PAVING

3 PL2W 2W SYSTEM 

4 PL1W 1W SYSTEM

5 PLPIPE BURIED PIPE

6 PLSE PLANT SITE ELECTRICAL

7 5VLV AERATION BASINS VALVES AND PIPING

8 5STR AERATION BASINS STRUCTURAL

9 5ES AERATION BASINS ELECTRICAL SERVICES

10 5IC AERATION BASINS INSTRUMENTATION

11 65D SECONDARY CLARIFIER 6/5 DRIVE

12 65R SECONDARY CLARIFIER 6/5 RAKING MECH

13 66D SECONDARY CLARIFIER 6/6 DRIVE

14 66R SECONDARY CLARIFIER 6/6 RAKING MECH

15 65STR SECONDARY CLARIFIER 6/5 STRUCTURAL

16 66STR SECONDARY CLARIFIER 6/6 STRUCTURAL

17 65ES SECONDARY CLARIFIER 6/5 ELECTRICAL

18 66ES SECONDARY CLARIFIER 6/6 ELECTRICAL

19 65IC
SECONDARY CLARIFIER 6/5 

INSTRUMENTATION

20 66IC
SECONDARY CLARIFIER 6/6 

INSTRUMENTATION

21 65VLV
SECONDARY CLARIFIERS 6/5 VALVES AND 

PIPING

22 66VLV
SECONDARY CLARIFIERS 6/6 VALVES AND 

PIPING

23 91VLV RAS PUMP STATION 1 VALVES AND PIPING

24 91STR RAS PUMP STATION 1 STRUCTURAL

25 91ES RAS PUMP STATION 1 ELECTRICAL

26 91IC RAS PUMP STATION 1 INSTRUMENTATION

UOSA ASSET CODE BREAKDOWN - P2NR+



Asset Code Asset Name Total Scheduled Valve Total Billed to Date 

(PA Attach B)

Balance to Finish

27 91HV RAS PUMP STATION 1 HVAC

28 91PMP RAS PUMP STATION 1 PUMP SYSTEMS

29 92VLV RAS PUMP STATION 2 VALVES AND PIPING

30 35VLV SECONDARY EFFLUENT VALVES AND PIPING

31 35STR SECONDARY EFFLUENT STRUCTURAL

32 35ES SECONDARY EFFLUENT ELECTRICAL

33 541VLV 54/1 VALVES AND PIPING

34 541STR 54/1 STRUCTURAL

35 541ES 54/1 ELECTRICAL

36 541IC 54/1 INSTRUMENTATION

37 541HV 54/1 HVAC

38 542VLV 54/2 VALVES AND PIPING

39 542STR 54/2 STRUCTURAL

40 542ES 54/2 ELECTRICAL

41 542IC 54/2 INSTRUMENTATION

42 542HV 54/2 HVAC

43 542PMP 54/2 PUMP

44 551VLV 55/1 VALVES AND PIPING

45 551STR 55/1 STRUCTURAL

46 551ES 55/1 ELECTRICAL

47 551IC 55/1 INSTRUMENTATION

48 551HV 55/1 HVAC

49 551PMP 55/1 PUMP

50 552VLV 55/2 VALVES AND PIPING

51 552STR 55/2 STRUCTURAL

52 5521ES 55/2 ELECTRICAL

53 552IC 55/2 INSTRUMENTATION

54 552HV 55/2 HVAC

55 552PMP 55/2 PUMP

56 5613VLV 56/1/2/3 VALVES AND PIPING



Asset Code Asset Name Total Scheduled Valve Total Billed to Date 

(PA Attach B)

Balance to Finish

57 5613STR 56/1/2/3 STRUCTURAL

58 5613ES 56/1/2/3 ELECTRICAL

59 5613IC 56/1/2/3 INSTRUMENTATION

60 5613HV 56/1/2/3 HVAC

61 5613CY 56/1/2/3 CYCLONE SYSTEM

62 5647VLV 56/4/5/6/7 VALVES AND PIPING

63 5647STR 56/4/5/6/7 STRUCTURAL

64 5647ES 56/4/5/6/7 ELECTRICAL

65 5647IC 56/4/5/6/7 INSTRUMENTATION

66 5647HV 56/4/5/6/7 HVAC

67 5647CY 56/4/5/6/7 CYCLONE SYSTEM

68 571VLV 57/1 VALVES AND PIPING

69 583ES 58/3 ELECTRICAL

70 583HV 58/3 HVAC

71 591VLV 59/1 VALVES AND PIPING

72 701VLV 70/1 VALVES AND PIPING

73 701ES 70/1 ELECTRICAL

74 701IC 70/1 INSTRUMENTATION

75 MCC1A MOTOR CONTROL CTR 1A

76 MCC1B MOTOR CONTROL CTR 1B

77 MCC1C MOTOR CONTROL CTR 1C

78 V1VLV V1 VALVES AND PIPING 

79 V1STR V1 STRUCTURAL

80 V1ES V1 ELECTRICAL

81 V1HV V1 HVAC

82 V1IC I&C SERVICES V/1

83 DCS DCS PROCESS CONTROL SYSTEM
-$                             -$                       -$                     
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CONTRACTOR PARTIAL LIEN WAIVER & RELEASE 
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CONTRACTOR PARTIAL LIEN WAIVER AND RELEASE 
 
GENERAL CONTRACTOR/CLAIMANT: _________________________________________(“CONTRACTOR”) 
OWNER:  Upper Occoquan Service Authority (“OWNER”) 
PROJECT NAME AND ADDRESS: PHASE 2 NITROGEN REMOVAL PLUS OTHER INTERIM PROCESS IMPROVEMENTS, 
14631 Compton Rd. Centreville, Va. 20121 (“Site”) 
UOSA CONTRACT:   P2NR+ 
ENGINEER:    Jacobs             (“ENGINEER”)                                  PAYMENT APPLICATION NO. ___________ 
 

The undersigned states under oath that he/she is the duly authorized agent of the CONTRACTOR identified above who has a 
contract with the OWNER identified above (“the Contract”) for providing materials and/or services to the Property identified above 
(the “Work”) as more specifically set forth in the Contract Documents (“the Project”). 

THIS CONTRACTOR PARTIAL LIEN WAIVER AND RELEASE BECOMES EFFECTIVE UPON RECEIPT OF 
PAYMENT FROM THE OWNER FOR THE PAYMENT APPLICATION IDENTIFIED ABOVE. 
 

The undersigned individually and on behalf of CONTRACTOR swears and affirms that payment has been made by the 
OWNER for all services rendered and materials provided to the Project through the Contract payment period covered by the Payment 
Application identified above (“Release Date”), excluding contractual retentions and all claims submitted in strict compliance with the 
requirements of the Contract Documents. 
 

CONTRACTOR, for itself, its subcontractors, suppliers, materialmen, successors and assigns, hereby acknowledges (i) that it 
has no mechanic’s lien rights on this Project, and (ii) that payment has been made for all services and Work rendered and materials 
provided to the Project through the Release Date, excluding contractual retentions and all claims submitted in strict compliance with 
the requirements of the Contract Documents, in consideration of which CONTRACTOR, for itself, its subcontractors, suppliers, 
materialmen, successors and assigns, hereby waives and relinquishes, without condition or limitation, any and all rights 
CONTRACTOR otherwise has, may have, may have had or may hereafter acquire to pursue any other claim for payment, demands, 
actions or liabilities of any kind whatsoever, in law or equity arising from or in any way related to the Contract, Work, Site and Project 
described above or for any materials, equipment, fixtures, apparatus, improvements, labor or services provided or supplied to the 
Project or the Site through the Release Date by or on behalf of the CONTRACTOR, its subcontractors, suppliers, materialmen, 
successors and assigns.  This Lien Waiver and Release is intended to be relied upon by the OWNER and ENGINEER as identified 
above and by any lender, title insurance carrier or other third party who may have any interest in the Project or the Property.   
 

CONTRACTOR, for itself, its subcontractors, suppliers, materialmen, successors and assigns, acknowledges and affirms that 
all charges for labor, materials, supplies, equipment, land, licenses, laborers, mechanics, suppliers, subcontractors or others, or other 
expenses for which a lien or claim might be filed for services rendered and/or materials provided through the Release Date, have been 
fully satisfied and paid.  CONTRACTOR further agrees to indemnify and hold OWNER harmless in the event any such lien or claim 
is asserted by any such third party, including but not limited to all reasonable attorneys’ fees, expert fees, and all costs of defense. 
 

[_______________________________] 
CONTRACTOR 
 

       
      BY: ___________________________________ 

Name and Capacity Printed: 

___________________________________ 
Authorized Agent 

 
Subscribed and sworn to before me this ___ day of _______________, 20___. 
 

___________________________________ 
Notary Public 

 
My Commission expires: ________________ 
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CONTRACTOR FINAL LIEN WAIVER AND RELEASE 

GENERAL CONTRACTOR/CLAIMANT: _________________________________________ (“CONTRACTOR”) 
OWNER:  Upper Occoquan Service Authority (“OWNER”) 
PROJECT NAME AND ADDRESS: PHASE 2 NITROGEN REMOVAL PLUS OTHER INTERIM PROCESS 
IMPROVEMENTS, 14631 Compton Rd. Centreville, Va. 20121 (“Site”) 
UOSA CONTRACT: U2 
ENGINEER:___Jacobs_______________________________________________________(“ENGINEER”) 
FINAL PAYMENT:  $___________________ 
 

The undersigned states under oath that he/she is the duly authorized agent of the CONTRACTOR identified 
above who has a contract with the OWNER identified above (“the Contract”) for providing materials and/or services 
to the Property identified above (the “Work”) as more specifically set forth in the Contract (“the Project”). 

 CONTRACTOR agrees to accept as full and final payment for all Work under and related to the Contract 
and Project the Final Payment set forth above.  CONTRACTOR swears and affirms that, upon receipt of the Final 
Payment set forth above from OWNER, it has been paid for all services rendered and materials provided to the 
Project and pursuant to the Contract and related work and change orders thereto, and that the OWNER owes no 
further obligations to CONTRACTOR. 

A.  In consideration of the foregoing, CONTRACTOR hereby warrants as follows: 

1. CONTRACTOR has satisfied all claims and indebtedness of every nature in any way 
connected with the Work, the Contract and the Project, including but not limiting the generality 
of the foregoing, all payrolls, amounts due to subcontractors, amounts for labor performed and 
materials and Equipment furnished, incidental services, liens and judgments. 

2. That all laborers employed by the CONTRACTOR upon the Project have been fully paid and 
that none of such laborers have any claim, demand or lien or right thereto against the Site, the 
OWNER, or the ENGINEER. 

3. That all insurance coverage required by the Contract has been and shall remain in effect in 
accordance with the requirements of the Contract. 

4. That all suppliers of goods, materials, appliances, machinery, fixtures, furnishings, or like 
items for the Work, Contract and the Project have been fully paid and that none of them have 
any claim, demand or lien, or any right thereto, against the Site, the OWNER, or the 
ENGINEER. 

5. That CONTRACTOR, for itself, its subcontractors, suppliers, materialmen, successors and 
assigns, has not assigned any claims for payment due it, nor the right to perfect a lien on the 
Site. 

6. That no security interest has been nor will be given or executed by CONTRACTOR, for itself, 
its subcontractors, suppliers, materialmen, successors and assigns, for or in connection with 
any materials, appliances, machinery, fixtures or furnishings placed upon or installed on the 
Site in the performance or the Work, pursuant to the Contract and/or in furtherance of the 
Project. 

7. That CONTRACTOR shall indemnify and hold OWNER harmless from any claim asserted by 
any entity in conflict with the warranties made by CONTRACTOR in this General Contractor 
Final Lien Waiver and Release, including but not limited to all reasonable attorneys’ fees, 
expert fees, and all costs of defense. 
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B. Further in consideration of the foregoing, CONTRACTOR does hereby: 

1. Remise, release, waive and forever discharge OWNER, ENGINEER, OWNER’s officers, 
agents and employees, their personal representatives, successors and assigns, of and from all 
payment, claims, demands, actions or liabilities of any kind whatsoever, known or unknown, in 
law or equity which CONTRACTOR may now have or hereafter acquire against OWNER, 
ENGINEER, OWNER’s officers, agents and employees, their personal representatives, 
successors and assigns, for, upon or by reason of any matter, cause or thing whatsoever arising 
out of or in any way related to the Work, the Site, the Project, the Contract, or any amendment 
or Supplemental Agreement thereto, reserving, however, unto OWNER all rights which it now 
has or may have under the Contract or any    amendment or Supplemental Agreement thereto, 
or hereunder.   

2. Remise, release, waive and forever quitclaim unto OWNER, ENGINEER, OWNER’s officers, 
agents and employees, their personal representatives, successors and assigns, all manner of 
lien, claim or demand, of whatever nature, known or unknown, by virtue of any laws of the 
Commonwealth of Virginia which CONTRACTOR may now have or hereafter acquire, on or 
against the Site or OWNER for Work done or materials furnished by CONTRACTOR for or 
relating to the Contract or the Project, so that OWNER, ENGINEER, OWNER’s officers, 
agents and employees, their personal representatives, successors and assigns shall have, hold 
and enjoy the Site and the Project free and discharged from all liens, claims or demands of 
whatever nature, which CONTRACTOR now has or might have on or against the same for 
Work performed or materials provided. 

C. CONTRACTOR acknowledges and affirms its warranty obligations and liabilities pursuant to 
Article 81 of the General Conditions of the Contract, and all related provisions. 

_______________________________ 
CONTRACTOR 

 BY: ___________________________________ 
Name and Capacity Printed: 
___________________________________ 
Authorized Agent 

Subscribed and sworn to before me this ___ day of _______________, 20___. 

___________________________________ 
Notary Public 

My Commission expires:________________ 
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   SPARE PARTS TRANSFER FORM 

Spare Parts Transfer Form 
 
 
 

Parts transmitted to (check one): 
 UOSA; or 
  Contractor (Start-up; Warranty, etc.).  Parts transferred to Contractor shall be replaced within 15 days. 

 
 

NOTE:  Only one Specification Section is allowed per transfer form. 

 
 

 

Qty Value/Ea. UOSA O&M No. Description Manufacturer’s 
Representative 

Manufacturer’s 
Representative’s 
Phone Number 

 $     

 $     

 $     

 $     

 $     

 $     

 $     
 
Signed by:  ________________________________  ___________________ 
 Contractor     Date 

 

 
Signed by: ________________________________ ______________ 
 UOSA Supply    Date 

Project Name: P2NR+ 

Contractor:  

Specification Section:  

THIS BOX IS FOR USE ONLY WHEN THE CONTRACTOR IS TRANSFERRING SPARE PARTS TO THE OWNER. 
 
Inspected By: ________________________________________  _______________________ 
 Engineer 

 
 Date 

The above-listed spare parts have been inspected and inventoried and are acceptable to the Engineer, subject 
to the Contract requirements. 

THIS BOX IS FOR USE ONLY WHEN THE ENGINEER IS TRANSFERRING SPARE PARTS TO THE OWNER. 
 
Inspected By: ________________________________________  _______________________ 
 Engineer 

 
 Date 

The above-listed spare parts have been inspected and inventoried and are acceptable to the Engineer, subject 
to the Contract requirements. 



 

 
UOSA CONTRACT P2NR+  AUGUST 2026 
 1 REQUEST FOR OUTAGE FORM 

FOR UOSA USE ONLY 

DISTRIBUTION 

Safety____/_____ ES _____/_____ O&M ____/_______ WQ _____/______ AD _____/______ 

 

UOSA Contract P2NR+ 

Request for Outage of Existing Facilities 

Request No. 01 31 13-_________________ Date: ________________ 

Submitted By: ____________________________________ 

I. In accordance with Specification Section 01 31 13, Project Coordination, the Contractor 
requests approval to schedule the following (Contractor to choose one): 

• Modifications to or removal of an existing facility from service for more than four 
(4) hours, to occur on ________________Starting __________ (Time). This request is 
submitted at least thirty (30)  days prior to the requested shut-down in accordance with 
Section 01 31 13, Project Coordination.  

• The service interruption is planned for __________ period (Coordination and Site 
Conditions, Section 01 31 13, Project Coordination) staring, _____________(Time). 

• Interconnections of an existing service or utility or other work that requires shutdown for 
four (4) hours or less, to occur on (Date)  ______________________Starting from 
__________(time). This request is being submitted at least seven (7) days prior to the 
requested shut-down in accordance with Section 01 31 13, Project Coordination. 

II. This shutdown is necessary for the purpose of (Contractor fill in): 
___________________________________________________________________________________
___________________________________________________________________________________
___________________________________________________________________________________
___________________________________________________________________________________  

III. The following are attached if applicable (Contractor to check all applicable): 
_____ A written plan for provision of all temporary piping, plumbing, electrical and 
instrumentation connections, heating, ventilating, air conditioning, lighting, temporary 
structures, or other appurtenances required to maintain process and wastewater treatment 
operations in accordance with Section 01 31 13, Project Coordination. 
_____ A written, detailed schedule to accomplish piping and other utility interconnections of 
other work that may temporarily disrupt treatment operations in accordance with 
Section 01 31 13, Project Coordination. 
_____ A written, detailed dewatering and material disposal plan for those facilities that are 
specified to be drained and cleaned as part of the work in accordance with Section 01 31 13, 
Project Coordination. 

APPROVALS 

Engineer: ______________________________    Date: ____________________ 

Owner:     ______________________________    Date: ____________________ 

 
Note: The Owner, at its sole discretion has the right to postpone or disapprove such operations because of 
operational considerations.  



UOSA CONTRACT P2NR+                AUGUST 2026              
                INSPECTION  FORM                

  
 

                                           Request for Inspection 
UOSA Contract P2NR+ 

 Request No. - _______________________________ Date: ____________________ 

 Submitted By: ___________________________________ 

I. In accordance with the Change Order No.1, the Contractor requests  the following for 
inspection (Contractor to choose one): 

II. During working day, provide Engineer at least 5 working days advance notification 
prior to Owner furnished in-place density testing is scheduled as referred in specification 
section 01 45 16.13-1.05C4”. The working day means any day other than Saturday, Sunday, 
and holidays as defined in General Conditions (GC). 
 
The inspection is planned on _____(date) at __________(Time)  
Location _____________________________. 

III. Provide Engineer 5  working days advance notice of the required special inspection and 
professional observation.  The working day means any day other than Saturday, Sunday, and 
holidays as defined in General Conditions (GC). 
 
The inspection is planned on _______  (date) at __________(Time)  
Location ____________________________________. 

 
IV. This test/observation  is necessary for the purpose of (Contractor fill in): 

a) Special Inspection 
____________________________________________________________________________
________________________________________________________________________ 
b) General Required Inspection 
____________________________________________________________________________
___________________________________________________________________________ 

V. The following are attached if applicable (Contractor to check all applicable): 
 

1. Submittal Number_____________  
2. _____ (Y/N)  Has submittal obtained approval and submittal copy is available at the 

site?  

3. _____ (Y/N)  Has the inspection plan been included in 2 weeks Looks Ahead. 
4. _____ (Y/N) Has Contractor confirmed the readiness of inspection in the field. 
5. _____ (Y/N) Is inspection time outside normal Working Hours per General 

Condition 84B 
6. _____ (Y/N) Have safe access to the inspection been provided?  

Confirmed as Scheduled 

Engineer: _________________________________________       Date: ____________________ 

CC: Owner 
Note: All other provision of Contract Documents not identified above will also be applied.   The 
Owner/Engineer, at its sole discretion, has the right to postpone or disapprove such inspection 
request because of operational considerations or Contractor’s failure to meet prerequisite for 
inspections. 



CONTRACTOR 
ACCESS CARD REQUEST 

DIRECTIONS: FILL OUT THE TOP PORTION OF THE FORM AND SUBMIT TO THE UOSA PROJECT MANAGER. UOSA PROJECT MANAGER 
APPROVAL REQUIRED. IF A GENERAL CONTRACTOR IS INVOLVED, THEY MUST APPROVE REQUESTS FOR SUBCONTRACTORS. 

SEPARATE FORMS ARE REQUIRED FOR EACH CARD REQUESTED. NORMALLY, ONLY ONE OR TWO CARDS WILL BE ISSUED FOR 
SHORT-TERM CONTRACTORS. 

UOSA PROJECT NAME: 

Last Name: First Name: MI: 

Company Name: 

Company Phone No. (on-site if available): Employee Position: 

Project Start Date: Expected Project End Date: 

AREAS FOR WHICH ACCESS IS REQUESTED: DAYS OF WEEK & HOURS OF DAY REQUESTED: 

West Side Hwy Gates  Mon. - Fri., 0600 - 1800 (Sat. is Opt.) 

Green Contractor Parking Permit Requested 

Approved By (General Contractor, if applicable) Date 

Approved By (UOSA Project Manager - PRINT OR BE LEGIBLE) Date 

AUGUST 2026  
Contractor Access Card Request

Card No. Assigned:Date Completed:Date Received:

UOSA SECURITY USE ONLY 

Make/Model ____________________ Year __________ Color __________ State __________ License Plate # ___________________

NORMAL CONSTRUCTION ACCESS IS ONLY TO WEST SIDE HWY GATES AT TIMES SHOWN. 

Vehicle Owner _________________________

UOSA Contract P2NR+
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MAINTENANCE SUMMARY FORM 

UOSA CONTRACT P2NR+
TYPICAL MAINTENANCE SUMMARY FORM

1. O&M IDENTIFICATION NUMBERS:

2. EQUIPMENT ITEM:

3. MANUFACTURER:

4. EQUIPMENT IDENTIFICATION NUMBER:

5. WEIGHT OF INDIVIDUAL COMPONENTS (OVER 100 POUNDS):

6. NAMEPLATE DATA (hp, voltage, speed, etc.):

7. MANUFACTURER’S LOCAL REPRESENTATIVE:
NAME: TELEPHONE NO.:
ADDRESS:

8. MAINTENANCE REQUIREMENTS:

Maintenance Operations Frequency
Lubricant

(If Applicable) Comments

List briefly each maintenance
operation required and refer to
specific information in mfr’s
standard maintenance manual, if
applicable.

List required
frequency of each
maintenance
operation.

Refer by symbol to
lubricant list
required.

9. LUBRICANT LIST (List equivalent lubricants, as distributed by each manufacture for the
specific use recommended):

List symbols used in Item 8 above Chevron Mobile Shell Or Equal

10. SPARE PARTS: Include your recommendations regarding what spare parts and how many, if any, should be
kept in stock.



UOSA CONTRACT P2NR+                             AUGUST 2026 
                   TRANSMITTAL OF 
CONTRACTOR’S SUBMITTAL

TRANSMITTAL OF CONTRACTOR’S SUBMITTAL
(ATTACH TO EACH SUBMITTAL)

DATE:

TO:

FROM:
Contractor

Submittal No.:

 New Submittal  Resubmittal

Project:

Project No.:

Specification Section No.:
  (Cover only one section with each transmittal)

Schedule Date of Submittal:

SUBMITTAL TYPE: Shop Drawing Sample Informational
Deferred

The following items are hereby submitted:

Number of
Copies

Description of Item Submitted
(Type, Size, Model Number, Etc.)

Spec. and
Para. No.

Drawing or
Brochure Number

Contains Variation
to Contract
No Yes

Contractor hereby certifies that (i) Contractor has complied with the requirements of Contract Documents in
preparation, review, and submission of designated Submittal and (ii) the Submittal is complete and in
accordance with the Contract Documents and requirements of laws and regulations and governing agencies.

By:___________________________________
  Contractor (Authorized Signature)



Request for Infrastructure Assessment prior to
Concrete Drilling and Sawing

FOR UOSA USE ONLY DISTRIBUTION  O&M _____/______   WQ _____/______ Other _____/______

Reference Specifications Section 02 41 00: Perform due diligence to use ground-penetrating radar or X-ray instruments to properly
locate rebar, conduits, piping, or other elements embedded in existing concrete prior to any cutting, modification, or demolition.  Contactor
will be responsible for repairing any piping, conduits, wires, rebar, or other elements damaged while core drilling or cutting of existing
concrete floor slabs, ceilings, or walls and structure.  Require at least 5 working days advance notice to the Owner.

REQUESTOR: COMPLETE THIS SECTION
CONTRACTOR & REQUESTOR NAMES: DATE OF REQUEST:

LOCATION AND DESCRIPTION OF THE WORK DATE SCAN NEEDED BY:

DESCRIPTION OF AREA AND DRILLING / CUTTING TO BE COMPLETED: SIZE / NUMBER CUTS / HOLES SKETCH ATTACHED?

 Yes  No

Contractor: COMPLETE THIS SECTION
Contractor & Subcontractor CONDUCTING
SCAN

NAME(S):

 
SCAN DATE:

EQUIPMENT USED TO SCAN

SCAN ATTACHED? :  Yes  No

FINDINGS AND RECOMMENDED ACTION
OBSTRUCTION FOUND?  Yes

 No
IF YES, DESCRIBE HERE

REMEDIATION RECOMMENDED  Yes
 No

RECOMMENDED ACTION

UOSA Mechanical Section MANAGER: COMPLETE THIS SECTION
NAME: DATE:

DRILLING/SAWING APPROVED?  Yes
 No

IF NO, EXPLAIN HERE

REMEDIATION REQUIRED  Yes
 No

IF YES, ACTION TO BE TAKEN by the Contractor

Signed by:  Contractor___________(PM),  Engineer_____________,                                  UOSA____________
Date:                        ____________ _____________ ____________________

UOSA Contract P2NR+        AUGUST 2026
Infrastructure Assessment (Drill/Sawcut)
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TAX EXEMPTION INSTRUCTIONS 
A CERTIFIED POLUTION CONTROL PROJECT 

These instructions regard the extension of sales tax exemption to Contractors/Subcontractors for 
certain items and materials incorporated into certified pollution control projects.  
The UOSA Board has certified that the Project is a pollution control facility and qualifies for 
exemption from Sales and Use Tax under Article 5, Section 58.1-3660 of the Code of Virginia. 
The exemption does not apply to: 

• Purchases or rentals of construction equipment. 
• Forming materials, or other non-permanent materials used during construction. 
• Tools, fuel, or other tangible personal property used in the performance of this contract. 

In addition, this exemption (or tax certificate) is NOT automatically extended to any other 
contractor who may be awarded a contract to perform any part of this project.   
The following are the steps required to obtain the tax exemption and the tax exemption 
certificates (form ST-11a): 

1. Contractor/Subcontractor sends a letter (on the contractor’s letterhead) to: 
Virginia Department of Taxation 
Taxpayer Assistance Section 
P.O. Box 1115 
Richmond, VA 23218 

2. At a minimum the letter should include the following: 
a) Contractor’s Federal Identification Number 
b) Contractor should state whether they are the Primary or Subcontractor  
c) A copy of the UOSA letter (provided by UOSA). 
d) Project completion date 
e) Project name 
f) Contact person name, telephone and fax numbers 

If you should have any questions regarding these instructions, contact: 
Virginia Department of Taxation 
Office of Consumer Relations 
Customer Service Section 
Contact Center 
P.O. Box 1115 
Richmond, VA. 23218 
804-367-8037 
 



Tracking # Project:

Title:

Issue:

Priority: 

WARRANTY ORDER NOTICE

Contract P2NR+

 

* 2 - Critical, but not currently affecting plant process

* 1 - Immediately, currently affecting plant process

 

Owner / Engineer Date:Sign: 

Print:

In accordance with GC 81 E correction of defective work is required no later 

than 14 days from issuing date below, unless required sooner as indicated 

above.

UOSA CONTRACT P2NR+ 
1

AUGUST 2026

NOTICE OF WARRANTY



Response:

Print:

Print:

Contractor Sign: Date:

Owner Sign: Date:

UOSA CONTRACT P2NR+ 
2

AUGUST 2026

NOTICE OF WARRANTY



Upper Occoquan Service Authority 
Leader in Water Reclamation and Reuse

 14631 COMPTON ROAD, CENTREVILLE, VIRGINIA  20121-2506 
(703) 830-2200

SHEET  1 OF  2 

UOSA Contract P2NR+                                                        August 2026 
 Contractor’s Performance Evaluation Form 

   CONTRACTOR PERFORMANCE EVALUATION 

  UOSA Contract ___________________________

PART I – GENERAL CONTRACT DATA 

TYPE OF EVALUATION: ☐ INTERIM (list percentage ___ %) ☐ FINAL ☐ AMENDED ☐ TERMINATED 

CONTRACTOR:  
  (Name) 

(Address) 

(Address) 

PROCUREMENT METHOD:  ☐ SEALED BID ☐ OTHER:

BASE CONTRACT AMOUNT:  

CHANGE ORDER AMOUNT: 

ASSESSED DAMAGES:  

TOTAL CONTRACT AMOUNT: 

DESCRIPTION OF WORK:   

DATE OF AWARD:   

DATE OF NOTICE TO PROCEED:   

DATE OF PARTIAL UTILZATION (S):   

ORIGINAL DATE OF SUBSTANTIAL COMPLETION:  

REVISED DATE OF SUBSTANTIAL COMPLETION:   

DATE OF NOTICE FOR SUBSTANTIAL COMPLETION: 

ORIGINAL DATE OF FINAL COMPLETION:   

REVISED DATE OF FINAL COMPLETION:  

DATE OF FINAL ACCEPTANCE:   



SHEET 2 OF  2_ 

UOSA Contract P2NR+ 
  AUGUST 2026 

 Contractor’s Performance Evaluation Form 

PART II – EVALUATION OF PERFORMANCE ELEMENTS 

N/A = NOT APPLICABLE, O = OUTSTANDING, A = ABOVE AVERAGE, S = SATISFACTORY, M = MARGINAL, 
U = UNSATISFACTORY 
QUALITY CONTROL N/A O A S M U EFFECTIVNESS OF 

MANAGEMENT 
N/A O A S M U 

A. QUALITY OF
WORKMANSHIP ☐ ☐ ☐ ☐ ☐ ☐

A. COOPORATION AND 
RESPONSIVENESS ☐ ☐ ☐ ☐ ☐ ☐

B. ADEQUACY OF QC
PLAN ☐ ☐ ☐ ☐ ☐ ☐

B. MANAGEMENT OF RESOURCES
AND PERSONNEL ☐ ☐ ☐ ☐ ☐ ☐

C. IMPLEMENTATION OF
QC PLAN ☐ ☐ ☐ ☐ ☐ ☐

C. COORDINATION AND CONTROL
OF SUBCONTRACTORS ☐ ☐ ☐ ☐ ☐ ☐

D. QUALITY OF QC
DOCUEMENTATION ☐ ☐ ☐ ☐ ☐ ☐ D. ADEQUACY OF SITE CLEAN UP ☐ ☐ ☐ ☐ ☐ ☐

E. STORAGE OF
MATERIALS ☐ ☐ ☐ ☐ ☐ ☐

E. EFFECTIVENESS OF JOB-SITE
SUPERVISION ☐ ☐ ☐ ☐ ☐ ☐

F. ADEQUACY OF
MATERIALS ☐ ☐ ☐ ☐ ☐ ☐

F. COMPLIANCE WITH LAWS AND 
REGULATIONS ☐ ☐ ☐ ☐ ☐ ☐

G. ADEQUACY OF
SUBMITTALS ☐ ☐ ☐ ☐ ☐ ☐ G. PROFESSIONAL CONDUCT ☐ ☐ ☐ ☐ ☐ ☐

H. ADQUACY OF QC
TESTING ☐ ☐ ☐ ☐ ☐ ☐

H. TIMELY SUBCONTRACTOR
PAYMENTS ☐ ☐ ☐ ☐ ☐ ☐

I. ADEQUACY OF AS-
BUILTS ☐ ☐ ☐ ☐ ☐ ☐ I. CHANGE ORDER MANAGEMENT ☐ ☐ ☐ ☐ ☐ ☐

J. PROVIDE SPECIFIED 
MATERIALS AND 
EQUIPMENT

☐ ☐ ☐ ☐ ☐ ☐
J. ADEQUACY OF PROJECT

STAFFING ☐ ☐ ☐ ☐ ☐ ☐

K. TIMELY
IDENTIFICATION /
CORRECTION OF
DIFICIENT WORK 

☐ ☐ ☐ ☐ ☐ ☐
K. SUBCONTRACTOR 

PERFORMANCE ☐ ☐ ☐ ☐ ☐ ☐

TIMELY 
PERFORMANCE PROJECT CLOSEOUT 

A. ADEQUACY OF
INITIAL SCHEDULE ☐ ☐ ☐ ☐ ☐ ☐

A. TIMELY SUBMISSION OF PROJECT
CLOSEOUT DOCUEMENTATION ☐ ☐ ☐ ☐ ☐ ☐

B. ADHERENCE TO 
APPROVED 
SCHEDULE 

☐ ☐ ☐ ☐ ☐ ☐
B. ADEQUACY OF OPERATION AND 

MAINTENANCE TRAINING OF
EQUIPMENT

☐ ☐ ☐ ☐ ☐ ☐

C. RESOLUTION /
RECOVERY OF
DELAYS

☐ ☐ ☐ ☐ ☐ ☐
C. ACCEPTABILITY OF EQUIPMENT

TESTING, FACILITY START UP,
AND COMMISIONING

☐ ☐ ☐ ☐ ☐ ☐

D. SUBMISSION OF
UPDATED PROGRESS
SCHEDULE

☐ ☐ ☐ ☐ ☐ ☐
COMPLIANCE WITH SAFETY 
STANDARDS 

E. SUBMISSION OF
CONTRACT REQ’D 
DOCUEMENTS

☐ ☐ ☐ ☐ ☐ ☐ A. ADEQUACY OF SAFETY PLAN ☐ ☐ ☐ ☐ ☐ ☐

F. COMPLETION OF
PUNCHLIST ITEMS ☐ ☐ ☐ ☐ ☐ ☐

B. IMPLEMENTATION OF SAFETY 
PLAN ☐ ☐ ☐ ☐ ☐ ☐

G. WARRANTY 
RESPONSE ☐ ☐ ☐ ☐ ☐ ☐

C. TIMELY CORRECTION OF SAFETY 
DEDICIENCIES ☐ ☐ ☐ ☐ ☐ ☐

OVERALL RATING: 
☐ OUTSTANDING   ☐ ABOVE AVERAGE   ☐ SATISFACTORY   ☐ MARGINAL   ☐ UNSATISFACTORY (EXPLAIN BELOW) 

Evaluated By: Project Engineer, Construction      Signature:  Date: 

Reviewed By: Capital Program Manager Signature:  Date: 
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Request No.:  Date: 

Submitted By: 

(Signed by Contractor's Superintendent or Project Manager) 

In accordance with Specification Section 01 31 13, 1.05, the Contractor requests approval to schedule the following: 
(Contractor to choose one) 

I. This request is to schedule below mentioned activities outside Normal Working Hours on Normal Working Day (with seven 
Days advance notice). 
This request is to schedule below mentioned activities on a day other than a Normal Working Day (with seven  Working 
days advance notice). 

II. (Date)  (Day)  (Time) 
III. This request is necessary for the purpose of (Contractor fill in, add attachment if needed):

IV. The Activities ID as shown on the Approved Project Schedule are as follows:

V. Name of the Subcontractors working on the requested activities (if applicable):

VI. Contractor's request to perform Work outside Normal Working Hours may be approved except as noted below, and subject
to the conditions stated herein.   It is understood and agreed that the intent of the Contract Documents and of the Project
Schedule        is that the Work being performed on Working Days during Normal Working Hours.  In the event the
Contractor is unable for any reason to perform the Work it intends to perform outside Normal Working Hours, such
occurrence shall not be grounds for an extension of the Contract Time or a modification of the Contract Price, and
Contractor agrees not to make any such claim for extension or modification.  If Contractor does not so agree, the request to
perform Work outside Normal Working Hours is denied.

VII. The Contractor's representative will remain on the Site, in responsible charge of all Contractor/Subcontractor forces, from
when the first worker arrives until the last worker leaves the project Site.

VIII. All work force must understand that they may perform only the work included in the attached work request letter 
and/or as indicated above. They may not perform other construction work.

Request Form - Work Outside Normal Working Hours 
UOSA Contract ___P2NR+_____________ 

APPROVALS 

Engineer:   Date:   

Owner:   Date:   

 

 

NOTE: The Owner, at it sole discretion, has the right to postpone or disapprove the request because of operational considerations. 

FOR UOSA USE ONLY 
Distribution: 
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GENERAL CONDITIONS 
 

These General Conditions establish requirements and conditions governing responsibility, policy, 
and procedures under the Contract Documents that apply during the construction and Warranty 
Period.  Additional requirements and conditions appear in other Contract Documents. The Contract 
Documents may be modified only in writing, signed by the Owner. 

DEFINITIONS 
Wherever in the Contract Documents the following terms are used, their intent and meaning shall be 
interpreted as follows: 

1. APPROVED AND AS APPROVED 
The words "approved" and "as approved," unless otherwise expressly defined or qualified, 
shall be understood to be followed by the words "by the Engineer for conformance with the 
Contract Documents." 

2. AS SHOWN AND AS INDICATED 
The words "as shown" and "as indicated" shall be understood to be followed by the words 
"on the Drawings or otherwise in the Contract Documents." 

3. BIDDER 
The person or persons, partnership, firm, joint venture, or corporation submitting a Bid for 
the Work contemplated. 

4. BIDDING REQUIREMENTS 
The Bidding Requirements consist of the Invitation to Bid, Instructions to Bidders, the Bid 
Form, and the Bid Bond. 

5. CONTRACT  
A. “The Contract" is the written agreement of the parties, and shall be deemed to 

incorporate the Contract Documents covering the performance of the Work and the 
furnishing of labor, materials, Equipment, incidental services, tools, and equipment for 
the construction of the Work.  It shall be deemed to include Supplemental Agreements 
amending or extending the scope of the Work contemplated and which may be required 
to achieve Substantial Completion or Final Completion or both.  The Contract, as so 
defined, represents the entire and integrated agreement between the Owner and the 
Contractor, and supersedes all prior negotiations, representations, or agreements, both 
written and oral. 

 
B. The Contract may be modified only in writing signed by the Owner. The Contractor 

recognizes that no representative or agent of Owner has any authority to modify the 
Contract Documents in any other manner, express or implied.  The Contractor agrees 
that it shall not rely upon or in any way assert the occurrence of any modification 
of any Contract Document other than in writing signed by the Owner and waives 
any right or ground to do so. 
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6. CONTRACT DOCUMENTS 
The Contract Documents consist of the Bidding Requirements, a signed copy of the Bid 
Form, the signed Contract, the Escrow Agreement (if applicable and elected for use by the 
Contractor), the Payment Bond, the Performance Bond, the General Conditions, the 
Supplemental Conditions, the Specifications and the Drawings, and shall include all 
modifications of any of the foregoing incorporated by Addenda into the Contract 
Documents prior to execution of the Contract, and all Supplemental Agreements or Changes 
to the Contract Documents made subsequent to execution of the Contract in accordance with 
General Conditions, Article 40, CHANGES IN THE WORK. 

7. CONTRACT PRICE 
The total compensation to be paid the Contractor for performance of all requirements of the 
Contract Documents. Any provision of the Contract Documents which imposes any 
responsibility or performance obligation upon the Contractor shall be deemed to include the 
phrase “within the Contract Price”.  Any claim or request by the Contractor for additional 
compensation for any reason shall be deemed to be a claim for modification of the Contract 
Price. 

8. CONTRACT TIME 
The time within which the Contractor is required to achieve Substantial Completion, and 
thereafter to achieve Final Completion, of the Work.  The Contract Time is of the essence of 
the Contract. 

9. CONTRACTOR 
The Bidder who enters into the Contract awarded it by the Owner. 

10. DAYS 
Unless otherwise specifically stated, the term "days" will be understood to mean calendar 
days.  Business day, working day, or words of similar import means any day other than 
Saturday, Sunday, or the following listed holidays: 

   New Year's Day   Thanksgiving Day 

   Martin Luther King Jr. Day  Day after Thanksgiving 

   Memorial Day    Christmas Eve Day 

   Independence Day   Christmas Day  

   Labor Day 

11. DEFECT 
The word "defect" as used in the Contract Documents shall mean any portion of the Work 
which does not strictly comply with the intent and requirements of the Contract Documents.  
In addition to Work which does not so comply with the intent and requirements of the 
Contract Documents, any Work required by the Contract Documents which is either missing 
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or incomplete shall constitute a defect.  The term “defect” shall be used synonymously with 
“non-conforming work” or “non-conformance”. 

12. DRAWINGS 
A. The term "Drawings" refers to the drawings, profiles, cross sections, elevations, details, 

and other working drawings and supplemental drawings, or reproductions thereof, 
signed by the Engineer which show the location, character, dimensions, and details of 
the Work to be performed.  Drawings may either be bound in the same book as the 
balance of the Contract Documents or bound in separate sets, and are a part of the 
Contract Documents, regardless of the method of binding. 

B. All Drawings issued by the Engineer subsequent to issuance of the Invitation to Bid and 
prior to execution of the Contract are identified in Addenda, the receipt of which the 
Contractor has acknowledged in writing. 

C. The Drawings for this Contract are described in Supplemental Condition 12.C. 

13. ENGINEER 
The Engineer shall be as set forth in Supplemental Condition 13. 

14. EQUIPMENT 
Equipment includes all devices or components to be incorporated into the Work requiring 
servicing or maintenance or containing parts requiring instruction for replacement.  The 
term "Equipment" as herein defined is not intended to apply where the context in which the 
word "equipment" is used refers to devices such as tools, machinery, or mechanized 
apparatus used in the performance of the Work but not incorporated into the Work.  The 
identification of items is not intended to be an all-inclusive list of Equipment as that term is 
used in the Contract Documents. 

15. FINAL COMPLETION, FINALLY COMPLETE 
A. "Final Completion," or the state of being "Finally Complete," shall mean total 

completion of all Work, or a defined portion thereof, required by or reasonably 
contemplated by the Contract Documents.  "Final Completion" or the state of being 
"Finally Complete" shall include all applicable changes set forth in Supplemental 
Agreements. 

 

B. As used herein the term “or a defined portion thereof” shall be such portion of the Work 
as may be designated by the Owner in its sole discretion and shall not affect the 
determination of Final Completion of the Work as a whole which is understood to be 
indivisible. 

16. INSTALLED 
The words "installed," "install," "installed complete," and "install complete" as used in the 
Contract Documents shall mean installed in place in accordance with the requirements of the 
Contract Documents, including but not limited to providing all required spare parts, all 
operation and maintenance manuals, all maintenance summaries, all certificates of proper 
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installation, the successful completion and documentation of all performance testing and any 
other testing specified, and the completion of all other Manufacturer services specified, 
including but not limited to, training of the Owner's personnel to the satisfaction of the 
Owner. 

17. MANUFACTURER/SUPPLIER OR MANUFACTURER 
The entity which manufactures, fabricates or produces material or Equipment to such an 
extent that it has control of and is responsible for the quality and performance of the item. 

18. NORMAL WORKING HOURS 
"Normal Working Hours" or "regular working hours" or phrases of similar intent for the 
Owner, the Engineer, and their employees and personnel shall be the hours set forth in 
Supplemental Condition 18, Monday through Friday, excluding holidays as listed herein. 

19. NOTICE 
A. The term "Notice" or the requirement to notify, as used in the Contract Documents or 

applicable state or federal statutes, shall mean a written communication delivered in 
person or by certified or registered mail to the individual, or to a member of the firm, or 
to an officer of the corporation for whom it is intended.  Certified or registered mail shall 
be addressed to the last business address known to the party who gives the Notice. 
Notice to the Owner shall be given at the office of the Owner’s project manager as 
designated by the Executive Director. Notice provided to the Engineer shall not be 
deemed Notice to the Owner.  Notice is effective upon receipt.  Communications by 
email shall not satisfy any Notice requirements of the Contract Documents except as 
may be provided specifically. 

 

B. Those persons authorized to issue any Notice on behalf of the Owner or the Contractor 
shall be designated in writing by each party to the other.  Such designation may be 
changed or supplemented from time to time but any Notice issued by a person not 
previously designated as authorized to do so shall not be effective. 

 

C. Any hand delivered Notice, written communication or submittal required to be provided 
to either the Owner, the Engineer, or both shall be delivered between 7:30 A.M. and 
3:00 P.M., Monday through Friday excluding holidays as the same are identified in 
General Conditions, Article 10, DAYS and Presidents’ Day, Columbus Day, and 
Veteran’s Day. 

20. NOTICE TO PROCEED 
A written Notice given by the Owner to the Contractor establishing the date on which the 
Contract Time will commence and on which the Contractor shall be authorized to begin the 
Work.   
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21.  “OR EQUAL” AND/OR “OR APPROVED EQUAL” 
The term “Or Equal" and/or “Or Approved Equal” shall be deemed to mean that, in the 
opinion of the Engineer, the material or Equipment proposed by the Contractor as a 
substitute for an item of material or Equipment initially specified in the Contract Documents 
is the functional equivalent of the specified item, possesses the salient characteristics of that 
item, is of the same general configuration, style, type and character, is of equal quality, 
workmanship, and economy of operation, and is otherwise fully suitable for the intended 
purpose or indicated application.  Only the Engineer shall make determination of 
equivalence.  No proposed "Or Equal" and/or “Or Approved Equal” material or Equipment 
shall be purchased or installed by the Contractor without first obtaining written authorization 
from the Engineer to do so.  For further information concerning Substitutions, see General 
Conditions, Article 76, SUBSTITUTIONS, and all applicable Specifications. 

22. OWNER 
A. Wherever in the Contract Documents the word "Owner" appears, it shall be understood 

to mean the Upper Occoquan Sewage Authority, also known as Upper Occoquan 
Service Authority, and referred to by the acronym “UOSA”, whose address is 14631 
Compton Road, Centreville, Virginia, 20121-2506 (telephone number 703-830-2200). 
The Executive Director of the Upper Occoquan Sewage Authority shall have the 
authority to act on behalf of the Upper Occoquan Sewage Authority for all purposes 
under this Contract, and in the absence or incapacity of the Executive Director, the 
Deputy Executive Director shall have all powers and authority of the Executive 
Director.  The Executive Director may, from time to time, designate by written Notice to 
the Contractor additional individuals authorized to act on behalf of the Owner.   

 

B. UOSA is a public body politic and corporate organized under the Virginia Water and 
Waste Authorities Act and subject to the Occoquan Policy.  UOSA was created by the 
concurrent actions of the governing bodies of Fairfax County, Prince William County, 
the Town of Manassas (now the City of Manassas), and the Town of Manassas Park 
(now the City of Manassas Park) and was chartered by the State Corporation 
Commission of Virginia on April 1, 1971.  UOSA was formed to acquire, finance, 
construct, operate and maintain facilities for the abatement of pollution resulting from 
sewage in its service areas in order to protect water quality in the Occoquan Watershed. 

 

C. UOSA currently owns and operates an advanced water reclamation plant and a regional 
system of interceptor sewer lines, pump stations and force mains that deliver sewage 
from the four member jurisdictions to the treatment plant.  

 

D.  The Member Jurisdictions of UOSA are the Counties of Fairfax and Prince William 
and the Cities of Manassas and Manassas Park.  UOSA is governed by an eight-
person Board of Directors consisting of two members from each of the four 
Member Jurisdictions, appointed by the governing body of their respective 
Member Jurisdictions.  The UOSA Executive Director is responsible to the Board 
of Directors for the day-to-day management and operation of UOSA. 
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23. PLANS 
See General Conditions, Article 12, DRAWINGS. 

24. PROJECT 
The term "Project" shall be synonymous with the term "the Work." 

25. PROJECT REPRESENTATIVE 
The phrase "Project Representative" shall mean the person or persons designated in 
writing by the Executive Director of UOSA, who may be an employee of UOSA, the 
Engineer, contract administrator, or inspector in the employ of, or under the direction and 
control of, the Engineer and acting on behalf of the Owner. The Project Representative 
shall not have authority to modify the Contract Documents expressly or by implication. 

26. PROJECT SCHEDULE 
At any time during the performance of the Contract, reference to the Project Schedule shall 
mean the construction schedule most recently accepted pursuant to the provisions of the 
Specifications. 

27. PROVIDE 
The word "provide", as applicable to the Work performed by the Contractor, shall be 
understood to mean "provide complete in-place," that is, "furnish and install complete." 

28. SHOP DRAWINGS OR SUBMITTALS  
See the Specifications and General Conditions, Article 77, SUBMITTALS. 

29. SITE 
The terms "Site,"  "on site," "on-Site," "on-site," or words of similar import when used in the 
Contract Documents shall be deemed to include all real property owned by the Owner on 
which Work is to be performed, all easements, and permitted areas appurtenant to such 
property or necessary for the Work.  

30. SPECIFICATIONS 
A. The term "Specifications" refers to those portions of the Contract Documents, which 

consist of written technical descriptions of materials, Equipment, construction systems, 
standards, and workmanship to be applied to the Work and certain administrative details 
applicable thereto.  The Specifications are written in imperative and streamlined form.  
This imperative language is directed to the Contractor unless specifically noted 
otherwise.  The words "shall be" or "shall meet the requirements of" shall be included by 
inference where a colon is used within sentences or phrases. 

 

B. The standard specifications, abbreviations and acronyms applicable to the Work are 
listed in the Specifications.  Where reference is made to standard specifications, the 
applicable portions of such standard specifications shall be construed to have been 
incorporated by reference and to be a part of the Contract Documents in which they are 
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referenced.  Provided, however, if such referenced standard specifications conflict with 
requirements or details specifically set forth otherwise in the Contract Documents, 
precedence shall be given to such requirements or details otherwise set forth in the 
Contract Documents. 

31. STRUCTURE 
The term "structure" refers to anything built or constructed. 

32. SUBCONTRACTOR 
"Subcontractor" is defined as any party, entity, or enterprise of any sort other than the 
Contractor providing labor or services to the Project pursuant to any agreement or 
arrangement with the Contractor. 

33. SUBSTANTIAL COMPLETION, SUBSTANTIALLY COMPLETE, PARTIAL 
UTILIZATION 

A. "Substantial Completion" or the state of being "Substantially Complete" shall be that 
degree of completion of the Work, or of a defined portion of the Work, as evidenced by 
the Owner's written Notice of Substantial Completion, which is sufficient to provide the 
Owner, in its sole discretion, with the full-time use of the Project, or defined portion of 
the Project, in all manners or modes of operation and for the purpose or purposes for 
which it was intended, subject, however, to the further requirements set forth herein or 
otherwise in the Contract Documents. "Substantial Completion" or the state of being 
"Substantially Complete" of an operating facility or system shall be that degree of 
completion which is sufficient to have provided a minimum of seven (7) continuous 
days of successful, trouble-free operation in the manner that was intended, which period 
shall be deemed to begin only after all functional, performance, and acceptance tests 
have been successfully demonstrated to the satisfaction of the Engineer and Owner.  
Compliance with all applicable permits and inspection requirements for the Work shall 
be a condition precedent to achieving Substantial Completion but shall be in addition to 
and not in lieu of all other requirements for Substantial Completion. All Work necessary 
to enable the Owner to operate the facility in the manner intended shall have been 
installed complete by the Substantial Completion Date.  The specific tasks required to 
accomplish Substantial Completion of any defined portion of the Work may be set forth 
in more particular detail in the Specifications and to the extent so set forth are 
incorporated herein.  

 

B. The terms “or a defined portion thereof,” “Partial Utilization,” “Owner’s Partial 
Utilization,” “defined portion of the Work,” “Owner’s use of portions of the Work,” or 
words of similar import when used in the Contract Documents shall be deemed to mean 
such portion of the Work as may be designated by the Owner in its sole discretion as 
having achieved that degree of completion which will permit the Owner to take over and 
commence the use and operation thereof prior to Substantial Completion of all Work.  
Such determination as to a defined portion of the Work so as to permit Owner’s Partial 
Utilization shall not affect the determination of either Substantial Completion or Final 
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Completion of the Work as a whole, which is understood to be indivisible, nor shall such 
determination have any impact on the obligation of the Owner to assess and deduct 
Liquidated Damages for failure to achieve Substantial Completion of the Work. 

34. SUPPLEMENTAL AGREEMENTS 
 “Supplemental Agreements” are written agreements covering alterations, amendments, or 
extensions to the Contract and include Change Orders, Unilateral Change Orders, Work 
Orders, and Field Orders. 

35. SURETY 
Whenever the term "Surety" is used herein it shall refer to the party providing any bond 
required under the Contract Documents.  A Surety providing any such bond shall have a 
sound financial standing and a record of service satisfactory to the Owner, and shall be 
authorized to do business in the Commonwealth of Virginia.  Sureties executing bonds must 
appear on the Treasury Department's most current list (Circular 570 as amended).  The 
attorney-in-fact who executes any bond on behalf of the Surety, must attach a notarized 
copy of the Power of Attorney in compliance with all applicable Virginia law as evidence of 
his authority to bind the Surety on the date of execution of the bond. The term "Surety" shall 
include any form of Bid Security deposited in the form of cash or certified check.   

36. WARRANTY PERIOD 
A. All warranties and guarantees against any defect in the Work shall apply from the date 

of Substantial Completion of the Work and shall continue for a period of one (1) year 
thereafter.   Provided, however, in the event the Owner declares Partial Utilization as to 
a defined portion of the Work and commences Partial Utilization of such defined 
portion, the one (1) year Warranty Period as to such defined portion of the Work shall 
commence on the date the Owner commences such Partial Utilization.  See General 
Conditions, Article 81, CORRECTION OF DEFECTIVE WORK BEFORE AND 
DURING WARRANTY PERIOD, for the effect of repairs upon the duration of the 
Warranty Period. 

 

B. The terms of any extended warranty, or prorated warranty or guaranty required by the 
Contract Documents for a particular portion of the Work shall begin on the date of 
Substantial Completion of the Work or the applicable defined portion thereof or date of 
Partial Utilization as established by the Owner.  See General Conditions, Article 81, 
CORRECTION OF DEFECTIVE WORK BEFORE AND DURING WARRANTY 
PERIOD, for the effect of repairs upon the duration of the Warranty Period. 

37. WORK 
The word "Work" within the Contract Documents shall include all material, labor, 
equipment and tools, Equipment, appliances, machinery, transportation, appurtenances, 
bonds, insurance, and all related costs necessary to perform and complete the Contract, and 
any such additional items and costs not specifically indicated or described which can be 
reasonably inferred as belonging to the item described or indicated or as required by 
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industry practice, custom or usage to provide a complete and satisfactory system or 
Structure in strict compliance with all requirements of the Contract Documents.   

 

CONTRACT DOCUMENTS 

38. INTENT OF CONTRACT DOCUMENTS 
A. The Contract Documents are complementary, and what is called for by any one part 

thereof shall be as binding as if called for by all.  The intent of the Contract Documents 
is to describe a functionally complete Project (or defined portion thereof) to be 
constructed in accordance with the Contract Documents. Any material, labor, 
equipment, tools, Equipment, appliances, machinery, transportation, appurtenances, 
bonds, insurance, and all related costs that may reasonably be inferred from the Contract 
Documents as being required to produce the intended result shall be deemed to be part 
of the Work whether or not specifically called for.  When words which have a well-
known technical or trade meaning are used to describe any portion of the Work, such 
words shall be interpreted in accordance with that meaning.  In the event of any dispute 
concerning such interpretation or meaning, the Contractor agrees to be bound by the 
interpretation of the Engineer and shall have no claim for additional time or 
compensation arising from or related to such interpretation.  The words “will” or “shall” 
are used interchangeably and denote mandatory, non-discretionary conduct or intent. 

 

B. Reference to standard specifications, manuals, or codes of any technical society, 
organization or association, or to the laws or regulations of any governmental authority, 
whether such reference be specific or by implication, shall mean the latest standard 
specification, manual, code or laws or regulations in effect on the first published date of 
the Invitation to Bid, except as may be otherwise specifically stated.  Provided, however, 
that the Contractor shall comply with all subsequent amendments to applicable laws or 
regulations, and the Contractor may submit such Change Order requests related thereto 
as the Contractor deems appropriate.  Provided further, that no provision of any 
referenced standard specification, manual or code (whether or not specifically 
incorporated by reference into the Contract Documents) shall be effective to change the 
duties and responsibilities of the Owner, Contractor, or Engineer, or any of their 
consultants, agents, or employees from those set forth in the Contract Documents, nor 
shall it be effective to assign to Engineer, or to any of Engineer's consultants, agents, or 
employees, any duty or authority to supervise or direct the furnishing or performance of 
the Work or any duty or authority to undertake responsibility contrary to the provisions 
of General Conditions, Article 46, DUTIES AND RESPONSIBILITIES OF THE 
ENGINEER. 

 

C. Prior to issuing the Invitation to Bid and up to the time of Bid opening, the Owner 
confirmed that for any Major Equipment identified in the Bid Form, the Named 
Manufacturer/Supplier designated in the Bid Form for that Major Equipment had an 
established capability of providing a product which fully meets the requirements of the 
Contract Documents applicable to that Equipment. 
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D. The Contract Documents may identify potential Manufacturers/Suppliers of Equipment, 
materials or equipment required for performance of the Work either in addition to or in 
the absence of a Named Manufacturer/Supplier.  Such names are provided only as a 
convenience to the Contractor.  The Owner has not confirmed, and does not warrant, 
that any such Manufacturer/Supplier, other than a Named Manufacturer/Supplier, at any 
time was or is capable of providing a product which fully meets the requirements of the 
Contract Documents applicable to that item. 

 

E. For all Equipment, materials or equipment incorporated into the Work by the 
Contractor, whether provided by a Named Manufacturer/Supplier, a 
Manufacturer/Supplier identified in the Contract Documents, or otherwise, it is the sole 
responsibility of the Contractor to fully comply with the requirements of the Contract 
Documents at the time of installation.  Using a Named Manufacturer/Supplier identified 
by the Contract Documents shall not be deemed compliance with the requirements of 
the Contract Documents if at the time the Equipment, material or equipment is installed 
it does not fully comply with the requirements of the Contract Documents.  If the 
product provided by a Named Manufacturer/Supplier no longer complies with the 
Contract Documents at the time of intended installation due to a change made by the 
Named Manufacturer/Supplier, the Contractor may seek a modification of the Contract 
Price or the Contract Time.  Provided, however, the Contractor shall not be entitled to 
any modification of the Contract Price or Contract Time for any impact which could 
have been avoided by due diligence. 

39. DISCREPANCIES, OMISSIONS, INCONSISTENCIES AND CLARIFICATIONS 
A. Any discrepancies, omissions, or inconsistencies found in the Contract Documents by 

the Contractor, or any provision of the Contract Documents upon which the Contractor 
requires information, shall be reported to the Engineer immediately by submitting in 
writing a Request for Information (RFI).  The Engineer will address any such RFI and 
provide information, in writing, within the time stated in Supplemental Condition 39.A.  
If the Contractor proceeds with any portion of the Work which may be affected by the 
questions raised in the RFI prior to obtaining such information from the Engineer, the 
Contractor does so at its own risk.  The Contractor shall proceed with other portions of 
the Work not affected by the questions raised in the RFI.  If the Contractor fails to 
discover such a discrepancy, omission or inconsistency which, in the exercise of 
reasonable care and diligence it should have discovered, the Contractor shall be solely 
responsible for all costs and delays arising therefrom or related thereto. 

 

B. The Owner may submit to the Engineer a Request for Information of any term, 
provision or requirement addressing scope of performance.  Any interpretation or 
information provided by the Engineer in response to such a request shall be binding 
upon the parties if consistent with the general intent of the Contract Documents. 
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C. In resolving inconsistencies among two or more sections of the Contract Documents, 
precedence shall be given in the following order: 

 

  1. Signed Contract 

  2. Supplemental Agreements 

  3. Supplemental Conditions 

  4. General Conditions 

  5. Signed Bid Form 

  6. Instructions to Bidders 

  7. Invitation to Bid 

  8. Specifications 

9. Drawings 
10. Escrow Agreement 

 

D. Addenda and Changes pursuant to General Conditions, Article 40, CHANGES IN THE 
WORK, shall take precedence over any provisions of the Contract Documents addressed 
therein.  Figure dimensions on Drawings shall take precedence over scale dimensions.  
When a portion of the Work is depicted on more than one Drawing, the Drawing having 
the greater detail shall have precedence. 

E. The Contractor agrees that, in the event of any ambiguity or conflict in the Contract 
Documents, the language in the Contract Documents shall not be construed against the 
Owner. 

40. CHANGES IN THE WORK 
A. The Owner, without Notice to the Sureties and without invalidating the Contract, may 

order changes in the Work within the general scope of the Contract by altering, adding 
to, or deducting from the Work, the Contract Price and Contract Time provisions, if 
appropriate, being adjusted accordingly.  The Owner may move Work from one Sub-
Project to another if the Owner determines it is in the Owner’s best interest to do so.  All 
such Work shall be executed under the original conditions of the Contract except as 
specifically adjusted at the time of ordering such change. 

 

B. Except as otherwise provided in the Contract Documents, a change in the Work may be 
made by any of four methods, with any adjustments in Contract Price or Contract Time 
to be established in accordance with General Conditions, Article 102, PAYMENT FOR 
CHANGES IN THE WORK.  The four methods are as follows: 
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1. CHANGE ORDER 

a. Work under a Change Order shall not commence until the Owner, 
Engineer and the Contractor have agreed to and have executed a Change 
Order.  The Change Order shall set forth the Work to be performed and 
any adjustment in the Contract Price or Contract Time resulting from the 
change(s). 

 

b. If the Contractor commences work which it contends is not a part of the 
Work prior to issuance by the Owner of a Unilateral Change Order or a 
Work Order, or a Change Order having been signed by both the Owner 
and the Contractor, the Contractor does so at its own risk and shall be 
entitled to no adjustment in the Contract Price or Contract Time for such 
work except as provided by General Conditions, Article 104, DISPUTES 
AND CLAIMS GENERALLY. 

 

2. UNILATERAL CHANGE ORDER 
a. If the Owner and Contractor are unable to agree upon the terms of a 

Change Order, the Owner may in its sole discretion modify unilaterally 
the Work, the Contract Time or the Contract Price in such manner as it 
may deem appropriate.   

 

b. The Owner may either issue a Unilateral Change Order specifying the 
Work to be performed and any adjustments in Contract Price or Contract 
Time which the Owner agrees result from the change, or direct the 
Contractor to proceed by Force Account pursuant to General Conditions, 
Article 102, PAYMENT FOR CHANGES IN THE WORK. The 
Contractor shall commence the Work directed thereby promptly upon 
receipt of the executed Unilateral Change Order. 

 

c. Any objection the Contractor may have to any modification of, or failure 
to modify, the Contract Price or the Contract Time in a Unilateral Change 
Order shall be subject to the Notice of claim and claims submittal 
requirements of the Contract Documents.  Compensation for any Work 
directed to be performed by Force Account shall be subject to the 
requirements of General Conditions Article 102, PAYMENT FOR 
CHANGES IN THE WORK, dealing with Force Account Work. 

 

3. WORK ORDER 
 When circumstances do not allow sufficient time for negotiation of and 

agreement upon adjustments in Contract Price or Contract Time resulting 
from contemplated changes in the Work, or in the interest of efficient 
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administration and prosecution of the Work, the Owner may issue a Work 
Order specifying the changed or additional Work to be performed or deleted.  
Any adjustments to Contract Price or Contract Time resulting from the Work 
Order shall thereafter be made either by Change Order or by Unilateral 
Change Order. 

 

4. FIELD ORDER 
The Owner may order minor changes in the Work which the Contractor and 
the Owner agree do not involve extra cost or additional time by the use of a 
Field Order.  The purpose of such Field Order is to document the scope of 
the change and to provide the authorization and direction for the Contractor 
to make such change(s). 

 

C. Except in an emergency endangering life or property, changes in the Work shall be 
effected only by a Change Order signed by both parties, a Unilateral Change Order 
issued by the Owner, a Work Order issued by the Owner, or a Field Order issued by the 
Owner.  Written Notice of the Contractor’s intent to file a claim or to make a claim for 
additional compensation or for an extension of the Contract Time for any change, 
interpretation, clarification, action or direction of the Owner or the Engineer shall be 
given to the Owner and the Engineer at the time of the occurrence or before beginning 
the Work upon which the claim is based, whichever occurs first.  Compliance with all 
Notice and claims submittal requirements set forth in the Contract Documents shall be a 
condition precedent to pursuit of any such claim.  Provided, however, Notice of claim 
for any modification of the Contract Price or Contract Time arising from a Work Order 
shall not be required until the Owner issues a Unilateral Change Order stating what the 
Owner agrees to be the impact on Contract Price and/or Contract Time resulting from 
that Work Order.  If the Contractor disagrees with the modification to Contract Price or 
Contract Time established by the Unilateral Change Order, the Contractor shall give to 
the Owner and the Engineer Notice of any such claim related to such Work Order within 
seven (7) days after issuance by the Owner of such Unilateral Change Order.  Provided, 
however, if the Owner previously has issued a final decision regarding the impact upon 
Contract Price and/or Contract Time, the issuance of a Unilateral Change Order 
incorporating that prior final decision shall not extend the time for giving Notice of 
claim related to or seeking judicial appeal of such final decision. 

 

D. If the Work is reduced by a change or changes, the Contract Price shall be reduced as 
appropriate and such reduction shall not be the basis for a claim of any sort, including 
but not limited to a claim based on loss of anticipated profits. 

 

E. Any dispute regarding Contract Time arising from any change or asserted change shall 
be subject to the provisions of General Conditions, Article 91, DELAYS AND 
EXTENSIONS OF TIME.  Any dispute regarding additional compensation or credit 
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adjustment to the Contract Price arising from any change or asserted change shall be 
subject to the provisions of General Conditions, Article 104, DISPUTES AND 
CLAIMS GENERALLY.  

41. EXAMINATION AND VERIFICATION OF CONTRACT DOCUMENTS 
By executing the Contract, the Contractor confirms that it has thoroughly examined and 
become familiar with all of the Contract Documents; that it has determined the nature and 
location of the Work; the general and local conditions; the availability and competence of 
labor; the availability of equipment, materials, supplies, and Equipment, and all other 
matters which can in any way affect the Work under the Contract.  Failure to have made any 
examination necessary for these determinations shall not release the Contractor from any of 
the obligations of the Contract nor be grounds for any claim based upon unforeseen 
conditions.  No verbal agreement or conversation with any officer, agent, or employee of the 
Owner or of the Engineer, either before or after the execution of the Contract, shall affect or 
modify any of the terms or obligations of the Contract Documents. 

42. DOCUMENTS TO BE KEPT ON THE SITE 
A. The Contractor shall at all times keep one copy of the Contract Documents on the Site, 

in good order, available to the Engineer and the Owner and to their representatives. 
 
B. The Contractor shall maintain on a daily basis at the Site, and make available to the 

Engineer on request, one current record set of full scale Drawings which have been 
accurately marked to indicate all modifications in the Work that differ from the 
information shown on the Drawings.  As a condition of Substantial Completion of the 
Work, the Contractor shall provide the Engineer one complete set of full scale, marked 
up record Drawings.  

43. ADDITIONAL COPIES OF CONTRACT DOCUMENTS 
The Owner will provide Contract Documents to the Contractor, including reduced scale 
Drawings free of charge for use by the Contractor.  The Owner may also provide full scale 
Drawings free of charge for use by the Contractor.  The number of sets the Owner will 
provide is stipulated in Supplemental Condition 43.  Additional complete sets of the 
Contract Documents may be obtained from the Owner at the price stipulated in 
Supplemental Condition 43. 
 

44. OWNERSHIP OF CONTRACT DOCUMENTS 
All portions of the Contract Documents, and copies thereof furnished by the Engineer, are 
instruments of service for the Project.  They are not to be used on other work and are to be 
returned to the Engineer on request at the completion of the Work or termination of the 
Contract.  Any reuse of these materials without specific written authorization, verification or 
adaptation by the Engineer will be at the risk of the user and without liability or legal 
expense to the Engineer or the Owner.  Such user shall hold the Engineer and the Owner 
harmless from any and all damages, including reasonable attorneys' fees, from any and all 
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claims arising from any such reuse.  Any such verification and adaptation shall entitle the 
Engineer to further compensation at rates to be agreed upon by the user and the Engineer. 
 

THE ENGINEER 

45. AUTHORITY OF THE ENGINEER 
The Engineer shall be the Owner's representative during the construction period. The 
Engineer's authority and responsibilities shall be limited to those set forth in the Contract 
Documents. The Engineer is not the Owner’s agent for purposes of receipt of Notice when 
Notice to the Owner is required by the Contract Documents. 

46. DUTIES AND RESPONSIBILITIES OF THE ENGINEER 
A. The Engineer will make visits to the Site at intervals appropriate to the various stages of 

the construction to observe the progress and quality of the Work and to determine, in 
general, if the Work is proceeding in accordance with the intent of the Contract 
Documents.  For these purposes, one or more Project Representatives may be assigned 
by the Engineer to observe the Work.  The Engineer will not, however, make either 
comprehensive or continuous reviews or observations to check the quality and quantity 
of the Work being performed. The Contractor shall furnish all reasonable assistance 
required by the Engineer or its Project Representatives for proper observation of the 
Work.  The Engineer will not be responsible for the Contractor's construction means, 
methods, techniques, sequences or procedures, or for the Contractor's safety precautions 
and programs in connection with the performance of the Work.  Visits, and 
observations, or tests made by the Engineer, or other agents of the Owner shall not 
relieve the Contractor of its obligations to conduct comprehensive inspections and 
testing of the Work to confirm compliance with the Contract, to furnish conforming 
materials, to perform acceptable Work, to provide adequate safety precautions, and 
otherwise to conform strictly with the intent of the Contract Documents.  No failure by 
the Engineer to detect defective Work shall relieve the Contractor of its obligations to 
perform all Work in strict compliance with the requirements of the Contract Documents. 

 

B. The Engineer shall have the authority to reject Work which does not conform to the 
intent of the Contract Documents.  Project Representatives shall have the authority to 
issue notices of nonconformance and to make decisions within the limitations upon the 
authority of the Engineer otherwise set forth in the Contract Documents.  The Engineer, 
however, has no power to change the terms and provisions of the Contract Documents in 
any manner which will result in a change in the Work, the Contract Price or the Contract 
Time. 

 

C. Neither the Engineer's authority to act under this provision, nor any decision made by 
the Engineer in good faith either to exercise or not to exercise such authority, nor the 
actions of the Project Representatives, shall give rise to any duty or responsibility of the 
Engineer or its Project Representatives to the Contractor, any Subcontractor, or any of 
their respective Sureties, or agents. 
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D. When requested by the Owner, the Engineer will make recommendations to the Owner, 
in writing, on claims arising from interpretation of the Contract Documents or from the 
execution of the Work. The Owner is under no obligation to obtain such 
recommendation from the Engineer before making a decision on any claim made by the 
Contractor.  Any such recommendation shall be advisory only and is not binding upon 
the Owner.  The Owner may conduct such further investigation and consult with such 
sources as it deems necessary in its sole discretion in order to make a decision.  Such 
recommendations from the Engineer will be of a factual and/or technical nature, and will 
not include legal interpretations of the Contract Documents.  The Owner will make any 
necessary legal interpretations of the Contract Documents. Any determination that the 
Contractor is or is not entitled to a change in the Contract Price or the Contract Time, 
shall be at the sole discretion of the Owner and shall be subject to the claims submission 
and resolution procedures established by the Contract Documents.  

 

E. The Engineer shall not be responsible for the acts or omissions of the Contractor or of 
any Subcontractor, or of any other person or organization performing or furnishing any 
of the Work on behalf of the Contractor. 

 

F. Whenever in the Contract Documents the terms "as ordered," "as directed," "as 
required," "as allowed," "as approved," or other terms of like effect or import are used, 
or the adjectives "reasonable," "suitable," "acceptable," "proper," or "satisfactory," or 
adjectives of like effect or import are used to describe a requirement, direction, review 
or judgment of the Engineer as to the Work, it is intended that such requirement, 
direction, review, or judgment will be solely to evaluate the Work for compliance with 
the intent of the Contract Documents (unless there is a specific statement indicating 
otherwise).  The use of any such term or adjective in any writing by the Engineer to the 
Contractor shall not be effective to assign to the Engineer any duty or authority to 
supervise or direct the furnishing or performance of the Work by the Contractor or any 
duty or authority to undertake responsibility contrary to the provisions of this Article. 

 

G. Only the Owner has the authority to suspend the Work or any portion of the Work.  The 
Engineer has no power to change the terms and provisions of the Contract in any manner 
which will result in a change in either the Work, the Contract Price or the Contract 
Time. 

47. NONCONFORMING OR DEFECTIVE WORK 
A. Any Work deemed by the Owner or the Engineer at any time during performance of the 

Work or prior to expiration of the Warranty Period to be defective shall be corrected or 
removed and replaced by Work which shall conform to the intent and requirements of 
the Contract Documents. Any Work condemned or rejected shall be corrected or 
removed at once.  All such correction or removal and replacement shall be at the 
Contractor's expense, and shall not be the basis, in whole or in part, for any adjustment 
of the Contract Time or the Contract Price. 
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B. No failure on the part of either the Owner or the Engineer during the performance of the 
Work to condemn or reject Work which does not comply with the intent and 
requirements of the Contract Documents or to reject nonconforming Work contained in 
Contractor submittals shall be construed to imply acceptance thereof. 

48. LATENT DEFECTS 
A. No failure on the part of either the Owner or the Engineer to discover and either to 

condemn or reject Work which does not comply with the intent and requirements of the 
Contract Documents shall be construed to imply acceptance thereof.  The Owner 
reserves and retains all of its rights and remedies at law or in equity against the 
Contractor for correction of any and all defective or nonconforming Work whenever 
discovered, whether before, during or after the Warranty Period. 

B. No tests or inspections conducted by the Owner, the Engineer or others shall relieve the 
Contractor of its obligations to execute the Work in strict compliance with the 
requirements of the Contract Documents and to correct defective or nonconforming 
Work not initially identified by the Owner, the Engineer or others at the time of tests or 
inspections but discovered subsequently. 

49. RIGHT TO ACCEPT DEFECTIVE OR NONCONFORMING PERFORMANCE  
If any part or portion of the Work shall prove defective or nonconforming or otherwise not 
in accordance with the intent and requirements of the Contract Documents, the Owner, at its 
sole discretion, shall have the right and authority to accept such Work and make such 
deductions in the payment therefore as may be just and reasonable.  The Owner shall be 
under no obligation to accept any defective or nonconforming Work. 

50.  LINES AND GRADES 
A. The Owner shall provide bench marks for the Contractor's use in laying out the Work.  It 

shall be the Contractor's sole responsibility to lay out the Work from the information 
provided by the Owner and to transfer elevations from bench marks.  Where new 
construction connects to existing facilities, the Contractor shall field check and establish 
the exact location of all existing facilities prior to beginning any construction of the new 
facilities. 

B. All stakes, bench marks, and other base line information provided by the Owner shall be 
carefully preserved by the Contractor, and in case of their removal by any cause without 
prior written consent from the Owner, such stakes, bench marks, and other base line 
information shall be re-established by the Owner at the Contractor's expense. 

 

C. Dimensions, lines and elevations for Structures, appurtenances and utilities are indicated 
on the Drawings together with other information which may be required for laying out 
the Work.  If Site conditions vary from those indicated, the Contractor shall notify the 
Owner immediately, who will promptly make any adjustment as required. 

 

D. The location and elevation of the bench marks are shown on the Drawings.  The 
Contractor shall retain a Professional Land Surveyor licensed in the Commonwealth of 
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Virginia to lay out the Work, establish the center lines or base lines of principal 
Structures, roads, pipelines, and facilities, and to set additional bench marks as necessary 
to establish layout and set required elevations. 

 

E. The Contractor shall notify the Owner immediately upon the discovery of any errors 
indicated by the Contract Documents or in the bench marks established by the Owner.  
If the Contractor proceeds with the Work with knowledge of any such error without first 
receiving written clarification or correction from the Owner, the Contractor does so at its 
own risk and shall be solely responsible for all costs and delays arising therefrom or 
related thereto.  If the Contractor fails to discover an error, which, in the exercise of 
reasonable care and diligence the Contractor should have discovered, the Contractor 
shall be solely responsible for all costs and delays arising therefrom or related thereto.  

51. DETAIL DRAWINGS AND INSTRUCTIONS 
The Engineer will furnish to the Contractor, upon request pursuant to the provisions of 
General Conditions, Article 39, DISCREPANCIES, OMISSIONS, INCONSISTENCIES 
AND CLARIFICATIONS, or otherwise as deemed necessary in the discretion of the 
Engineer, additional instructions by means of Drawings or otherwise, if, in the Engineer’s 
opinion, such are required for the proper execution of the Work.  All such Drawings and 
instructions will be consistent with the Contract Documents or reasonably inferable 
therefrom. 

THE CONTRACTOR AND ITS EMPLOYEES 

52. INDEPENDENT CONTRACTOR  
The Contractor shall perform or cause to be performed all Work under the Contract as an 
independent contractor and shall not be considered either an agent or employee of the 
Owner or of the Engineer, nor shall the Contractor's Subcontractors or their employees be 
considered subagents or employees of the Owner or of the Engineer. 

53. SUBCONTRACTING 
A. No less than thirty (30) days prior to entering into a subcontract with any Subcontractor, 

the Contractor shall submit to the Engineer for review the following documents as to 
such Subcontractor: 

1. The proposed subcontract containing the name and address of the proposed 
Subcontractor, the scope of work, time allowed for performance, and 
compensation.  Such subcontract shall contain all additional provisions required 
therein by the Contract Documents. 

 

2. Proof of compliance with the applicable requirements of General Conditions, 
Article 59, INSURANCE AND LIABILITY.  

 

3. Proof of compliance with all licensing requirements of the Contract Documents. 
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B. The Engineer may review the subcontract submittals to confirm compliance with the 
Contract Documents and may either approve or disapprove the proposed subcontract 
based on compliance with the Contract Documents within thirty (30) days of submittal 
by the Contractor.  The Contractor agrees that any disapproval of a proposed subcontract 
shall not be grounds for any claims by the Contractor for additional compensation or 
extension of time.  Approval of a subcontract by the Engineer shall not constitute a 
certification or warranty by the Engineer of performance by or competence of such 
Subcontractor, but only a confirmation that the foregoing submittals and the proposed 
subcontract form comply with the requirements of the Contract Documents.  The 
Contractor shall, promptly following execution thereof, file with the Engineer a certified 
copy of all subcontracts.  A certified copy of each subcontract, which satisfies the 
requirements of the Contract Documents, shall be submitted to the Engineer as a 
condition precedent to any payment by the Owner for Work performed by the 
Subcontractor. 

 

C. The Contractor shall, with its own forces, perform Work having a value equal to at least 
the amount specified in Supplemental Condition 53.C. 

 

D. The Contractor is as fully responsible to the Owner for the acts and omissions of its 
Subcontractors and of persons either directly or indirectly employed by them as the 
Contractor is for the acts and omissions of persons directly employed by the Contractor. 

 

E. Nothing contained in the Contract Documents shall create any contractual relationship, 
express or implied, between any Subcontractor and either the Owner or the Engineer. 

 

F. No failure or defect in the performance of any Subcontractor or supplier of any materials 
or Equipment shall be grounds for an extension of the Contract Time or for an 
adjustment of the Contract Price except as otherwise specifically permitted by the 
Contract Documents. 

54. SUBCONTRACTS 
A. The Contractor shall provide in all subcontracts that the Subcontractor is obligated to the 

Contractor in the same manner and to the same extent that the Contractor is obligated to 
the Owner under the Contract Documents, and that the Contractor is obligated to the 
Subcontractor in the same manner and to the same extent that the Owner is obligated to 
the Contractor under the Contract Documents.  The Contract Documents contain 
additional provisions required to be in each subcontract, including but not limited to the 
following: 
1. The subcontract shall give the Contractor the same power for the Contractor to 

terminate or suspend the performance of the Subcontractor as the Owner has 
under the Contract Documents to terminate or suspend the performance of the 
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Contractor. 
 

2. The Contractor agrees that, in the event of the Owner's termination of the 
Contractor, each subcontract shall if so requested by the Owner be deemed assigned 
to the Owner, in whole or in part to the extent specified by the Owner, in its sole 
discretion, by written Notice of assignment given to the Subcontractor subsequent to 
such termination of performance of the Contractor.  Each subcontract shall provide 
that, in the event of the Owner's termination of the Contractor, the Subcontractor 
shall, at the request and at the sole discretion of the Owner, agree to such assignment 
of the subcontract to the Owner and that the Subcontractor shall continue 
performance thereunder to the extent specified by the Notice of assignment.  The 
subcontract shall provide further that, in such event, the Owner shall have no 
payment responsibility or payment obligation to the Subcontractor for performance 
prior to the date of written Notice by the Owner to the Subcontractor that the Owner 
has elected to exercise its right of assignment, shall be free from any and all 
obligations arising from or related to performance or attempted performance by the 
Subcontractor prior to such Notice from the Owner, and that the Owner may further 
assign the subcontract. 

 

3. The payment and interest requirements set forth in General Conditions, Article 56, 
PAYMENT OF SUBCONTRACTORS, shall be set forth in each subcontract. 

4. Each subcontract shall set forth the warranty requirements of General Conditions, 
Article 36, WARRANTY PERIOD; Article 55, WARRANTIES; and Article 81, 
CORRECTION OF DEFECTIVE WORK BEFORE AND DURING WARRANTY 
PERIOD. 

5. Each subcontract shall require the Subcontractor to comply with all requirements of 
the Specifications. 

6. Each subcontract shall set forth the insurance requirements provided in General 
Conditions, Article 59, INSURANCE AND LIABILITY, as applicable to the 
Subcontractor. 

7. The Owner is an agency of the Government and as such its property is immune from 
mechanic's liens.  Each subcontract shall provide for a waiver of all mechanic's lien 
rights.  Further, each subcontract shall contain a procedure similar in scope and 
operation for the Subcontractor to that provided by General Conditions, Article 105, 
RELEASE OF LIENS AND CLAIMS, for the Contractor. 

8. The prohibition against employment discrimination shall be set forth in each 
subcontract to the extent required, and as set forth, by General Conditions, Article 
57, EMPLOYMENT DISCRIMINATION. 
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9. Each subcontract shall set forth the requirements for a drug free workplace as set 
forth by General Conditions, Article 69, REQUIREMENTS OF VIRGINIA LAW 
FOR PUBLIC CONTRACTS, Paragraph C. 

10. Each subcontract shall contain a payment clause which requires (i) individual 
subcontractors to provide their social security numbers and (ii) proprietorships, 
partnerships, and corporations to provide their Federal Employer Identification 
Numbers.  

55. WARRANTIES 
The Contractor warrants to the Owner that all materials and Equipment furnished under the 
Contract will be new unless otherwise specified, and that all workmanship will be of first 
class quality, free from faults and defects and in strict compliance with the Contract 
Documents and with all other warranties and guarantees specified therein.  Where no 
standard is specified for such workmanship or materials, they shall be in strict conformance 
with the intent and requirements of the Contract Documents and shall be the best of their 
respective kinds.  All Work not conforming to these requirements may be considered 
defective or nonconforming. 

56. PAYMENT OF SUBCONTRACTORS 
A. The Contractor shall, within seven (7) days after receipt of payment from the Owner for 

Work performed or material provided by a Subcontractor: 
 

1. pay the Subcontractor for the proportionate share of the total payment received from 
the Owner attributable to the Work performed or materials supplied by the 
Subcontractor; or 

 

2. notify the Owner and the Subcontractor, in writing, of the Contractor's intention to 
withhold all or a part of the Subcontractor's payment with specification of the 
amount withheld and the reason for such nonpayment. 

 

B. The Contractor shall employ no Subcontractor without a written subcontract, and shall 
include in each subcontract the following clauses: 

 

1. an interest clause that obligates the Contractor to pay interest to the Subcontractor on 
all amounts owed by the Contractor to the Subcontractor that remain unpaid after 
seven (7) days following receipt by the Contractor of payment from the Owner for 
Work performed or materials provided by the Subcontractor under that subcontract, 
except for amounts withheld as allowed in Subparagraph A above; and 
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2. an interest rate clause stating:  "unless otherwise provided under the terms of the 
subcontract, interest shall accrue at the rate of one percent per month on all amounts 
not paid the Subcontractor when due."; and 

 

3. a clause requiring the Subcontractor to include or otherwise be subject to the same 
payment and interest requirements with respect to each lower-tier Subcontractor 
performing any portion of the Work or providing any of the equipment, materials or 
Equipment necessary for the performance of the subcontract. 

 

C. The Contractor's obligation to pay an interest charge to a Subcontractor pursuant to the 
clauses required above to be included in each subcontract shall not be construed to be an 
obligation of the Owner.  There shall be no change made to the Contract for the purpose 
of providing reimbursement to the Contractor for such interest charge.  No claim by the 
Contractor for additional compensation for any reason shall include any amount for any 
such interest charge payable or paid to a Subcontractor. 

 

D. The Contractor shall indemnify and hold the Owner and Engineer harmless, including 
but not limited to attorneys' fees and other costs of defense, from all claims for 
nonpayment asserted by third parties arising from performance of any part of the Work.  
The Contractor shall, promptly and at its own expense, obtain the release of record of 
any lien placed against the Owner's property or any part of the Work. 

57. EMPLOYMENT DISCRIMINATION 
A. Employment discrimination by the Contractor is prohibited. 

1. During the performance of this Contract, the Contractor agrees as follows: 
a. The Contractor will not discriminate against any employee or applicant for 

employment because of race, religion, color, sex, national origin, age, 
disability, or any other basis prohibited by state law relating to 
discrimination in employment, except where there is a bona fide 
occupational qualification reasonably necessary to the normal operation of 
the Contractor.  The Contractor agrees to post in conspicuous places, 
available to employees and applicants for employment, notices setting forth 
the provisions of this nondiscrimination clause. 

 

b. The Contractor, in all solicitations or advertisements for employees placed 
by or on behalf of the Contractor, will state that such Contractor is an equal 
opportunity employer. 

 

c. Notices, advertisements and solicitations placed in accordance with federal 
law, rule or regulation shall be deemed sufficient for the purpose of meeting 
the requirements of this subparagraph. 
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2. The Contractor will include the provisions of the foregoing paragraphs a, b and c in 
every Subcontract or purchase order of over $10,000.00, so that the provision will be 
binding upon each Subcontractor or vendor. 

58. EMPLOYMENT OF ALIENS 
It shall be the responsibility of the Contractor to comply and to require compliance by others 
on the Project with all federal, state and local laws dealing with employment of aliens, 
including, but not limited to, the requirements and prohibitions provided in the Immigration 
and Nationality Act (INA) of 1952, as amended, and the Immigration Reform and Control 
Act (IRCA) of 1986, as amended, which control employment of unauthorized aliens. 

59. INSURANCE AND LIABILITY 
A. GENERAL 

1. Before commencing Work under the Contract, the Contractor shall furnish the 
Owner with copies of the policies and endorsements evidencing the insurance 
coverage required hereinafter. Additionally, all policies and endorsements shall have 
the clauses or sections evidencing the required information and coverage marked or 
highlighted in some manner to facilitate review by the Owner.  The insurance 
companies shall be licensed to do business in Virginia which have a rating in the 
most recent issue of A.M. Best Key Rating Guide of A-IX or higher and which are 
acceptable to the Owner.  The Contractor shall pay all costs for the insurance 
coverage designated hereinafter.   All Insurance shall be maintained for the Contract 
Time. 

 
2. All policies shall clearly show the type, amount, class of operations covered, 

effective dates, and expiration dates of policies. 
 
3. All policies shall  include the Owner and Engineer, their officers, agents and 

employees as additional named insured, and shall contain substantially the following 
provision: 

   "This policy of insurance, as it applies to Upper Occoquan Service 
Authority, will not be cancelled or materially altered except after 
written notice has been issued by certified mail giving thirty (30) 
days’ notice to Upper Occoquan Service Authority, 14631 
Compton Road, Centreville, Virginia 20121-2506.  With respect 
to Workers' Compensation, the Insurance Company hereby 
waives any right of subrogation against Upper Occoquan Service 
Authority or its agents." 

   
4. The Contractor shall provide an additional named insured endorsement 

reflecting this coverage. 
 

        5.  All policies shall include a waiver of subrogation, with the exception of 
Workers' Compensation. 
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6. Failure by the Contractor to provide to the Owner proof of uninterrupted insurance 
coverage as required by this Article throughout the Contract Time shall be grounds 
for the Owner to withhold payment in whole or in part, until satisfactory proof of 
such coverage has been submitted. 

 
7. In case of the breach of any provision of this Article, the Owner, at its option, may 

take out and maintain, at the expense of the Contractor, such insurance as the Owner 
may deem proper and may deduct the cost of such insurance from any monies which 
may be due or become due the Contractor under the Contract. 

 
B. CONTRACTOR INSURANCE 

 
1. The Contractor shall not commence Work under the Contract until it has obtained all 

the insurance required hereunder and such insurance has been reviewed and 
approved by the Owner, nor shall the Contractor allow any Subcontractor to 
commence Work on any subcontract until insurance specified in Paragraph G below 
has been obtained.  Review and approval of the insurance by the Owner shall not 
relieve or decrease the liability of the Contractor hereunder. 

 

C.  WORKERS' COMPENSATION AND EMPLOYER'S LIABILITY INSURANCE 
Requirements:   

1. Statutory Workers' Compensation for the Commonwealth of Virginia Employer's 
Liability Insurance coverage in the amount not less than $100,000.00 for each 
incident, for all of its employees engaged in Work on the Project under the Contract 

    
2.  In case any such Work is sublet, the Contractor shall require the Subcontractor to 

provide Workers' Compensation for the Commonwealth of Virginia and Employer's 
Liability Insurance in compliance with Paragraph G below. 

 
 D. LIABILITY INSURANCE (INCLUDING AUTOMOBILE) AND UMBRELLA 
      LIABILITY INSURANCE 

Requirements: 

1. Provide Commercial General Liability and Commercial Automobile Liability 
Insurance as will provide coverage for claims for damages for personal injury and 
bodily injury, including accidental death, as well as for claims for property damage, 
which may arise directly or indirectly from performance of the Work under the 
Contract.   

 
2.  Limits of liability for such insurance (Commercial General Liability and commercial 

Automobile Liability Insurance)  shall be not less than $1,000,000.00 for bodily 
injury, personal injury and property damage, per occurrence and $2,000,000.00 
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aggregate and shall include the Owner and Engineer, their officers, agents and 
employees as additional named insured. 
3.  The Contractor agrees to notify the Owner if the aggregate is impaired by 
$100,000.00 or more. 
 
4.  The Commercial General Liability Insurance shall include an endorsement 
making the aggregate limit applicable per project. 
 
5.  The Commercial Automobile Liability Insurance shall include all owned, hired, 
and non-owned automobiles with a limit of liability not less than $1,000,000.00 
combined single limit. 
 
6.  The Commercial Automobile and Commercial General Liability Insurance shall 
be primary over any otherwise applicable Owner's coverage. 
 
7.  The Commercial General Liability insurance shall include coverage for 
Premises/Operations, Contractual, Contractors Protective, and Products/Completed 
Operations, and shall not exclude coverage for the XCU hazards. 
 
8.  The Contractor agrees to continue the Products/Completed Operations coverage 
for a period of two (2) years following Final Completion and to furnish Owner with 
a renewal certificate of insurance for each and every year of the said two (2) years 
following Final Completion. 
 
9.  In the event any Work under the Contract is performed by a Subcontractor, the 
Contractor shall be responsible for any liability directly or indirectly arising out of 
the Work performed under the Contract by a Subcontractor, which liability is not 
covered by the Subcontractor's insurance. 
 
10.  Contractor also shall provide Umbrella Liability Insurance acting as excess 
insurance over the Commercial General Liability Insurance, the Commercial 
Automobile Liability Insurance and Employer's Liability Insurance with a Limit of 
Liability of $2,000,000.00 in excess of the primary insurance. 
 

  11.  With respect to Commercial General Liability and Commercial Automobile 
  Liability Insurance and Umbrella Liability Insurance, the Insurance Company(ies) 
  shall waive any right of subrogation against Upper Occoquan Service Authority or 
  its agents and the Contractor shall provide proof of such waiver(s). 

 
 
E. BUILDER’S RISK INSURANCE 

 
Requirements:  
  

1. The Contractor shall secure and maintain throughout the Contract Time Builders 
Risk Insurance coverage for one hundred percent (100%) of the Contract Price.   
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2. Such insurance shall be issued on an All Risk form, subject to exclusions, and 
shall not exclude coverage for earthquake, landslide, flood, collapse, or loss 
due to the results of faulty workmanship. 

 
3. Such Builders Risk Insurance shall cover the insurable interests of the Owner, 

Engineer, Contractor, Subcontractor, suppliers of any portion of the Work, and 
any bondholders and shall contain a Waiver of Subrogation clause as to all such 
entities as part of the form or by separate endorsement.  
 

4. Proceeds of any claim shall be payable to the Owner to be applied toward repair 
or replacement of the damaged Work. 

 
5. To the extent permitted by law and only to the extent covered by Builders Risk 

Insurance which meets or exceeds the coverage requirements of the preceding 
subparagraph 59.E.1, Contractor hereby agrees to waive any rights Contractor 
may have against the Owner, Engineer, Subcontractor(s), suppliers of any 
portion of the Work, and any bondholders, for any damage to the Work, even if 
caused by the negligence of the Owner, Engineer, Subcontractor(s), suppliers of 
any portion of the Work, or any bondholders.  

 
6. The Contractor shall include in the Contract Price the costs of such Builders Risk 

Insurance and shall disclose such cost to the Owner promptly after award of the 
Contract.  If the Owner can provide such Builders Risk Insurance at a price less 
than that available to the Contractor, the Owner reserves the right to provide 
such insurance and to issue a deductive Change Order for the cost of such 
insurance included by the Contractor in the Contract Price. 

 

F. INSURANCE COVERAGE FOR SPECIAL CONDITIONS 
 
When the Work is to be accomplished within a public or private right of way or 
easement requiring special insurance coverage, the Contractor shall conform to the 
particular requirements of the applicable public authority or of the owner of the servient 
estate and provide the insurance required by such public authority or such owner.  The 
Contractor shall include in its liability policy all endorsements that such public authority 
or such owner may require for the protection of such public authority or such owner, and 
the officers, agents, and employees of either of them.  Insurance coverage for special 
conditions, when required, shall be provided as set forth in the Supplemental Agreement 
addressing such special conditions. 

 
G. SUBCONTRACTOR INSURANCE 

 
1. The Contractor shall require all Subcontractors to provide the same insurance 

coverage as that required of the Contractor as set forth in the Contract 
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Documents.  The following exceptions will be permitted with respect to the 
insurance requirements pertaining to any Subcontractor's insurance: 
 

2. Workers' Compensation policy for the Commonwealth of Virginia shall be 
acceptable without the Waiver of Subrogation requirement. 
 

3. The Umbrella Insurance requirement will be acceptable at a minimum limit of 
$1,000,000.00 

 
4. There is no requirement for the Subcontractor to provide Builders Risk 

Insurance separate from that obtained by the Contractor or Owner. 
i. A Certificate of Insurance indicating compliance with the provisions 

herein shall be provided to the Owner and the Contractor prior to the 
commencement of any Work by any Subcontractor. 

 

H. NO PERSONAL LIABILITY OF PUBLIC OFFICIALS 
 
In carrying out any of the provisions hereof in exercising any authority granted by the 
Contract, there shall be no personal liability upon any public official. 

60. INDEMNITY 
B. The Contractor shall indemnify and hold harmless the Owner, the Engineer, their 

officers, agents and employees from and against all claims, damages, losses, and 
expenses, including but not limited to attorneys' fees, arising out of or resulting from the 
performance of the Work, provided that any such claim, damage, loss or expense (i) is 
attributable to bodily injury, personal injury, sickness, disease, or death, or to injury or to 
destruction of tangible property including the loss of use resulting therefrom, and (ii) is 
caused in whole or in part by any act or omission of the Contractor, any Subcontractor, 
anyone directly or indirectly employed by any of them or anyone for whose acts any of 
them may be liable, regardless of whether or not it is caused in part by a party 
indemnified hereunder. 

 

C. In any and all claims against the Owner, the Engineer, their officers, agents or 
employees by any employee of the Contractor, any Subcontractor, anyone directly or 
indirectly employed by any of them or anyone for whose acts any of them may be liable, 
the indemnification obligation under this Article shall not be limited in any way by any 
limitation on the amount or type of damages, compensation, or benefits payable by or 
for the Contractor or any Subcontractor under Workers' Compensation Acts, Disability 
Benefit Acts, or other Employee Benefit Acts. 

 

D. The obligation of the Contractor under this Article shall not extend to the liability of the 
Engineer and its agents or employees arising out of the preparation or approval of maps, 
Drawings, opinions, reports, surveys, Supplemental Agreements, designs, or 
Specifications.  The Contractor agrees that all indemnification obligations of the 
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Contractor set forth in the Contract Documents will be an insured occurrence under the 
General Liability Insurance as required in Paragraph D of General Conditions, Article 
59, INSURANCE AND LIABILITY. 

61. SITE ACCESS AND RESTRICTIONS 
A. The Contractor’s employees are strictly prohibited from entering areas of the Site that 

are not part of, or associated with, the Work. The Owner reserves the right to have 
personnel who violate this provision removed from the Site. 

B. The Owner may limit, restrict, or prohibit access to areas of the Site on a permanent or 
temporary basis by signs, fencing, barricades, or other appropriate markings.  When 
access to such restricted areas is required by the Contractor in order to perform the 
Work, the Contractor shall obtain the written permission of the Owner for such access 
sufficiently in advance of the required access to avoid any delay to the Work and shall 
comply with such conditions or limitations to access as may be imposed by the Owner 
in granting such permission. 

C. The Owner shall have the right to deny access to the Site, or to require the Contractor to 
remove from the Site, any individual who has exhibited violent, abusive or threatening 
behavior or conduct toward others. 

D. Except where expressly permitted, smoking of tobacco products of any kind is 
prohibited in all parts of the Site occupied by the Owner. This smoking prohibition 
includes but is not limited to all existing buildings, structures and facilities and all 
grounds and between such buildings, structures and facilities; all new construction 
within Owner-occupied areas; and all new construction once it has been occupied by the 
Owner. The Contractor acknowledges that this smoking prohibition is a critical safety 
requirement because of the presence of explosive gases throughout the Site and agrees 
that this smoking prohibition will be strictly enforced at all times. 

62. TAXES AND CHARGES 
The Contractor shall withhold and pay any and all nonexempt sales and use taxes and all 
withholding taxes, whether State or Federal, and pay all Social Security charges and all State 
Employment Compensation charges, and pay or cause to be withheld, as the case may be, 
any and all taxes, charges, or fees or sums whatsoever, which are now or may hereafter be 
required to be paid or withheld under any laws.  Provided, however, if the Contractor 
contends that, subsequent to bid opening, there is adopted, enacted or imposed a change in 
any nonexempt sales or use tax, fee, or similar charge for any goods, materials, Equipment, 
or item not incorporated into the Work which results in an increase in cost to the Contractor, 
the Contractor may submit a claim for a change in the Contract Price pursuant to the 
provisions of General Conditions, Article 40, CHANGES IN THE WORK, and Article 102, 
PAYMENT FOR CHANGES IN THE WORK. 

63. LABOR REGULATIONS 
The Contractor shall strictly adhere to the provisions of the U.S. Department of Labor 
Regulations regarding minimum wages, the 8-hour day and 40-hour week, overtime, 
Saturday, Sunday, and holiday work.  The Contractor shall forfeit to the appropriate agency 
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the penalties prescribed in the U.S. Department of Labor Regulations for violations without 
cost to the Owner. 

64. CODES, ORDINANCES, PERMITS, AND LICENSES 
A. The Contractor, by submitting a Bid, has acknowledged that it is familiar with, and has 

considered the application to the Project of, all local, state and federal ordinances, laws, 
codes, regulations, and any other form of governmental requirements which in any 
manner may affect the Work, whether specifically identified in the Contract Documents 
or not, and waives any and all claims for additional compensation or extension of time 
which may arise as a result of the operation of any such requirement in effect, or 
adopted but with a deferred effective date, at the time of bid opening. 

B. Contractor, by submitting a Bid, has acknowledged that it is familiar with, and has 
considered the application to the Project of, the practice of the office of the Fire Marshall 
adding or changing signage, lighting or ingress/egress requirements from the approved 
building plans at the time of the final inspection process.  Contractor shall allow 
sufficient time in its Project Schedule to address such foreseeable but unpredictable 
changes, and no change in signage, lighting or ingress/egress requirements by the office 
of the Fire Marshall shall entitle Contractor to any extension of the Contract Time.  
Provided, however, Contractor may seek a modification of the Contract Price to address 
actual costs of labor and materials for complying with such requirements of the Fire 
Marshall pursuant to the provisions of General Conditions, Article 40, CHANGES IN 
THE WORK, and Article 104, DISPUTES AND CLAIMS GENERALLY. 

C. The Contractor shall keep itself fully informed of all such local, state and federal 
ordinances, laws, codes, regulations, governmental requirements, and all permits 
required of either the Owner or the Contractor, and shall at all times comply therewith 
and shall protect and indemnify the Owner, the Engineer, and their respective 
employees, officers and agents against any claim or liability arising from, or based upon, 
the violation thereof caused by the Contractor or by any party performing any part of the 
Work for, or for the benefit of, the Contractor. 

D. The governmental agencies having jurisdiction over the Work are hereafter referred 
to as “Government Agencies” or “Government Agency”, and include but may not be 
limited to, city governments, county governments, and agencies of the 
Commonwealth of Virginia.  Except as otherwise provided herein, the Owner and 
Engineer shall obtain all federal and Commonwealth of Virginia regulatory permits 
required for construction of the planned improvements, and shall obtain from 
Government Agencies, all site plan approvals, required building permits for 
Structures, and shall submit all required soils reports to Government Agencies.  All 
other permits, licenses, and inspection fees necessary for prosecution and completion 
of the Work, and all permits required of the Contractor by the Government Agencies, 
including, but not limited to, compliance with any special inspections programs, 
critical structures programs, storm water discharge permits, trade permits, and all 
permits for Work within any public right-of-way shall be secured and paid for by the 
Contractor.  Once construction begins on a building or Structure for which any permit 
is required, it shall be the Contractor's responsibility to be familiar with all applicable 
requirements for preventing the expiration of such permit and the Contractor shall be 
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responsible for preventing such expiration.  If the Contractor fails to prevent the 
expiration of a permit, the Owner may, but is not required to, secure a new permit and 
in such event the Contractor shall be liable to the Owner for all costs associated with 
securing the new permit and the Owner is authorized to deduct such costs from any 
payments then or thereafter due the Contractor.  The consequences of the Contractor's 
failure to keep a permit active shall not be a basis for an increase to the Contract Price 
or Contract Time.  The Owner and Engineer shall provide reasonable assistance to the 
Contractor to aid the Contractor in achieving compliance with requirements of the 
Government Agencies for obtaining any required permits, licenses, or inspections, but 
all responsibility for doing so shall rest solely with the Contractor.  The Contractor 
shall abide by all regulations, requirements, terms and conditions stipulated in any 
such permit or license, and such regulations, requirements, terms and conditions are 
hereby made a part of the Contract Documents as if fully set forth herein.  The 
Contractor shall, at its sole expense, provide all bonds required by any Government 
Agency in the amount and form required by such governmental entity before 
commencing any portion of the Work subject to such bonding requirement. 

E. The Contractor shall meet or exceed all requirements of any special inspections 
program of any Government Agency applicable to any portion of the Work in effect 
on the date of execution of the Contract, the Government Agencies’ Special 
Inspections Manual, as amended for the Work, in addition to other local, state and 
federal building codes. Violations, defects, or deficiencies noted as a result of this 
program resulting from acts or omissions of the Contractor shall be grounds for 
withholding partial and/or final payments to the Contractor until such time as they are 
corrected or resolved. 

F. In the event that two or more code requirements conflict, or a code requirement conflicts 
with a provision of the Contract Documents, the more stringent requirement which will 
satisfy code requirements shall govern. 

G. All required field coordination of the Work with affected utility companies and 
Government Agencies and scheduling the Work accordingly shall be the responsibility 
of the Contractor. No additional monetary compensation or time extension shall be 
granted for any impact on construction activities for Work due to restrictive conditions, 
whether listed herein or not, required by utility companies or affected Government 
Agencies. 

65. SUPERINTENDENCE 
The Contractor shall provide at the Site competent, full time supervisory personnel.  The 
Contractor shall designate, in writing to the Owner, before starting Work, a Project 
Superintendent or Project Manager and provide all contact information.   Any Project 
Superintendent or Project Manager assigned to the Project by the Contractor shall have a 
minimum of five (5) years of experience as a Project Superintendent or Project Manager on 
projects similar to that contemplated by the Contract Documents.  A written resume of prior 
work experience shall be provided if requested by the Owner.  The Project Superintendent 
or Project Manager shall be fluent in English and in such other languages as may be 
necessary to communicate effectively and efficiently with all employees and Subcontractors 
engaged in the performance of the Work.  Provided, however, the requirement for fluency in 
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languages other than English may be satisfied by the presence at the Site of a competent 
foreign language to English interpreter.  The cost of such interpreter or interpreters as may 
be needed shall be borne solely by the Contractor and shall not be the basis for any 
additional compensation from the Owner.  The Project Superintendent or Project Manager 
shall have complete authority to represent and to act for the Contractor and to receive all 
Notices for the Contractor.  The Owner shall be notified in writing prior to any change in the 
Project Superintendent or Project Manager.  The Contractor shall provide efficient 
supervision of the Work.  Except as otherwise provided by the Contract Documents, the 
Contractor shall be solely responsible for all construction means, methods, techniques, and 
procedures, and for providing adequate safety precautions and coordinating all portions of 
the Work under the Contract.  It is specifically understood and agreed that, except as 
otherwise provided by the Contract Documents, neither the Engineer nor the Owner, nor any 
of their employees or agents, shall exercise any control over nor have any authority 
regarding and shall not be responsible in any way for the construction means, methods, 
techniques, procedures, or safety precautions of the Contractor in connection with the 
performance of any Work under the Contract, except as provided in the Contract 
Documents. 

66. RECEPTION OF COMMUNICATIONS 
A. The Contractor shall establish a Project Office on the site for the maintenance of records 

and the receipt of communications.  The Project Office shall be open and staffed during 
all regular working hours. 

 

B. The Project Superintendent or Project Manager shall receive at the Project Office on 
behalf of the Contractor all communications or directions from the Engineer and/or 
Owner. Oral communications will be confirmed in writing by the Engineer upon request 
from the Contractor. 

 

C. The Engineer and/or Owner may schedule Project meetings for the purposes of 
discussing and resolving matters concerning the various elements of the Work. The time 
and place for these meetings and the names of persons required to be present shall be as 
determined by the Engineer and/or Owner and communicated to the Contractor in 
writing by either the Owner or the Engineer.  The Contractor shall comply with these 
attendance requirements and shall also require the Subcontractors to comply.   

67. SANITATION 
A. Sanitary conveniences conforming to state and local codes shall be erected and 

maintained by the Contractor at all times while workers are employed on the Work.  The 
sanitary convenience facilities shall be as approved by the Owner.  The facilities shall be 
secured in such a manner so as to prevent sewage spills. 

 

B. Sanitary facilities in the existing Structures on the Site are not available for use by the 
Contractor nor by any persons performing a portion of the Work. 
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68. EMPLOYEES 
The Contractor shall employ only competent, skillful workers to do the Work, and whenever 
any person shall appear to be incompetent or to act in a disorderly or improper manner, such 
person shall be removed from the Work. 

69. REQUIREMENTS OF VIRGINIA LAW FOR PUBLIC CONTRACTS 
A. It is understood that the Contract is subject to and governed by the Virginia Public 

Procurement Act, Title 2.2, Chapter 43, Code of Virginia 1950 as amended. 
 

B. It is understood and agreed that the Contractor shall determine the contents and 
applicability to the Project of all other governing statutes, ordinances, codes, and 
regulations and comply with their provisions throughout the performance of the 
Contract. 

 

C. During the performance of this Contract, the Contractor agrees to (i) provide a drug-free 
workplace for the Contractor's employees; (ii) post in conspicuous places, available to 
employees and applicants for employment, a statement notifying employees that the 
unlawful manufacture, sale, distribution, dispensation, possession, or use of a controlled 
substance or marijuana is prohibited in the Contractor's workplace and specifying the 
actions that will be taken against employees for violations of such prohibition; (iii) state 
in all solicitations or advertisements for employees placed by or on behalf of the 
Contractor that the Contractor maintains a drug-free workplace; and (iv) include the 
provisions of the foregoing clauses in every subcontract or purchase order of over 
$10,000.00, so that the provisions will be binding upon each Subcontractor or vendor. 

70. SAFETY 
A. The Contractor shall be solely and completely responsible for conditions at the Site, 

including but not limited to the safety and security of all persons (including employees) 
and property during performance of the Work.  This requirement shall apply 
continuously and not be limited to Normal Working Hours.  Safety provisions shall 
conform to U.S. Department of Labor (OSHA), and all other applicable federal, state, 
county, and local laws, ordinances, codes, and regulations.  Where any of these are in 
conflict, the more stringent requirement shall be followed.  The Contractor's failure to 
thoroughly familiarize itself with the aforementioned safety provisions shall not relieve 
it of responsibility for compliance with the obligations and penalties set forth therein. 

B. The Contractor shall develop and maintain for the duration of the Contract a safety 
program which effectively incorporates and implements all safety provisions required by 
the Contract Documents.  The Contractor, prior to commencing Work, shall establish a 
written safety program and furnish copies thereof to the Contractor's insurance carrier, 
who shall monitor the Contractor's compliance with the program.  In addition, copies of 
the program as accepted by the Contractor's insurance carrier shall be submitted to the 
Owner and the Engineer before starting the Work at the Site.  The Contractor shall 
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appoint an employee who is qualified, authorized and charged with the responsibility to 
supervise and enforce compliance with the safety program. 

C. The duty of the Engineer to visit the Site and observe the performance by the Contractor 
of the Work does not include review or approval of the adequacy of the Contractor's 
safety program, safety supervisor, or any safety measures taken in, on, or near the Site. 

D. The Contractor, as a part of its safety program, shall maintain at its Project Office or 
other well-known place at the Site, safety equipment appropriate for the Work as 
prescribed by its insurance carrier or appropriate regulatory authorities, all articles 
necessary for giving first-aid to the injured, and shall establish the procedure for the 
immediate removal to a hospital or a physician's care of persons (including employees) 
who may be injured on the Site. 

E. If death, bodily injuries, personal injuries or property damages occur, the incident 
causing such shall be reported immediately by telephone or messenger to both the 
Engineer and the Owner.  In addition, the Contractor shall promptly, after its occurrence, 
report in writing to the Engineer and the Owner all such incidents whatsoever arising out 
of, or in connection with, the performance of the Work whether on, or adjacent to, the 
Site, giving full details and statements of witnesses. 

F. If a claim is made by anyone against the Contractor or any Subcontractor because of 
any incident related to the Work, the Contractor shall promptly report the facts in 
writing to the Engineer and Owner, giving full details of the claim. 

G. The Contractor must have a written permit-required confined space entry program that 
meets or exceeds the requirements of the OSHA Confined Space Entry Standard (29 
CFR 1910.146).  Copies of this program shall be provided to the Engineer and to the 
Owner before starting Work at the site.  All Work performed in permit-required 
confined spaces shall be conducted in compliance with this program.  The Owner shall 
be consulted about the classification of and hazards present in all confined spaces in the 
Work area as required by the OSHA standard. 

H. In the performance of the Work, the Contractor may encounter sewage at various stages 
of treatment in excavations, existing Structures, and elsewhere around the Site.  Further 
the Contractor may encounter chemicals and utilities used by the Owner.  The 
Contractor shall take all necessary precautions when these conditions are encountered. 

71. PROTECTION OF WORK AND PROPERTY 
A. The Contractor shall at all times safely guard and protect the Owner's property, adjacent 

property, and its own Work from damage, injury or loss in connection with the 
performance of the Contract.  The Contractor acknowledges the requirements of the 
Specifications regarding the importance of maintaining uninterrupted operation of the 
Owner’s existing facilities.  All measures, equipment, and facilities required for the 
provision of such protection by federal, state, or municipal laws and regulations and 
local conditions must be established, provided and maintained. 

B. The Contractor shall protect the Work and materials from damage due to the nature of 
the Work, the elements, carelessness of other contractors, or from any cause whatsoever 
until Final Completion and acceptance by the Owner of the Work.  Provided, however, 
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the Contractor shall not be responsible for damage to the Work caused by the Owner's 
use thereof after Substantial Completion.   

C. Before commencing any Work, the Contractor shall identify the locations of all 
subsurface utilities. The Contractor shall field verify the nature, conditions, location, 
shape, configuration, dimensions, materials, or other properties of all buried utilities and 
facilities, whether shown in the Contract Documents or not, prior to proceeding with the 
subsurface Work. The Contractor shall protect all existing utilities and facilities at all 
times unless otherwise shown in the Contract Documents. In the event of the failure of 
the Contractor to comply with the requirements of this Article, or promptly to effect 
repair of any damage or injury to the Owner’s property, adjacent property or the 
Contractor’s own property, the right is reserved to the Owner, but the Owner shall not be 
required, to provide such protection and to effect such repairs.  Should the Owner take 
actions as provided by this Article, the Contractor shall reimburse the Owner for all 
costs incurred by the Owner, including but not limited to labor, materials, equipment, 
fines, charges, penalties, and legal actions plus an administrative fee of fifteen percent 
(15%) of all such costs. The Owner is authorized to deduct such costs from any amount 
due, or that may become due, the Contractor. 

72. ASSUMPTION OF RISK FOR UNFORESEEN CONDITIONS 
A. Execution of the Contract by the Contractor is an acknowledgement by the Contractor 

that it has exercised due diligence in the investigation of the Site and of all Equipment, 
Structures and improvements thereon as provided in the Instructions To Bidders, Article 
5, BIDDER’S UNDERSTANDING.  The Contractor shall have no claim for any 
adjustment of any sort to the Contract Price or the Contract Time arising from or related 
to any conditions at the Site and all Equipment, Structures and improvements thereon or 
other information provided by the Owner that should have been discovered by such 
investigation. 

 

B. If the Contractor in the performance of the Work encounters physical conditions at the 
Site which differ materially from those indicated in the Contract Documents and 
which should not have been discovered previously in the exercise of due diligence, 
the Contractor promptly, and before the conditions are disturbed, shall give written 
Notice thereof to the Owner and to the Engineer and shall not disturb the conditions 
until the Owner and the Engineer have inspected the same and the Owner has issued 
written instructions to proceed.  Any request for an adjustment to the Contract Time 
or the Contract Price thereafter shall be subject to and governed by the provisions of 
General Conditions, Article 40, CHANGES IN THE WORK; Article 91, DELAYS 
AND EXTENSIONS OF TIME; Article 102, PAYMENT FOR CHANGES IN THE 
WORK; Article 104, DISPUTES AND CLAIMS GENERALLY; and the 
Specifications.  Compliance with the Notice provisions is a condition precedent to 
any claim for adjustment of either the Contract Time or of the Contract Price due to 
such conditions.  Failure to strictly comply with the condition precedent shall be an 
absolute bar to any claim for adjustment of either the Contract Time or the Contract 
Price. 



38                        AUGUST 2026 
UOSA CONTRACT P2NR+                                           GENERAL CONDITIONS 

73. RESPONSIBILITY OF CONTRACTOR TO ACT IN EMERGENCY 
A. In case of an emergency, which threatens either loss or damage to property, and/or loss 

of life or injury to a person, the Contractor shall act, immediately and without previous 
instructions from the Owner or the Engineer, as the situation may warrant to eliminate or 
mitigate such threat.  The Contractor shall notify the Engineer and the Owner 
immediately of both the nature, cause, and extent of the threat and the actions which it is 
taking or has taken in response thereto.  Any claim by the Contractor for additional 
compensation or an extension of time arising from or related to such emergency shall be 
determined in accordance with General Conditions, Article 91, DELAYS AND 
EXTENSIONS OF TIME, and Article 104, DISPUTES AND CLAIMS GENERALLY.  

B. In the event any action is required on the part of the Owner to remediate or mitigate, or 
to assist the Contractor in remediating or mitigating, an emergency situation which 
resulted directly or indirectly from Contractor’s operations, that require Owner support 
or any action on the part of the Owner, the Contractor shall reimburse the Owner for all 
costs incurred by the Owner, including but not limited to labor, materials, equipment, 
fines, charges, penalties, and legal actions plus an administrative fee of fifteen percent 
(15%) of all such costs. The Owner shall deduct such costs and administrative fee 
from any amount due, or that may become due, the Contractor. 

74. MATERIALS AND EQUIPMENT 
A. Unless otherwise provided by the Contract Documents, the Contractor shall provide and 

pay for all materials, labor, water, tools, Equipment, heat, light, fuel, power, 
transportation, construction equipment and machinery, appliances, telephone, sanitary 
facilities, temporary facilities and other facilities and incidentals necessary for the 
execution and completion of the Work.  This shall include all costs associated with 
operation and maintenance of Equipment and facilities including weekly janitorial 
service to clean such facilities prior to their being accepted as Substantially Complete. 

 

B. Unless otherwise specified by the Contract Documents, all materials and Equipment 
shall be new, and all workmanship, materials, and Equipment shall be of the highest 
quality.  The Contractor shall, if required, furnish evidence satisfactory to the Engineer 
as to both the kind and quality of all such materials and Equipment. 

 

C. In selecting and/or approving Equipment provided by the Contractor for installation in 
the Project, neither the Owner nor the Engineer assumes any responsibility for injury or 
claims resulting from failure of the Equipment as manufactured or Installed to comply 
with applicable federal, state, or local safety codes or requirements, or with the 
requirements or standards of a recognized regulatory agency or body, or failure due to 
faulty Equipment design concepts, or defective workmanship or materials. 

D. STANDARDIZATION AND UNIFORMITY OF EQUIPMENT AND CERTAIN 
MATERIALS 
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  1. To ensure standardization and uniformity in all parts of the Work under the 
Contract, like items of Equipment provided by the Contractor shall be the 
products of one Manufacturer.  Like items of materials provided by the 
Contractor shall be the products of one Manufacturer unless otherwise 
specified.   

  2. Uniformity in like Equipment items is required to provide the Owner with 
interchangeability capabilities, simplified spare parts inventory, and 
standardized maintenance programs and Manufacturers' services. 

3. Uniformity in like material items is required to provide the Owner with a 
simplified spare materials inventory; continuity in patterns, color, and texture; 
and a standardized procedure for maintenance, care and Manufacturers' 
services. 

4. Visible architectural items such as but not limited to exterior finishes, roofing 
materials, floor and wall covering, ceiling materials, doors, windows, 
cabinetwork, paint, and miscellaneous appurtenances, when specified alike 
shall be standardized. 

5. Generally, material items exempt from standardization include structural steel, 
reinforcing steel, building insulation, sheet metal, materials specified only by 
reference to a recognized standard, and items similarly hidden from view and 
not subject to ready replacement where interchangeability, color, and texture 
are not significant factors for standardization. 

6. The Contractor shall inform all Subcontractors of these requirements and shall 
provide the necessary coordination to accomplish the standardization specified. 

75. CONTRACTORS' AND MANUFACTURERS' COMPLIANCE WITH STATE 
SAFETY, OSHA, AND OTHER CODE REQUIREMENTS 

A. Whether shown on the Drawings or not, the completed Work shall include all 
necessary permanent safety devices, such as machinery guards and similar ordinary 
safety items required by the state and federal (OSHA) industrial authorities and 
applicable local, state and national codes.  Further, any features of the Work subject to 
such safety regulations shall be fabricated, furnished, and installed (including Owner-
furnished Equipment) in compliance with these requirements. The Contractor, 
Manufacturers and Manufacturers/Suppliers of Equipment shall be held responsible for 
compliance with all safety requirements.  The Contractor shall notify all Subcontractors, 
Manufacturers, and Manufacturers/Suppliers of the requirements of this Article. 

 

B. It shall be a condition precedent to achieving Substantial Completion of the Work or of a 
defined portion thereof, that the Contractor shall satisfy the requirements of applicable 
structural, electrical, heating, plumbing, elevator, fire protection, public utilities, and all 
other inspections required by Federal, State, County or other local codes and covered 
under General Conditions, Article 64, CODES, ORDINANCES, PERMITS, AND 
LICENSES. 
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C. Signed copies of the inspection approval shall be submitted to the Owner and the 
Engineer.  It shall be a condition precedent to achieving Substantial Completion of the 
Work or of a defined portion thereof that all violations or deficiencies noted therein shall 
be resolved prior to Substantial Completion of the facilities or a defined portion thereof 
or Partial Utilization.  However such inspection approval shall not by itself mean that all 
Substantial Completion requirements have been satisfied. 

 

D. The Contractor shall sequence and perform the Work in such a manner as to ensure that 
none of the Owner’s existing facilities and operations, nor any defined portion of the 
Work under the Owner’s control, is caused to become in violation of any applicable 
structural, electrical, heating, plumbing, elevator, fire protection, or other codes or 
ordinances. 

76. SUBSTITUTIONS  
A. The Specifications may indicate or specify by patent or proprietary name, by name of 

Manufacturer, or by catalogue number a particular item of Equipment, material, device, 
product, fixture, form, type of construction, or process.  Such indication or specification 
shall be deemed to be used only for the purpose of establishing a standard of quality and 
facilitating the description of the item of Equipment, material, device, product, fixture, 
form, type of construction, or process desired except as otherwise provided by the 
Instructions To Bidders or the Bid Form.  Such specifications are not intended to 
eliminate, and are not to be construed as eliminating, from competition other items of 
Equipment, materials, devices, products, fixtures, forms, types of construction, or 
processes of equal or better quality by other Manufacturers except as otherwise provided 
by the Instructions To Bidders or the Bid Form.  Any such specification of a particular 
item of Equipment, material, device, product, fixture, form, type of construction, or 
process shall, accordingly, be deemed to be followed by the words “Or Approved 
Equal” and/or "Or Equal."  The Contractor may, where substitutions are permitted, 
submit complete data to the Engineer, as required by the Contract Documents, for 
consideration of another item of Equipment, material, device, product, fixture, form, 
type of construction, or process, which the Contractor deems to be substantially equal in 
every respect to that so indicated or specified. Substitutes of any type shall not be 
purchased, used, or installed without first obtaining the written authorization of the 
Engineer which shall be copied to the Owner at the time of the Engineer’s 
determination of the substitution’s equivalence.  The Owner has the right to reject any 
Engineer-approved substitution, so long as it does so within 14 days of receipt of the 
Engineer’s written approval of the substitution.  In considering the acceptability of any 
proposed substitution, neither the Engineer nor the Owner shall have any obligation to 
consider whether redesign of any other part of the Work will be required as a result of its 
approval, or whether as a result of such approval and/or redesign the Contractor's cost or 
time of performance will be increased, and the Contractor as the proponent of such 
substitution assumes the risk of and waives all claims arising from or related to all such 
impacts. 
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B. Design of the Project is based on the use of the Equipment, materials, devices, products, 
fixtures, forms, types of construction, or processes as may be identified in the Contract 
Documents.  Should the Contractor desire to make a substitution, it shall comply with 
the following: 

1. Submit to the Engineer complete information regarding any and all dimensional, 
mechanical, electrical, structural, or other changes to or modifications of any 
other Work and/or other requirements necessary for the substitute’s use for the 
performance of any associated redesign and the issuance of any associated 
revisions to Contract Specifications or Drawings.  The Contractor shall also 
submit evidence of the possession of any paid-up licenses necessary for the use 
of the proposed substitute if required by the Manufacturer/Supplier. 

2. Any redesign required as a result of the substitution shall be performed and shall 
be approved by the Engineer at the Contractor’s expense.  The Contractor shall 
be solely responsible for reimbursing the Engineer for the costs of such redesign, 
as well as for any additional cost or time required for the redesign and any 
resulting changes in any other aspect of the Work.  Reimbursement of the 
Engineer shall be based on the Engineer’s raw salary costs times a multiplier 
equal to the Engineer’s then standard billable rate plus any direct, non-labor 
expenses such as but not limited to travel, per diem and reproduction costs.  The 
Contractor authorizes the Owner to deduct any costs associated with redesign 
from the Contractor’s subsequent Applications for Payment pursuant to General 
Conditions, Article 103.C.1.b, PARTIAL PAYMENTS, and to make payment of 
such amounts as may be due the Engineer for such redesign. 

3. The Contractor agrees that any delay or any cost incurred as a result of the 
Contractor’s request for a substitution or of the allowed use of a substitute 
requested by the Contractor shall not constitute grounds for any increase in 
Contract Price or extension of the Contract Time and hereby waives any and all 
claims arising from or related to the request for or the use of such Contractor 
requested substitute. 

 

C. For additional information concerning "Or Equal," see General Conditions, Article 21, 
“OR EQUAL” AND/OR “OR APPROVED EQUAL”, and all applicable Specifications 
and Bidding Requirements. 

77. SUBMITTALS 
A. After checking and verifying all field measurements and after complying with applicable 

procedures specified in the Specifications, the Contractor shall submit to the Engineer 
for review in accordance with the Schedule of Submittals its Shop Drawings, electrical 
diagrams, and catalog cuts for fabricated items and manufactured items (including 
mechanical and electrical equipment), which shall bear a stamp or specific written 
indication that the Contractor has satisfied the Contractor's responsibilities under the 
Contract Documents with respect to the review of the Submittal.  All Submittals shall be 
in the format as specified in Specifications, unless otherwise directed by the Engineer 
and shall be submitted to the Engineer unless otherwise directed by the Owner.  The 
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data shown shall be complete with respect to quantities, dimensions, specified 
performance and design criteria, materials, and similar data to enable the Engineer to 
review the information. 

 

B. Before submission of each Submittal, the Contractor shall have determined and verified 
all quantities, dimensions, specified performance criteria, installation requirements, 
materials, catalog numbers, and similar data with respect thereto and have reviewed and 
coordinated each Submittal with other Submittals and with all the requirements of the 
Work and the Contract Documents. 

 

C. At the time of each submission, the Contractor shall give the Engineer specific written 
Notice of each variation that the Submittal may have from the requirements of the 
Contract Documents, and, in addition, shall cause a specific notation of each such 
variation to be made on each Shop Drawing submitted to the Engineer for review and 
approval. 

 

D. The Engineer shall review Submittals in a timely manner but not to exceed the time 
given in Supplemental Condition 77.D, unless specifically indicated otherwise in the 
applicable Specifications Sections, but the Engineer's review will be only for 
conformance with the intent of and for compliance with the information given in the 
Contract Documents and shall not extend to means, methods, techniques, sequences, or 
procedures of construction (except where a specific means, method, technique, 
sequence, or procedure of construction is indicated in or required by the Contract 
Documents) or to safety precautions or programs incident thereto.  The review of a 
separate item as such will not indicate review of the assembly in which the item 
functions.  The Contractor shall make corrections required by the Engineer, and shall 
return specified number of corrected copies of Submittals, including one reproducible 
copy, and submit as required new samples for review.  The Contractor shall direct 
specific attention in writing to revisions other than the corrections called for by the 
Engineer on previous Submittals.  Should the Contractor fail to submit fully acceptable 
and correct Shop Drawings and Submittals on the second Submittal, one copy will be 
returned to the Contractor and the Contractor will be charged the amount stipulated in 
Supplemental Conditions 77.D. for reviewing each subsequent Submittal.  

 

E. The Engineer's review of Shop Drawings and Submittals shall not relieve the Contractor 
of its responsibility for any variation from the requirements of the Contract Documents 
unless the Contractor has called the Engineer's attention to each such variation in writing 
at the time of submission and the Engineer has given written approval of each such 
variation by a specific written notation thereof incorporated in or accompanying the 
Shop Drawing, Submittal or sample approval; nor will any approval by the Engineer 
relieve the Contractor of its responsibility for errors or omissions in the Submittals or 
Schedule of Submittals, for having complied with the provisions herein, nor otherwise 
for compliance with the requirements of the Contract Documents. 
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F. Where a Shop Drawing, sample or Submittal of any kind is required by the 
Specifications, any related Work performed prior to Engineer's review and approval of 
the pertinent submission shall be at the risk of the Contractor. 

 

G. Where catalog cuts contain information on more than one model, the specific model to 
be supplied and all pertinent information shall be clearly identified by highlighting or 
other easily discernible method. 

 

78. TESTS AND OBSERVATIONS 
A. The Owner, Engineer and authorized government agents, and their representatives, shall 

at all times be provided safe and ready access to the Work wherever and whenever it is 
in preparation or progress, and the Contractor shall provide facilities for such access and 
for their observation of the Work including maintenance of temporary and permanent 
access. 

 

B. If the Specifications, or any laws, ordinances, codes, regulations, or any public authority 
require any Work to be tested or approved, the Contractor shall give timely Notice to the 
appropriate persons or authorities of its readiness to perform such testing or to provide 
an opportunity for observation of that Work.  Where the Specifications, laws, 
ordinances, codes, regulations or any public authority require work to be tested, 
monitored or observed during other than Normal Working Hours, the Contractor shall 
provide at least one representative to accompany the Owner, Engineer and/or their 
designated representative.  If any Work should be covered or concealed without 
approval or consent of the Engineer, it shall, if required by the Engineer, be uncovered 
or exposed for examination at the Contractor's expense, even if the Work is found to be 
acceptable. 

 

C. Examination of covered or concealed Work may be ordered by the Engineer, and, if 
so ordered, the Work shall be uncovered or exposed by the Contractor.  Except as 
provided for in paragraph B above, if such Work is found to be in accordance with 
the Contract Documents, the Owner will pay the cost of uncovering, exposure, 
observation, inspection, testing and reconstruction.  If such Work is found to be not in 
accordance with the Contract Documents, the Contractor shall correct the defective 
Work, and all costs associated with the inspection, correction and reexamination of 
the defective Work shall be paid by the Contractor.  Except for Work covered or 
concealed in violation of paragraph B above, if such Work is found to be in 
accordance with the Contract Documents, the Contractor shall be entitled to an 
adjustment of the Contract Price and/or Contract Time, as applicable, subject to the 
Notice, claims submittal and claims consideration procedures set forth in the Contract 
Documents.    
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79. INSPECTIONS  

A. Government Agencies assign responsibilities and obligations for various inspections to 
specific parties.  The Owner shall perform all obligations assigned to it as non-delegable 
by Government Agencies.  The Owner shall fulfill the responsibilities assigned by such 
authorities directly, or through the Architect of Record, the Structural Engineer of 
Record, or the Geotechnical Engineer of Record.  The Contractor, at its own expense, 
shall comply with all other inspections required by Government Agencies. 

 

B. Except as identified above, any inspections required to be made by inspectors or 
representatives provided by any Government Agencies or utility companies having 
jurisdiction over the Work shall be scheduled and obtained at the expense of the 
Contractor. 

80. ROYALTIES AND PATENTS 
 
A. The Contractor shall pay all royalty and license fees, unless otherwise specified. If a 

particular invention, design, process, product or device is specified in the Contract 
Documents for use in the performance of the Work and if to the actual knowledge of the 
Owner or the Engineer its use is subject to patent rights or copyrights calling for the 
payment of any license fee or royalty to others, the existence of such rights shall be 
disclosed by the Owner in the Contract Documents.  The Contractor shall defend all 
suits or claims for infringement of any patent rights or any other proprietary rights and 
shall save the Owner and the Engineer harmless from any and all loss, including 
reasonable attorneys' fees, on account thereof. 

 
B.  Upon Final Completion, UOSA shall own all the Work, including, but not limited to, all 

technologies, materials, software, and processes provided under this Contract, except as 
specifically agreed to by the parties in a Supplemental Agreement prior to the 
performance of that portion of the Work that the Contractor does not intend to turn over 
ownership to UOSA.  The presumption is that all Work will become UOSA’s property 
with UOSA’s ability to exercise control and access to all portions of the Work.   

 

81. CORRECTION OF DEFECTIVE WORK BEFORE AND DURING WARRANTY 
PERIOD 

A. The Contractor hereby agrees to make, at its own expense, all repairs or replacements 
necessitated by defects or non-conformities in the Work and to pay for any damage to 
other work resulting from such defects or non-conformities which become evident at 
any time prior to expiration of any applicable Warranty Period or within such longer 
period of time as may be prescribed by law or by the terms of any applicable special 
warranty required by the Contract Documents or otherwise provided.  Defects or non-
conformities which are remedied as a result of obligations of the warranty shall subject 
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the remedied portion of the Work to an extended Warranty Period of one (1) year from 
the date upon which such defect or nonconformity was fully remedied or from the date 
of Final Completion, whichever is later.  The Contractor must submit to the Owner a 
written certification that the item of defective or nonconforming Work has been 
corrected.  Unremedied defects or non-conformities identified for correction during the 
Warranty Period but remaining after its expiration shall be considered as part of the 
obligations of the warranty. 

B. No tests or inspections conducted by the Owner, the Engineer or others shall relieve the 
Contractor of its obligations to execute the Work in strict compliance with the 
requirements of the Contract Documents and to correct defective or nonconforming 
Work not initially identified by the Owner, the Engineer or others at the time of tests or 
inspections, but discovered subsequently. 

C. The Contractor further assumes responsibility for a similar warranty for all Work 
provided by Subcontractors, Manufacturers or Manufacturers/Suppliers. The effective 
date for the start of the guarantee or Warranty Period for Equipment qualifying as 
Substantially Complete is defined in General Conditions, Article 36, WARRANTY 
PERIOD. 

D. The Contractor agrees to hold the Owner and the Engineer harmless from liability of any 
kind arising from damage due to said defects or non-conformities.     

E. The Contractor shall make all repairs and replacements promptly upon receipt of written 
order for same from the Owner.  If the Contractor after receipt of written demand for 
repair from Owner fails to make or complete the repairs and replacements within 
fourteen (14) days, or within such lesser time as in the opinion of the Owner may be 
necessary to avoid serious impairment to the operation of the facilities or to prevent a 
threat to health or safety, or if the Owner otherwise has a reasonable grounds to 
determine that the Contractor will not perform the Work in question, the Owner may 
perform such repairs or replacements and the Contractor shall be liable for the cost 
thereof plus the administrative fee stipulated in Supplemental Condition 81 E.  Any 
condition of such urgency that in the opinion of the Owner immediate corrective action 
is required may be remedied by the Owner without prior Notice to the Contractor, and 
the Contractor shall be liable for the cost thereof.  Any such corrective action taken by 
the Owner shall be without prejudice to the Contractor’s warranty obligations as set 
forth herein, which shall remain in full force and effect as if such corrective measures 
had been taken by the Contractor.  In addition to the extension of the Warranty Period 
otherwise provided in this Article, the Warranty Period of any Work item requiring 
repair shall be extended by the number of days in excess of fourteen (14) days following 
written demand for correction required to accomplish the repairs to the satisfaction of 
the Owner.  Any repetitive Equipment malfunction identified within the Warranty 
Period shall remain under warranty until it has been fully corrected and has performed 
without malfunction for one full year. 
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PROGRESS OF THE WORK 

82. BEGINNING OF THE WORK 
Following execution of the Contract but before beginning the Work, the Contractor shall 
meet with the Owner and the Engineer to discuss its arrangements for prosecuting the Work. 

83. SCHEDULES AND PROGRESS REPORTS 
The Project Schedule Specification shall be deemed a General Condition. 

84. PROSECUTION OF THE WORK 
A. It is expressly understood and agreed that the time established for the commencement of 

the Work, the rate of progress of the Work, compliance with all Notice and submittal 
requirements of any sort, and the dates established for Substantial Completion and for 
Final Completion of the Work are of the essence of the Contract.  The Work shall be 
prosecuted at such times and in such parts as may be required to complete the Project as 
required by the Contract Documents and in accordance with the Project Schedule. 

 

B. If the Contractor desires to carry on the Work or have access to the Site outside Normal 
Working Hours, the Contractor shall submit a timely written request in accordance with 
the requirements of the Specifications, to allow the Owner and the Engineer to make 
satisfactory arrangements for all required personnel and activities. All costs incurred by 
the Owner and the Engineer in facilitating such Work shall be borne by the Contractor.   
The hourly rate specified in the Supplemental Conditions shall be the rate of labor costs 
charged by the Owner for facilitating Work outside Normal Working Hours. 

 

C. The Contractor expressly acknowledges and agrees that the Contract Time is based upon 
performance of the Work during Normal Working Hours.  The Owner reserves the right 
to deny the Contractor permission to work outside Normal Working Hours. Denial of 
such permission by the Owner shall not be the basis for any extension of the Contract 
Time nor for any claim for additional compensation. 

85. ASSIGNMENT 
Neither party to the Contract shall assign the Contract or sublet it as a whole without the 
written consent of the other, nor shall the Contractor assign any monies due or to become 
due to the Contractor hereunder without the previous written consent of the Owner.  The 
Owner shall be under no obligation to grant any such consent. 

86. OWNER'S RIGHT TO SUBSTITUTE SURETY 
If, at any time, the Owner determines that any Surety or Sureties providing Performance or 
Payment Bonds on behalf of the Contractor, no longer satisfies the requirements of General 
Conditions, Article 35, SURETY, the Contractor shall, within seven (7) days after receipt of 
written Notice from the Owner to do so, provide an acceptable substitute bond in such form 
and sum and signed by such other Surety or Sureties as may be satisfactory to the Owner.  
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The premiums on all such bonds shall be paid by the Contractor.  Upon the issuance of any 
such Notice by the Owner, no further partial payments shall be deemed due nor shall be 
made to the Contractor until the new bond has been obtained and accepted by the Owner.  
Any such substitution of Surety shall not be the basis for any extension of the Contract 
Time, and all costs associated with such substitute Surety or substitute bond shall be borne 
by the Contractor and shall not be the basis for any claim for additional compensation. 

87. SITE AND ENVIRONMENT 
A. The Contractor shall maintain the Site and all paved, graveled or cleared surfaces as 

required by the Specifications.  Failure by the Contractor to comply with such 
requirements within two (2) hours of receipt of written Notice from the Owner or the 
Engineer to do so shall be cause for the Owner to perform such Work.  All costs 
incurred by the Owner in taking over and performing such Work, including but not 
limited to the costs for personnel, equipment, materials, and expenses plus an 
administrative fee of $500.00 per incident, shall be borne by the Contractor.  The Owner 
shall have the right to deduct such costs from any amount due, or that may become due, 
the Contractor. 

B. Within thirty (30) days from Notice to Proceed, spill prevention control and 
countermeasure plan shall be submitted to the Owner as an administrative submittal.  

C. The Contractor shall take all precautions as necessary and comply with all federal, state, 
and local codes and regulations to prevent wastewater, fuel, or chemical spills. In the 
event that a wastewater, fuel, or chemical spill, results in damages to any Structure or 
utility, the Contractor shall notify the Owner and affected utility owners immediately.  
The Contractor shall take the necessary steps to minimize the spill, begin cleanup, and 
restore the affected area immediately at the Contractor’s expense. The Contractor shall 
also be responsible for the repair of the damages to any Structure or utility satisfactory to 
the Owner and utility owners. 

D. Failure of the Contractor to take necessary precautions, to implement safe means and 
methods, to properly evaluate subsurface conditions, to properly coordinate the Work, 
or to take prompt corrective action could result in serious health and sanitation risks 
with extensive damages to public and private property and associated clean-up costs, 
and could put the Owner and its Contractor in violation of State and Federal 
regulatory permits and subject to fines, penalties and damages for such violation. The 
Contractor shall, at its own cost and expense, immediately remedy the breach and 
cited violations. The Contractor does hereby agree to indemnify and forever hold 
harmless UOSA of and from any and all claims and demands of whatever nature, 
actions, and causes of action, suits, debts, losses, bills, liability, damages, costs, 
attorney's fees, cost of litigation, and compensation on account of or in any way 
growing out of breach of requirements of the Contract Documents.  Failure or lack of 
the Contractor’s immediate remedial actions may cause Owner to take necessary 
corrective steps without any further notifications to the Contractor. As the cost of 
such damages are unknown, the actual cost to the Owner shall be based on Time and 
Material for the Owner’s corrective and administrative measures, and penalties 
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imposed by other Government Agencies at each occurrence of damages, 
wastewater/chemical, fuel spill and any other pollution. The Contractor agrees to pay 
costs incurred by the Owner, as outlined below. 

E. In the event that a spill of any type requires the Owner support or any action on the part 
of the Owner, the Contractor shall reimburse the Owner for all costs incurred by the 
Owner, including but not limited to labor, materials, equipment, fines, charges, 
penalties, and legal actions. An administrative fee of 15% will be added to all Owner 
costs.  The Owner is authorized to deduct such costs from any amount due, or that may 
become due, the Contractor. 

88. DEFAULT 
A. EVENTS OF DEFAULT 

1. The Contractor may be deemed by the Owner to be in default of the Contract if the 
Contractor: 
a. abandons the Work or a defined portion thereof; or 
b. persistently or repeatedly fails or refuses to perform the Work or a defined 

portion thereof; or 
c. persistently or repeatedly fails to make prompt payment to Subcontractors for 

material or labor pursuant to the requirements of General Conditions, Article 56, 
PAYMENT OF SUBCONTRACTORS; or 

d. persistently or repeatedly disregards laws, ordinances, or regulations; or 
e. fails to prosecute the Work either in a timely manner or in conformance with the 

Contract Documents; or 
 

f. neglects or refuses to remove and replace at its own cost Work rejected by the 
Engineer; or 

g. is otherwise in breach of the Contract. 
 

B. OWNER'S RIGHTS UPON CONTRACTOR'S DEFAULT 
1. If the Owner determines the Contractor to be in default, written Notice of such 

declaration of default shall be given to the Contractor and the Surety.  If within ten 
(10) days following the date such Notice of default is issued the condition of default 
has not been cured to the satisfaction of the Owner, the Owner may, without 
prejudice to any other right or remedy that the Owner may have under the Contract 
or otherwise, give written Notice to the Contractor and the Surety that such 
condition of default has not been cured and immediately:   

 

a. withhold further payment to the Contractor until satisfactory performance has 
resumed; or 
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b. transfer the obligation to perform the Contract from the Contractor to the Surety; 
or 

 

c. take over the Work as a whole or that portion of the Work which has been 
improperly performed or not timely executed, and make good the deficiencies 
and deduct the cost thereof from the payments then or thereafter due the 
Contractor.  Any such action by the Owner shall not prejudice any warranty 
rights of the Owner nor any rights of the Owner under the Contractor's Payment 
Bond or Performance Bond.  Provided, however, the Owner may so proceed 
without such Notice if an emergency or danger to the Work or the public exists. 

 

2. The provisions of this Article shall be in addition to, and not in lieu of, the Owner's 
right to perform the Work pursuant to the provisions of General Conditions, Article 
87, SITE AND ENVIRONMENT or Article 101, CLEANING, MAINTENANCE 
AND FINAL SITE CLEAN-UP. 

 

C. PERFORMANCE BY THE SURETY UPON CONTRACTOR DEFAULT 
Upon receipt by the Surety of Notice from the Owner that the Contractor has been 
declared in default and that the obligation to perform the Contract has been transferred 
to the Surety, the Surety shall enter upon the premises and take possession of all 
materials, tools, and equipment thereon for the purposes of completing the Work 
included under the Contract and employ, by contract or otherwise, any qualified person 
or persons to finish the Work and to provide the materials therefor, in accordance with 
the Contract Documents, without termination of the continuing full force and effect of 
the Contract.  In case of such transfer of the obligation to perform to such Surety, all 
further payments which become due under the Contract shall be made directly to the 
Surety without any right of the Contractor to make any claim for the same or any part 
thereof. 

 

D. OWNER'S OPTION UPON CONTRACTOR DEFAULT AND NON-
PERFORMANCE BY THE SURETY 
If, after furnishing of written Notice to the Surety that the obligation to perform the 
Contract has been transferred to the Surety, neither the Contractor nor the Surety make 
reasonable progress in the performance of the Work, the Owner without further 
condition may by Notice to the Contractor and the Surety terminate the employment of 
the Contractor and take possession of the premises and of all materials, tools, and 
equipment thereon, and finish the Work by whatever method the Owner may deem 
expedient and charge the cost of doing so to the Contractor and the Surety.  In such 
event, neither the Contractor nor the Surety shall be entitled to receive any further 
payment until Final Completion of the Work.  If the expenses of completing the 
Contract, including compensation for additional managerial and administrative services, 
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exceeds the unpaid balance of the Contract, the Contractor and the Surety shall pay the 
difference to the Owner. 

 

E. CONTRACTOR'S DUTY UPON DEFAULT 
Upon receipt of a Notice that the Contractor is in default of the Contract and that its right 
to continue performance thereunder is being or has been terminated, the Contractor shall 
immediately take all reasonable and appropriate steps necessary to protect the Work in 
place, assign to Owner all Subcontracts as designated by Owner to be assigned, and 
thereafter discontinue all further operations on the Work or such part thereof, and shall 
immediately quit the Site or such part thereof, leaving in place all plant, materials, 
equipment, tools, and supplies. 

 

F. PARTIAL DEFAULT 
In the event the Owner declares the Contractor to be in default as to, and terminates the 
Contractor's right to proceed with, a part of the Work only, the Contractor shall 
immediately discontinue its performance of such part, shall continue performing the 
remainder of the Work in strict conformity with the terms of the Contract, and shall in 
no way hinder or interfere with any other contractor or person who the Owner may 
engage to complete the Work as to which the Contractor was declared to be in default. 

 

G. DEFAULT TERMINATION DEEMED FOR CONVENIENCE 
In the event a termination by the Owner for default, in whole or in part, subsequently is 
determined to have been without sufficient cause or justification, such termination shall 
be deemed to have been a termination of convenience and any claim by the Contractor 
for damages of any sort arising from such termination shall be subject to the provisions 
of General Conditions, Article 90, TERMINATION FOR CONVENIENCE. 

89. SUSPENSION OF WORK 
A. The Owner has the right to suspend performance of the Work under the Contract in 

whole or, from time to time, in part if the Owner determines, in the Owner's sole 
discretion, that it is in the Owner's best interests to do so.  Such suspension shall be 
accomplished by written Notice to Contractor specifying the extent of suspension and 
the effective date. 

 

B. Upon receipt of such Notice of suspension, the Contractor shall immediately, to the 
extent of the suspension: 

 

1. stop Work; 
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2. place no further subcontracts or other orders for materials or services; and 
 

3. issue Notice of Suspension of Work to all affected Subcontractors to the extent of 
such suspension. 

 

C. During the term of such suspension of Work, the Contractor shall remain ready to 
resume performance of the Work upon receipt of written Notice from the Owner to do 
so.  Should the Owner deem it appropriate for the Contractor to demobilize and remove 
all or any portion of its operations from the Site during the period of such suspension, 
the Owner shall issue specific written directions to do so to the Contractor, and the 
Contractor shall comply promptly therewith. In such event, the Contractor shall issue 
Notices similar in scope and content to all affected Subcontractors. 

 

D. Upon receipt of written notification from the Owner that the Contractor is to return to 
work, the Contractor shall do so in accordance with the requirements set forth in such 
Notice from the Owner.  Any claim for additional compensation or an extension of 
Contract Time arising from or in any way related to such suspension of Work shall be 
submitted and processed in accordance with the Contract Documents.  Provided, 
however, any such additional compensation shall be limited to the actual costs arising 
from or related to such suspension, and shall not include any amount for interest or 
profit.  Provided further, there shall be no additional compensation nor any extension of 
the Contract Time arising from such suspension if the suspension did not affect the 
Critical Path as shown on the Project Schedule or to the extent that performance of the 
Work would have been delayed for any other cause. 

 

E. The Owner may in its sole discretion convert the suspension of the Work to a 
termination in accordance with the provisions of General Conditions, Article 90, 
TERMINATION FOR CONVENIENCE. 

90. TERMINATION FOR CONVENIENCE 
A. The Owner may terminate performance of the Work under the Contract in whole or, 

from time to time, in part if the Owner determines, in the Owner's sole discretion, that it 
is in the Owner's best interests to do so.  Such termination shall be accomplished by 
written Notice to the Contractor specifying the extent of termination and the effective 
date. 

 

B. Upon receipt of such Notice of termination, the Contractor shall immediately, to the 
extent of the termination: 

1. stop Work; 

2. place no further subcontracts or orders for materials or services; 



52                        AUGUST 2026 
UOSA CONTRACT P2NR+                                           GENERAL CONDITIONS 

3. transfer title and deliver to the Owner all materials and Equipment for which the 
Owner has made payment or will make payment pursuant to this Article, and turn 
over to the Owner all complete or partial Drawings, releases, information, manuals 
and other such documentation related to such materials and Equipment; 

4. assign to Owner all Subcontracts as designated by Owner to be assigned and 
terminate all other subcontracts; and 

5. commence demobilization and removal of operations from the Site. 
 

C. Within ninety (90) days of the effective date of such termination, all claims which the 
Contractor may have for payment shall be submitted.  Claims submitted after the 
expiration of the ninety-day period shall be deemed not timely and shall be barred. 

 

D. In the event of termination for convenience, the Contractor shall be entitled to 
compensation only for the following: 
1. Amounts previously approved for payment but not yet paid. 
2. Work completed prior to the effective date of the termination and billed and 

approved for payment pursuant to the Contract after termination, but not yet paid. 
3. Reasonable actual costs for demobilization of all manpower, equipment and 

facilities. 
4. The reasonable costs of Engineer approved Subcontractors for demobilization of all 

manpower, Equipment and facilities, not to exceed the amount as to each 
Subcontractor for which the Contractor is liable to the Subcontractor under Engineer 
approved subcontracts and without additional markup for Contractor profit or 
administration. 

 

5. Neither the Contractor nor any Subcontractor shall be entitled to profit or overhead 
associated with the portion of the Work not performed or to profit associated with 
costs of demobilization. 

 

E. The Owner may subtract from the amount claimed by the Contractor any claim the 
Owner has against the Contractor. 

 

F. The Owner and the Engineer shall process the termination claim of the Contractor as a 
Claim pursuant to General Conditions, Article 104, DISPUTES AND CLAIMS 
GENERALLY. 

 

G. Any other claim the Contractor may have for Work performed but not approved for 
payment shall be subject to the provisions of General Conditions, Article 104, 
DISPUTES AND CLAIMS GENERALLY. 
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91. DELAYS AND EXTENSIONS OF TIME 
A. Any claim for an extension of time for a delay for any cause, other than for 

unanticipated weather (see Section C. below), shall be made by filing a Notice of claim 
with both the Owner and the Engineer at the time the delay begins or within seven (7) 
days thereafter if the resulting delay was not reasonably foreseeable.  The Notice of 
claim for any delay shall be submitted in duplicate, in writing, and shall state the 
circumstances of the occurrence, the justification for the delay and for the extension of 
time, and provide the estimated duration of the delay and of the time extension 
requested. 

 

B. Except as otherwise provided herein for claims of delay due to unanticipated weather or 
for claims of delay under the Specifications, within seven (7) days after the delay has 
ceased, the Contractor shall give written Notice to the Owner and to the Engineer of the 
actual date of the cessation of the delay and the anticipated time extension.  Within 
twenty (20) days after the delay has ceased, the Contractor shall submit a statement of 
the actual time extension requested as a result of the claimed delay which shall include 
all documentation and supporting information for such claimed delay required by this 
Article and the Contract Documents.  The supporting information to be submitted within 
twenty (20) days after the delay has ceased shall include a written schedule analysis 
illustrating the influence of the claimed delay upon Contract Time.  Such schedule 
analysis is referred to as a “Time Impact Analysis.” 

 

C. Weather 
 

1. For purposes of documenting the actual weather conditions encountered by the 
Contractor at the Site, the Contractor shall record on a daily, workday basis on 
forms approved by the Owner the actual weather conditions encountered at the 
Site. 

 
 

2. For purposes of documenting the effect or impact of adverse weather conditions 
upon the Contractor's operations and progress, on workdays when adverse 
weather is encountered the Contractor shall record on forms approved by the 
Owner all critical activities then planned to be in progress as shown on the 
Project Schedule in effect at the time of the asserted delay, and indicate what, if 
any, effect or impact the adverse weather had on either the performance or 
progress of each such activity.  The Contractor's record of such activities and 
asserted impacts shall, at the end of each adverse weather workday, be 
submitted to the Owner and the Engineer.  This submission shall serve as the 
Contractor’s Notice of claim for a weather delay.  In the event the Contractor 
asserts that weather was so adverse as to prevent the Contractor from getting to 
the Site to submit the required adverse weather workday report on the day of 
the occurrence, such adverse weather workday report shall be submitted on the 
next day the Contractor is able to gain access to the Site.  Submission of all 
such daily reports to the Owner and the Engineer shall be a condition precedent 
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to any claim for an extension of time on the grounds of weather, and failure to 
strictly comply with such submission requirements shall constitute a waiver of 
any claim for an extension of time related to weather for that day.   

 
 

3. For purposes of establishing the number of workdays per calendar month upon 
which the parties agree that the Contractor should anticipate that normal, 
seasonal weather may adversely affect the Contractor's performance, the 
Monthly Anticipated Adverse Weather Workdays set forth below shall be 
incorporated into the Contractor's schedule for performance of all weather 
affected activities.   

 

MONTHLY ANTICIPATED ADVERSE WEATHER WORKDAYS 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

7 7 7 7 9 7 7 7 6 6 6 7 
 

4. If unanticipated abnormal and unusually severe weather is the basis for any 
claimed and requested extension of Contract Time, the Contractor shall submit 
to the Owner and the Engineer monthly a comparison between the "Monthly 
Anticipated Adverse Weather Workdays," as established above, and the "actual 
adverse weather workdays."  Such request shall be documented by data 
substantiating that the weather conditions at issue were abnormal and unusually 
severe for the period of time in question and that such could not reasonably 
have been anticipated, as well as that those weather conditions actually had an 
adverse effect or impact upon the critical activities of the scheduled work as 
shown on the Project Schedule in effect at the time of the asserted delay.  The 
claim shall be submitted to the Owner and the Engineer within seven (7) days 
after the end of the month in which the claimed delay is asserted to have 
commenced. The weather delay claim shall be submitted in duplicate, in 
writing, and shall state the extension requested. The Time Impact Analysis for 
the asserted weather delay shall be submitted with the weather delay claim 
and shall be a condition precedent to any claim for an extension of time on 
the grounds of weather.  Failure to comply with such submission 
requirements shall constitute a waiver of any claim for an extension of time 
related to weather. 

 
5. The Contractor shall not be entitled to any time extension based upon adverse 

weather unless the number of actual adverse weather workdays, which shall be 
calculated chronologically from the first to last workday in each month, exceeds 
the number of Monthly Anticipated Adverse Weather Workdays. 

 

D. Strict compliance with all Notice and submittal requirements set forth in the Contract 
Documents shall be a condition precedent to any claim for an extension of time or for 
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additional compensation related to such extension of time, to the extent otherwise 
permitted by the Contract Documents, resulting from a delay for any cause.  Filing of 
such Notices, submission of the Time Impact Analysis in strict compliance with the 
requirements of Specifications, and strict compliance with all other submittal 
requirements set forth herein are conditions precedent for a time extension but 
compliance therewith shall not establish any obligation of the Owner to grant such a 
requested extension. 

 

E. Any written decision by the Owner denying a request for extension of the Contract Time 
shall be effective immediately and shall constitute the Owner’s final decision regarding 
such claim.  Except as otherwise provided in this Article, an extension of Contract Time 
may be accomplished, and shall be effective only by a written Change Order or 
Unilateral Change Order. 

 

F. The Contractor shall be entitled to an extension of time for delay caused by any act or 
any neglect of the Owner, the Engineer or by any separate contractor employed by the 
Owner; or by strikes, lockouts, fire, insurrection, war, acts of public authorities, 
lightning, hurricane, tornado, flood, abnormal and unusually severe weather as defined 
above, or for any delays arising as a result of the occurrence of any physical conditions, 
subsurface conditions or soil conditions which may be encountered in the prosecution of 
the Work and which, in the exercise of reasonable care and due diligence in the 
investigation and analysis of all information available, should not have been foreseeable, 
anticipated, or indicated; or by any other cause which in the opinion of the Owner is 
entirely beyond the expectation and control of and arises without the fault or negligence 
of the Contractor.  Entitlement to such extension of time shall, however, be subject to all 
limitations on claims for delay set forth in this Article, and shall be conditioned upon 
strict compliance with all Notice and submission requirements imposed by this Article.  
The Contractor shall be entitled to an extension of time for such causes only for the 
number of days of delay which the Owner may determine to be due solely to such 
causes and then only to the extent that such occurrences actually delay the Substantial or 
Final Completion of the Project or defined portions thereof.  If the delay is not due 
solely to such causes but also is due concurrently to causes for which the 
Contractor is not entitled to an extension of time, the Contractor shall not be 
entitled to an extension of time for such period of concurrent delay.  Any request for 
extension of time shall, to the extent that such information has not been included in any 
previously submitted Time Impact Analysis, as required by the Specifications, be 
accompanied by detailed documentation of what specific schedule activities were 
affected, when they were affected and for what duration, as well as what actions the 
Contractor took to eliminate or mitigate the extent of the delay.  Provided, however, 
compliance with this requirement shall not be in lieu of, nor result in any extension of, 
the submittal requirements for a Time Impact Analysis as required by Specifications. 

 

G. No extension of time will be granted to the Contractor for delays occurring to parts of 
the Work if such delays have no measurable impact on the completion of the total Work 
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under the Contract; nor will an extension of time be granted for delays to parts of the 
Work that are not located on the Project's critical path.  In the event a time extension is 
granted by the Owner, and it subsequently is determined that the event or occurrence 
which was the basis of such time extension did not in fact impact the Critical Path of the 
Project, the Owner shall have the right to rescind the granting of such time extension in 
whole or in part. 

 

H. Delays in the delivery of Equipment or material purchased by the Contractor or its 
Subcontractors, or in the submission of required Shop Drawings or Submittals by the 
Contractor's or its Subcontractors' materialmen, Manufacturers or 
Manufacturers/Suppliers, or in the performance of any of the Contractor's 
Subcontractors or caused by the performance of any of the Contractor's Subcontractors, 
shall not be considered as a just cause for an extension of time. Except for Owner-
furnished equipment, the Contractor shall be fully responsible for the timely submission, 
ordering, scheduling, expediting, fabrication, delivery and installation of all Equipment, 
materials, and Shop Drawings or Submittals. 

 

I. Within ninety (90) days after the Contractor files the Notice of the anticipated duration 
of the extension of time and the Time Impact Analysis required by Specifications, as are 
required herein, the Owner will present its written decision to the Contractor.  A written 
decision by the Owner within the stated time shall be a condition precedent to the 
institution of any judicial claim for relief by the Contractor.  The Owner’s written 
decision shall be final and conclusive unless the Contractor institutes appropriate judicial 
appeal within six (6) months of the date of the decision by the Owner.  In the event the 
Owner has not rendered a decision on a claim for an extension of time within ninety (90) 
days after submission of such claim as provided herein, the claim shall be deemed 
denied and the Owner’s final decision shall be deemed to have been issued on the 
ninetieth (90th) day after submission of the claim.  In the interest of compromise, the 
Owner may, but is not required to, consider further submissions by the Contractor 
related to a claim after a final decision on a claim, but no such actions by the Owner 
shall in any way affect or extend the effective date of the Owner’s final decision on the 
claim. 

 

J. The Contractor shall be entitled to additional compensation for the costs or damages 
proximately and foreseeably resulting from unreasonable delay caused by the Owner or 
the Engineer due to causes within their control.  As a condition precedent to any 
entitlement to such additional compensation for unreasonable delay, the Contractor shall 
satisfy all Notice and submission requirements set forth in the Contract Documents for 
approval of any extension of Contract Time or any change in the Contract Price. The 
term "unreasonable delay" as used herein, shall apply only to the portion of any delay 
which is on the Critical Path as established by the Project Schedule in effect at the time 
of the asserted delay, and which is determined to be both unreasonable and not in any 
way the fault of the Contractor, and not to the entire duration of such delay.  If the 
Contractor asserts such a claim for additional compensation for unreasonable delay, the 
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Contractor shall be liable to the Owner and shall pay the Owner for a percentage of all 
costs incurred by the Owner in investigating, analyzing, negotiating, and litigating the 
claim, including but not limited to attorneys' fees, which percentage shall be equal to the 
percentage of the Contractor's total delay claim which is determined through litigation to 
be false or to have no basis in law or in fact.  If the Contractor asserts such a claim for 
additional compensation for unreasonable delay, the Owner shall be liable to and shall 
pay the Contractor a percentage of all costs incurred by the Contractor to investigate, 
analyze, negotiate, litigate and arbitrate the claim, which percentage shall be equal to the 
percentage of the Contractor’s total delay claim for which the Owner’s denial is 
determined through litigation or arbitration to have been made in bad faith. 

K. The right of the Contractor to complete any portion of the Work prior to the expiration 
of the performance period allowed for by the Contract Documents is recognized.  Such 
early completion is encouraged and the Owner and the Engineer will cooperate with the 
Contractor's efforts to achieve early completion.  Provided, however, and 
notwithstanding the foregoing, neither the Owner nor the Engineer nor any other 
separate contractor or supplier of the Owner shall have any obligation to facilitate or 
otherwise accommodate the Contractor's actual ability to perform in accordance with 
any such early completion schedule by performing any action required of either or any 
of them at an earlier point in time or in less time than is either expressly provided for by 
the Contract Documents or, where no such time is so stated, that is reasonable for the 
performance of any such action.  Provided further, that no such earlier performance date 
or lesser period of time for the performance(s) by the Owner, Engineer, or other 
contractor or supplier shall be included by the Contractor in any Project Schedule 
without the prior written consent of the Owner.  Approval by the Owner of any Project 
Schedule which includes any such earlier performance date or any such lesser period of 
time for such performance(s) without such prior written consent shall not be deemed 
binding upon the Owner, and upon the discovery thereof the Owner shall have thirty 
(30) days within which to approve such Project Schedule or in the Owner's sole 
discretion to direct that the Project Schedule be adjusted by replacing all such earlier 
performance dates and all such lesser periods of time for performance(s) with those 
times provided by the Contract Documents or where no such time is so provided then 
with a time that is reasonable for the performance of any such action.  The Contractor 
shall have no claim for additional time nor for additional compensation for increased or 
additional costs which are asserted by the Contractor to have arisen from or to be related 
in any way to any such act or omission to act on the part of the Owner, Engineer, or 
other contractor or supplier of the Owner which is asserted by the Contractor to have 
prevented the Contractor from completing, or adversely affected the ability of the 
Contractor to complete, all or any portion of the Work prior to the expiration of the 
performance period allowed for by the Contract Documents for Substantial Completion 
and/or Final Completion. 

L. This Article shall be construed to be included where applicable in every portion of the 
Contract Documents regardless of whether or not it is specifically referenced therein.  
The provisions of General Conditions Article 104, DISPUTES AND CLAIMS 
GENERALLY, are incorporated herein as applicable to any claim for delay. 
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92. HAZARDOUS MATERIALS 
A. Hazardous or regulated materials as such terms are used in the Contract Documents shall 

mean any materials designated by any applicable governmental agency as requiring 
special handling, containment or disposal procedures as a matter of health or 
environmental protection. 

 

B. Existing facilities were constructed and installed in the mid-1970’s and such facilities 
and systems may contain materials in concentrations now considered hazardous by 
federal, state and/or local regulatory agencies.  Examples of such regulated and/or 
hazardous materials include, but are not limited to, lead, cadmium and other metals, 
asbestos, and polychlorinated biphenyls (PCBs).  Some such hazardous materials are 
identified in the Specifications. 

 

C. Should hazardous or regulated materials be encountered at the Site or in the existing 
facilities and systems, which are declared by governmental actions, after the bid 
opening, to be hazardous or regulated, the Contractor shall cease all activity impacted by 
such hazardous or regulated materials until written instructions are received from the 
Owner.  Any resulting claim for a modification of the Contract Price or the Contract 
Time shall be subject to Notice and claims submittal requirements of the Contract 
Documents.   

93. ARCHEOLOGICAL FINDS 
A. GENERAL 

The Contractor shall preserve and protect material of an archaeological or 
paleontological nature, or of scientific or historical value. 

 

B. DEFINITIONS 
1. Archaeological finds are defined as evidence of human occupation or use of an area 

on the Site prior to the year 1900.  Evidence may consist of skeletons, stone, or 
utensils, or other evidence of habitations or structures. 

 

2. Paleontological finds are defined as evidence of prehistoric plants or animal life, 
such as skeletons, bones, fossils, or casts and other indications such as pictographs. 

 

C. REQUIREMENTS 
1. Should finds be made, the Contractor shall immediately stop Work in the vicinity of 

the find and notify the Engineer, but shall continue Work in other areas without 
interruption. 

 

2. The Owner may order Work stopped in other areas if, in the Owner's opinion, the 
find is more extensive than may appear from uncovered material. 
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3. To protect finds, the Contractor shall: 

a. cover, fence, or otherwise protect finds until Notice to resume Work is given; 

b. cover finds with plastic film held in place by earth, rocks, or other weights 
placed outside the find, and should additional back-filling be necessary for safety 
or to prevent caving, place backfill material loosely over the plastic film; 

c. sheet or shore as necessary to protect excavations underway; 

d. place temporary fencing to prevent unauthorized access; and 

e. de-water finds made below the water table as necessary to protect construction 
work underway and divert groundwater or surface runoff away from find by 
ditching or other acceptable means. 

 

4. Removal of Finds 
a. All finds are the property of the Owner.  The Contractor shall not remove or 

disturb finds without the Owner's written authorization. 

b. Should the Owner elect to have a find removed, the Contractor shall provide 
equipment, labor, and material to permit the safe removal of the find without 
damage. 

c. The Contractor shall provide transportation for delivery to individuals, 
institutions, or other places as the Owner may find desirable, expedient, or 
required by law. 

 

5. Compensation 
Should the need for labor, materials, or equipment arise under this section, it shall be 
considered as extra work in accordance with General Conditions, Article 40, 
CHANGES IN THE WORK. 

94. LIQUIDATED DAMAGES 
Should the Contractor fail to achieve Substantial Completion or Final Completion of the 
Work within the periods of time required by the Contract Documents, the Contractor shall 
reimburse the Owner for the additional expense and damage incurred by the Owner as a 
result thereof for each calendar day that the Work, or any defined portion thereof, remains 
uncompleted.  The parties hereby agree that the damages to the Owner for the continued 
expense of completion of the Work and on account of the value of the operation of the 
facilities which are dependent upon such completion are anticipated to be substantial but are 
not readily ascertainable.  It therefore is agreed that the amount of such additional expense 
and damage incurred by the Owner by reason of a failure to complete the Work within the 
required times shall be the per diem rates stipulated in the Contract Documents.  It is 
expressly understood and agreed that these amounts are not to be considered in the nature of 
a penalty, but as Liquidated Damages. The Contractor hereby waives any defense as to the 
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validity of any Liquidated Damages under the Contract as they may appear on the grounds 
that such Liquidated Damages are void as penalties or are not reasonably related to actual 
damage. The Owner shall deduct from funds otherwise due the Contractor Liquidated 
Damages which have been assessed. In the event more than one ground for assessment of 
Liquidated Damages as provided by the Contract Documents exists concurrently, such 
grounds shall be deemed to be independent and all applicable Liquidated Damages shall be 
deducted cumulatively. 

95. OTHER CONTRACTS 
A. The Owner reserves the right to award other contracts in connection with the Work, or to 

self-perform activities in connection with the Work.  The Contractor shall, at all times, 
afford other contractors and the Owner reasonable opportunity for the introduction and 
storage of their materials and the execution of their work at the Site and shall properly 
connect and coordinate the Contractor's Work with that of other contractors and the 
Owner. 

 

B. If any part of the Work under the Contract depends for proper execution or results upon 
the work of others, the Contractor shall inspect and promptly report to the Engineer in 
writing any patent or apparent defects or deficiencies in such work that render it 
unsuitable for such proper execution and results.  The Contractor's failure to inspect or 
discover any such defect or deficiency or to so report shall constitute an acceptance by 
the Contractor of the work by others as being fit and proper for integration with Work 
under the Contract, except for those defects and deficiencies in the work by others which 
are latent or otherwise were not discoverable by reasonable inspection. 

96. USE OF SITE    
A. The Contractor shall confine its equipment, the storage of its materials, and the operation 

of its workers and Subcontractors to the limits shown on the Drawings or indicated by 
law, ordinances, permits, or directions of the Engineer or Owner, and shall not otherwise 
unreasonably obstruct the Site.  The Contractor shall utilize for access throughout the 
Site only the roads and routes identified in the Contract Documents to access the Work. 
The Contractor at its own expense shall identify, obtain Owner approval for, install and 
maintain any additional roads or routes the Contractor considers necessary to perform 
the Work.  The Contractor shall not construct any additional roads or routes without 
obtaining the Owner's and the affected property owner’s written approval.  Construction 
and maintenance of such additional roads and routes shall be as required by the 
Specifications.  The Contractor shall provide, maintain and restore, at its own expense, 
the necessary rights-of-way, staging area, and access to the Work, which may be 
required from outside the limits of the Site and shall furnish the Engineer copies of all 
permits and agreements authorizing the use of such property before commencing any 
Work thereon. 

 
B. The Contractor shall not load nor permit any part of any Structure to be loaded in any 

manner that will endanger the Structure, nor shall the Contractor subject any part of the 
Work or any adjacent property to stresses or pressures that will endanger them. 
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C. The Contractor shall indemnify and hold the Owner harmless in the event any claim for 

damages or other relief is asserted by any third party arising from or related to use of the 
Site by the Contractor or any of its Subcontractors. Such indemnification shall include 
but not be limited to all attorneys’ fees and direct or indirect costs incurred by the Owner 
in defense or resolution of such claims. 

97. DATE OF SUBSTANTIAL COMPLETION OR PARTIAL UTILIZATION 
The Date of Substantial Completion is the date upon which the Contractor achieves 
Substantial Completion of all Work as required by the Contract Documents.  The Owner 
may issue a written Notice of Substantial Completion of a defined portion of the Work or a 
Notice of Partial Utilization, for the purpose of establishing the starting date for specific 
Equipment warranties, and to establish the date upon which the Owner will assume the 
responsibility for the cost of operating such Equipment.  Any such Notice shall not be 
considered as Substantial Completion of any portion of the Work not specifically identified 
therein, shall not relieve the Contractor of the obligation to complete the remaining Work 
within the Contract Time and in full compliance with the Contract Documents, and shall 
impose no obligation upon the Owner to recognize Final Completion of such defined 
portion prior to Final Completion of the Work as a whole. 

98. TESTING 
All testing of operating Equipment and systems required by the Contract Documents shall 
be performed in the presence of the Engineer and the Owner to demonstrate compliance 
with the requirements of the Contract Documents. Performance testing shall be conducted 
under the specified design operating conditions or under such simulated operating 
conditions as recommended or approved by the Engineer.  Testing shall be scheduled and 
conducted in compliance with the requirements of the Contract Documents. 

99. OWNER'S USE OF PORTIONS OF THE WORK 
The Owner shall have the right, pursuant to the provisions of General Conditions, Article 
97, DATE OF SUBSTANTIAL COMPLETION OR PARTIAL UTILIZATION, to take 
possession of and use any defined portion(s) of the Work which the Owner has declared 
to have reached the state of Partial Utilization for purposes of establishing the starting 
date for specific Equipment warranties and to establish the date upon which the Owner 
will assume the responsibilities for the cost of operating such Equipment.  Such use shall 
not constitute recognition of any divisible Substantial Completion of the Work as a whole 
nor constitute recognition of any divisible Final Completion of the Work as a whole. Any 
claim by the Contractor arising from such action by the Owner shall be subject to the 
Notice and claim submittal requirements of the Contract Documents.  Furthermore, 
Partial Utilization of all or a portion of the Work shall not be considered Substantial 
Completion or Final Completion of said Work and shall not relieve the Contractor of the 
obligation to achieve Substantial Completion of the Work, and thereafter Final 
Completion of the Work, within the Contract Time in strict compliance with the Contract 
Documents, and shall not entitle the Contractor to any reduction in the rate of any applicable 
Liquidated Damages. 
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100. CUTTING AND PATCHING  
The Contractor shall do all cutting, fitting, or patching of the Work that may be required to 
make its several parts come together properly and to make it fit to receive or be received by 
work of other contractors, suppliers or manufacturers shown upon or reasonably inferred 
from the Drawings.  Any defective or nonconforming Work which is discovered by the 
Engineer or the Owner at any time prior to expiration of the Warranty Period shall be 
removed and replaced or patched in a manner as approved by the Engineer at the expense of 
the Contractor. 

101. CLEANING, MAINTENANCE AND FINAL SITE CLEANUP 
The Contractor shall, at all times, keep the Site and the adjacent property free from 
accumulations of waste material or rubbish caused by employees or by the Work.  The 
Contractor shall clean the Site and remove all rubbish and accumulated waste materials on a 
weekly basis or more frequently as directed by the Owner.  Upon completion of the 
construction, the Contractor shall remove all temporary structures, rubbish, and waste 
materials resulting from its operations.  Failure by the Contractor to comply with such 
requirements within 24 hours of receipt of written Notice from the Owner to do so shall be 
cause for the Owner to perform such work.  All costs incurred by the Owner in taking over 
and performing such work, including but not limited to the costs for personnel, equipment, 
materials, and expenses plus an administrative fee of $500.00 per incident, shall be borne by 
the Contractor.  The Owner shall have the right to deduct such costs from any amount due, 
or that may become due, the Contractor. 

PAYMENT 

102. PAYMENT FOR CHANGES IN THE WORK  
A. All changes for which the Contractor claims additional compensation for whatever 

reason shall be subject to the requirements of this Article.  The Owner's request for 
quotations on changes to the Work shall not be considered authorization to proceed with 
such Work prior to the issuance of a Supplemental Agreement, nor shall such request 
justify any delay in the performance of any other portion of the Work.  Quotations for 
changes to the Work shall include substantiating documentation with an itemized 
breakdown of Contractor and Subcontractor costs, including labor, material, rentals, 
approved services, overhead, profit, and any claim for additional time related to the 
change.  The Owner may require detailed cost data to substantiate the reasonableness of 
the costs presented in a quotation for a change to the Work.  Such quotations shall 
remain firm for a period of ninety (90) days if not accepted sooner.  In the event the 
Contractor fails to submit its quotation to the Engineer in such detail as described herein 
and/or requested by the Owner within twenty (20) days of the Owner's request, the 
Owner shall be authorized to withhold all or any portion, at the Owner's discretion, of 
partial payments otherwise due the Contractor until such quotation is submitted, or, in 
the alternative and at the sole discretion of the Owner, the Owner may direct the 
Contractor to proceed with the Work contemplated by the change on a Force Account 
basis as provided in this Article.  Any claim for an extension of the Contract Time 
arising from or related to the change shall be submitted and processed in accordance 
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with General Conditions, Article 91, DELAYS AND EXTENSIONS OF TIME and the 
Specifications. 

B. The total additional compensation and any extension of time due the Contractor 
arising from or related to any change shall be as set forth in the Change order which 
defines the change.   

 

1. By signing the Change Order, the Contractor agrees that the adjustments to the 
Contract Price and the Contract Time set forth in the Change Order constitute full 
and complete compensation for the performance of all increased, additional or 
changed Work arising from or related to the change, including but not limited to 
the interruption of schedules, extended overhead of any sort, delay, and any other 
impact or ripple effect of the change on any portion of the Work.  By signing such 
Change Order, the Contractor specifically waives and is barred from asserting any 
reservation of the right to make a claim for any further compensation or additional 
time extension arising from or related to the change addressed by the Change 
Order. 

 

2. In the event the Contractor asserts a reservation of any rights beyond those set 
forth in the proposed Change Order, the Change Order signed by the Contractor 
shall determine the change in the Work, but such reservation shall be deemed a 
rejection of the Owner’s offer of compromise and shall conclusively establish the 
absence of any agreement on any impact on Contract Price or Contract Time 
arising from the change.  Any claim asserted by the Contractor for a change to the 
Contract Price or the Contract Time resulting from the change shall be governed 
by the provisions and requirements of General Conditions Article 91, DELAYS 
AND EXTENSIONS OF TIME, and Article 104, DISPUTES AND CLAIMS 
GENERALLY. 

 

3. The Owner may, but is not required to, issue a Unilateral Change Order making a 
modification to the Contract Price or the Contract Time related to the change.  In 
such event, the rights of the Contractor are as provided in General Conditions 
Article 40, CHANGES IN THE WORK. 

 

4. Upon execution of a Change Order or a Unilateral Change Order establishing any 
change to the Contract Price or the Contract Time, the Contractor may incorporate 
the consequences of such Change Order or Unilateral Change Order in its next 
Application for Payment pursuant to General Conditions Article 103, PARTIAL 
PAYMENTS.  The payment date for such change shall be the payment date for 



64                        AUGUST 2026 
UOSA CONTRACT P2NR+                                           GENERAL CONDITIONS 

the Application for Payment in which such agreed Change Order or Unilateral 
Change Order is incorporated.  

 

C. Except as otherwise provided by the Contract Documents, costs which shall not be paid 
under the Contract on any claim made by the Contractor include, but are not limited to: 
interest costs of any type; claim preparation or filing costs; legal expenses; all costs for 
administration, execution and scheduling arising from or related to changed Work, 
except as specifically provided herein; the costs of preparing Change Order proposals; 
lost revenue; lost profits; lost income or earnings; rescheduling costs; costs of idled 
equipment when such equipment is not at the Site or has not been employed on the 
Work; lost earnings or interest on unpaid retainage; claims consulting costs; and the 
costs of Contractor employees, officers or agents visiting the Site. 

 

D. Except as specifically provided herein, no payment shall be made nor credit given for 
any change to the Work until the Contract Price has been adjusted by Change Order or 
Unilateral Change Order.  Such adjustment to the Contract Price shall be determined by 
one or more or a combination of the following methods, as applicable, at the Owner’s 
discretion:   

 

1. UNIT PRICES:  Those unit prices stipulated in the Contract Documents, if any, shall 
be utilized regardless of quantity.  Unit prices for new items included in a 
Supplemental Agreement shall be negotiated and mutually agreed upon. 

 

2. LUMP SUM 
a. A total lump sum for the changed Work negotiated and mutually acceptable to 

the Contractor and Owner. 
 

b. Lump sum quotations for changes to the Work shall include a breakdown of 
Contractor and Subcontractor costs.  Costs shall be separated into the categories 
of:  (1) labor; (2) materials and equipment; (3) construction equipment; (4) 
additional or reduced bonds; (5) additional or reduced insurance; and (6) 
subcontracts. These costs shall be calculated as specified under Subparagraph 
3.a, FORCE ACCOUNT WORK, below.  An itemized breakdown of costs 
within these categories shall be presented to facilitate the Engineer's review.  The 
Contractor and Subcontractor(s) shall provide substantiating documentation of 
their estimated costs as required by the Engineer. 

 

c. To cost quotations under 2.b above, the Contractor and Subcontractor(s) 
performing the Work shall utilize the following additional fixed fees for 
overhead and profit: 
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(1) for net additive cost quotations, a fixed fee of twenty percent (20%) of the 
cost of Items (1) (labor), (2) (materials and  equipment) and (3) (construction 
equipment) above; 

 

(2) for net deductive cost quotations, a fixed fee of ten percent (10%) of the cost 
of Items (1) (labor), (2)  (materials and  equipment) and (3) (construction 
equipment) above; 

 

(3) for net additive or net deductive cost quotations a fixed fee of five percent 
(5%) of the cost of Item (1) labor above as a small tool allowance; and 

 

(4) as total compensation to the Contractor for all oversight, administration, 
overhead, and profit for all portions of the changed Work performed for the 
Contractor by Subcontractors, the Contractor shall add to or delete from its 
overhead and profit an eight percent (8%) combined percentage markup to 
the total costs of any subcontracts, excluding such profit and overhead as 
was allowed such Subcontractors.  No additional fixed fee will be allowed 
for the administrative handling of the Work performed by a Subcontractor of 
a Subcontractor unless granted by written permission from the Owner. 

 

(5) The added fixed fees shall be considered to be full compensation, covering 
the cost of general and administrative overhead, field office overhead 
including supervision, overhead, profit, interruptions of schedules, extended 
overhead, delays or any other impact claim or ripple effect, or any other 
general expense. 

 

3. FORCE ACCOUNT WORK 
a. If the method of payment cannot be agreed upon prior to the beginning of 

performance of the changed Work or if the Owner at its sole discretion 
determines that it is in the interest of efficient administration and prosecution of 
the changed Work, the Owner may direct by Work Order that such Work be 
performed on a Force Account basis.  When so directed, the Contractor shall 
furnish labor, equipment, and materials and Equipment necessary to complete 
such Work in the manner directed by the Owner.  For such Work performed, 
payment will be made for the actual cost documented as follows: 
(1) LABOR - For all labor, including the foreman in direct charge of the specific 

operations, the Contractor shall receive the actual wage rate in effect at the 
time the Work is performed for each and every hour that said worker(s) and 
foreman are actually engaged in such Work.  Said agreed wage rate shall be 
no higher than that regularly paid the employee.  The only acceptable 
evidence of all such wages and costs shall be the Contractor's formal payroll 
records reflecting all such wages and costs.  The Contractor shall also 
receive the actual costs paid to or on behalf of each employee by reason of 
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fringe benefits as established by negotiated labor agreements or formalized 
fringe benefit programs including, but not limited to, health and retirement 
benefits, sick leave, vacation, holiday pay, and subsistence and travel 
allowance where required by collective bargaining agreements or labor or 
employment contracts.  The Contractor shall also receive the actual costs 
paid to or on behalf of each employee by reason of labor taxes and insurance, 
including and limited to social security contributions, Virginia Employment 
Commission Tax, and Workers' Compensation.  All other taxes and 
insurance are considered a part of overhead and included in the fixed fees set 
forth below. 

 

(2) MATERIALS AND EQUIPMENT - For cost of materials and Equipment 
which are incorporated into the finished Work and accepted by the Engineer 
and materials consumed in the performance of the Work, the Contractor shall 
receive the actual cost of such materials and Equipment delivered to the 
Work, including transportation charges paid by the Contractor.  Rental or 
other cost of equipment shall be compensable only as set forth below. 

 

(3) CONSTRUCTION EQUIPMENT - Construction equipment costs shall be 
based on actual costs when equipment is rented, except that the allowable 
rental costs shall not be greater than those listed in the most recent edition of 
the Rental Rate Blue Book for Construction Equipment published by 
Dataquest.  Ownership and operating costs for Contractor-owned equipment 
shall be based on the most recent edition of the Cost Reference Guide for 
Construction Equipment published by Dataquest. 

   (a) Costs for Contractor-owned equipment and rented equipment shall be 
based on the actual time the equipment is required to perform the 
Work. 

 

   (b) Move-in, unloading, loading, and move-out costs will not be allowed 
unless approved by the Engineer.  If the equipment is used at the Site 
for the performance of other Work, ownership and operating costs will 
be prorated accordingly. 

 

   (c) Construction equipment for Force Account purposes is defined as 
equipment with a current new value of $1,000.00 or more, which is 
used in direct performance of the Work.  Construction equipment with 
a new value less than $1,000.00 shall be considered a small tool, which 
shall be covered by the small tool allowance set forth below. 
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(4) ADDITIONAL BOND - as required and approved by the Owner. 
 

(5) ADDITIONAL INSURANCE - (other than labor insurance) as required and 
approved by the Owner. 

 

(6) SUBCONTRACT - The Work performed by Subcontractors at any tier shall 
be tracked, documented, and calculated in accordance with Items (1) through 
(3) of this Subparagraph 3.a, FORCE ACCOUNT WORK. 

 

a. To the foregoing costs there shall be added the following fixed fees for 
the Contractor or Subcontractor actually performing the Work: 

 

    (1) a fixed fee of fifteen percent (15%) of the cost of Items 3.a.(1) 
(LABOR), 3.a.(2) (MATERIAL AND EQUIPMENT), and 
3.a.(3) (CONSTRUCTION EQUIPMENT);  

 

    (2) a fixed fee of five percent (5%) of the cost of Item 3.a.(1) 
(LABOR) above as a small tool allowance; and 

 

(3) for all portions of such Force Account work performed by 
Subcontractors, the Contractor may add an additional fixed 
fee of eight percent (8%) to the total costs of all such 
Subcontractors excluding any profit and overhead as was 
allowed such Subcontractors.  No additional fixed fee will be 
allowed for the administrative handling of Work performed 
by a Subcontractor of a Subcontractor, unless by written 
permission from the Owner. 

 

b. The added fixed fees shall be considered to be full compensation, 
covering the cost of general and administrative overhead, field office 
overhead including supervision, overhead, profit, interruptions of 
schedules, extended overhead, delays or any other impact claim or ripple 
effect, or any other general expense.  Any claim asserted by the 
Contractor for additional compensation for unreasonable delay shall be 
subject to the provisions and limitations of General Conditions, Article 
91, DELAYS AND EXTENSIONS OF TIME and the Specifications. 

 

c. The Owner reserves the right to furnish any materials or Equipment as it 
deems expedient, and the Contractor shall have no claim for profit or 
added fees on the cost of such materials or Equipment. 
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d. The Contractor shall maintain its records in such a manner as to provide 
a clear distinction between the direct costs of Work paid for on a Force 
Account basis and the costs of other operations. The Contractor shall 
provide the Engineer with twenty-four (24) hour advance Notice 
indicating the Contractor's intent to perform any Force Account Work.  
The Contractor shall furnish the Engineer report sheets in duplicate of 
each day's Force Account Work no later than the working day following 
the performance of said Work.  The daily report sheets shall itemize the 
materials used, and shall cover the direct cost of labor and the charges 
for equipment rental, whether furnished by the Contractor, 
Subcontractor, or other forces.  The daily report sheets shall provide 
names and classifications of workers and each worker's actual hourly 
rate of pay and hours worked.  The daily report sheets shall also list the 
type, size, make and model number of individual pieces of equipment 
used on the changed Work and the hours operated.  No payment shall 
be made for any cost or expense not reported in accordance with this 
provision. 

e. Material charges shall be substantiated by valid copies of vendors' 
invoices.  Such invoices shall be submitted with the daily report sheets, 
or, if not available, they shall be submitted with subsequent daily report 
sheets, immediately upon receipt from the vendor.  Said daily report 
sheets shall be signed by the Contractor or its authorized agent. 

f. The rentals allowed for equipment will, in all cases, be understood to 
cover all costs related to such equipment, including but not limited to all 
fuel, supplies, repairs, maintenance and depreciation, and no further 
allowances will be made for such costs unless approved by the Owner.   

g. To receive payment for Force Account Work, the Contractor shall 
submit in a manner approved by the Engineer, detailed and complete 
documented verification of the Contractor's and any of its 
Subcontractors' actual current costs involved in the Force Account 
Work pursuant to the issuance of an approved Change Order, Unilateral 
Change Order or Work Order.  Such costs shall be submitted within 
thirty (30) days after said Work has been performed, and shall be 
submitted on the 25th of the month, concurrent with the Contractor’s 
Application for Payment per General Condition 103.B.1,.  Within five 
(5) calendar days after the Contractor submits its Force Account costs, 
the Engineer will review the Contractor’s Force Account costs, as 
defined in General Condition 102.D.3.a, and will provide a 
recommendation to the Owner regarding said Force Account costs.  
Within five (5) calendar days of receipt of the Engineer’s 
recommendation, the Owner will advise the Contractor of the amount 
the Owner will process in the Contractor’s Application for Payment.  
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The Contractor shall include this amount in its Application for Payment, 
which is due before the 10th day of each calendar month per General 
Condition 103.B.1.  This amount shall be included in the Application 
for Payment as a change to the Contract Price.  Upon completion of all 
Force Account Work described in the Work Order, the Owner will issue 
a Change Order to the Contractor, pursuant to General Condition 40.B, 
for the amounts previously paid as part of the Contractor’s Application 
for Payment, plus the Contractual fixed fees stipulated in General 
Condition 102.D.3.b. 

 

h. No payment for Force Account Work will be made for Work not billed, 
submitted, and documented to the Engineer in accordance with these 
provisions.  Upon receipt of the Engineer’s recommendation regarding 
payment for Force Account Work, payment for such Force Account 
Work will be made by the Owner in the amount agreed by the Owner to 
be due at the time of the next regular partial payment pursuant to 
General Conditions, Article 102, PARTIAL PAYMENTS, following 
receipt of the Engineer’s recommendation.  No extra or additional work 
shall be performed by the Contractor, except in an emergency 
endangering life or property, unless in pursuance of a written Change 
Order, Unilateral Change Order, Work Order or Field Order, as 
provided in General Conditions, Article 40, CHANGES IN THE 
WORK. 

103. PARTIAL PAYMENTS 
A. GENERAL 

1. Except as provided below for bonds and insurance, acceptance by the Owner of the 
Schedule shall be a condition precedent to the obligation of the Owner to make any 
partial payment to the Contractor.  Partial payments for bonds and insurance shall be 
substantiated by such supporting documentation as may be required by the Owner.  
Acceptance of the Project Schedule thereafter, as and when required by the 
Specifications, shall be a condition precedent to the obligation of the Owner to 
consider any subsequent Application for Payment submitted by the Contractor. 

 

2. Nothing contained in this Article shall be construed to affect the right, hereby 
reserved to the Owner and/or Engineer, to reject the whole or any part of the Work, 
should such Work be later found not to comply with the Contract Documents.  All 
estimated quantities of Work for which partial payments have been made are subject 
to review and correction on subsequent estimates.  Payment by the Owner and 
acceptance by the Contractor of partial payments based on periodic estimates of 
quantities of Work performed shall not, in any way, constitute acceptance of the 
estimated quantities used as the basis for computing the amounts of the partial 
payments.  Such estimates of quantities of Work performed shall be determined in 
accordance with the Project Schedule. 
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B. APPLICATION FOR PAYMENT 
1. The timeframe for which the Contractor is required to submit its Application for 

Payment is specified in Supplemental Condition 103.B.  Each Application for 
Payment shall be accompanied by the photographic records required by the 
Specifications and by a release of liens and claims in compliance with General 
Conditions, Article 105, RELEASE OF LIENS AND CLAIMS. 

 

2. The Engineer will, within ten (10) days after receipt of each Application for 
Payment, either indicate in writing a recommendation of payment and present the 
Application for Payment to the Owner, or return the Application for Payment to the 
Contractor indicating in writing the Engineer's reasons for refusing to recommend 
partial payment.  In the latter case, the Contractor shall, within seven (7) days, make 
the necessary corrections and resubmit the Application for Payment. 

 

3. The Engineer may refuse to recommend the whole or any part of any partial 
payment if, in the Engineer's opinion, it would be incorrect to make such 
recommendation to the Owner.  The Engineer may also refuse to recommend any 
such partial payment, or, because of subsequently discovered evidence or the results 
of subsequent inspections or tests, nullify any such partial payment previously 
recommended to such extent as may be necessary in the Engineer's opinion to 
protect the Owner from loss because: 
a. any part or portion of the Work is defective; 
b. completed Work has been damaged, requiring correction or replacement; 
c. written claims have been made against the Owner or liens have been filed in 

connection with the Work; 
d. the Contract Price has been reduced because of Change Orders; 
e. the Owner has been required to correct defective Work or complete the Work in 

accordance with General Conditions, Article 88, DEFAULT; 
f. of the Contractor's unsatisfactory prosecution of the Work in accordance with 

the Contract Documents; or 
g. of the Contractor's failure to make partial payment to Subcontractors or for labor, 

equipment and materials, or Equipment in compliance with the requirements of 
General Conditions, Article 56, PAYMENT OF SUBCONTRACTORS or as 
otherwise represented to the Owner. 

 

4. The Owner reserves the right to withhold partial payments or a portion thereof if, in 
the opinion of the Owner, the Work is not proceeding according to the requirements 
of the Contract Documents or as the Contract Documents otherwise authorize the 
Owner to withhold or suspend payments regardless of the amount of partial payment 
recommended by the Engineer. 
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5. By recommending any such partial payment, the Engineer will not thereby be 
deemed to have represented that exhaustive or continuous Site inspections have been 
made to check the quality or the quantity of the Work beyond the responsibilities 
specifically assigned to the Engineer in the Contract Documents or that there may 
not be other matters or issues between the parties that might entitle the Contractor to 
be paid additionally by the Owner or the Owner to withhold partial payment to the 
Contractor. 

 

C. DEDUCTION FROM APPLICATION FOR PAYMENT 
1. The Owner will deduct from the Application for Payment such amounts as may be 

determined pursuant to Subparagraph B above. 
2. The Owner will deduct from the Application for Payment Liquidated Damages 

which have been assessed and all other costs chargeable to the Contractor, including 
but not limited to fees, charges, fines, and cost reimbursements. 

3. The Owner will deduct from the Application for Payment, and retain as part security 
for the Contractor’s faithful performance in strict compliance with all its obligations 
under the Contract Documents, five percent (5%) of the amount approved for 
payment for Work in place. The retainage of five percent (5%) shall also be 
applicable to stored material and equipment approved for payment.  The Owner 
may hold such retention for the satisfaction of, or apply such retention to, any 
obligation of the Contractor under the Contract Documents at any time the Owner 
reasonably concludes that the amount remaining unpaid to the Contractor under 
the Contract Price will not be sufficient to satisfy the Contractor’s financial 
obligations to the Owner by deduction from amounts otherwise due the 
Contractor. 

 

D. QUALIFICATION FOR PARTIAL PAYMENT FOR MATERIALS AND 
EQUIPMENT  
1. As a condition precedent to any obligation of the Owner to make partial payment for 

materials and Equipment not yet incorporated into the Work, the Contractor shall 
comply with the requirements of the Specifications, and shall comply with the 
following: 
a. To receive partial payment for materials and Equipment fabricated, furnished 

and delivered to the Site but not incorporated into the Work, or stored and 
protected off-Site as provided herein, the Contractor shall list such material on 
the Application for Payment, certify in writing that proper storage and 
protection of the material has been accomplished to the satisfaction of the 
Engineer, and satisfy the Engineer that the material is free of liens.  The 
Contractor shall also include a typed list of all materials and Equipment 
invoices included in the Application for Payment with corresponding 
information such as description of each item, the Project Schedule activity or 
activities in which it is included, the vendor, specific storage location, and any 
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other information deemed necessary by the Engineer.  This list shall also 
identify all items, which have been removed from storage and incorporated 
into the Work during the specific period covered by the Application for 
Payment.  Upon satisfaction of such conditions, the Engineer may approve 
partial payment in accordance with Subparagraph C.1.c of this Article.  Proper 
storage and protection shall be provided by the Contractor and be as approved 
by the Engineer.  Proper storage and protection of materials stored off-Site 
shall require storage in a bonded facility local to the Site (within 25 miles) 
which meets all storage requirements recommended by the 
Manufacturer/Supplier and as otherwise required by the Contract Documents.  
The storage facility shall be provided at no cost to the Owner, but the items 
stored therein shall be under the control of the Owner. Upon Final Completion, 
all materials remaining for which partial payments have been made shall revert 
to the Contractor, unless otherwise agreed, and partial payments made for 
these items shall be deducted from the final payment for the Work. 

b. The Contractor warrants and guarantees that title to all Work, materials, and 
Equipment covered by any Application for Payment, whether incorporated 
into the Project or not, will pass to the Owner at the time of any partial 
payment therefore, free and clear of all liens, claims, security interests, and 
encumbrances. 

c. The Contractor shall present with its Application for Payment invoices which 
clearly delineate the cost of the specific material or Equipment for which 
partial payment is being requested.  If requested by the Engineer, the 
Contractor shall provide evidence in a form acceptable to the Engineer 
showing (i) that payment in full has been made for all materials and 
Equipment to the extent the Owner has made payment to the Contractor for 
such material or Equipment; and (ii) that all stored material and Equipment not 
yet incorporated into the Work comply with the Specifications.  Such evidence 
shall become due within ten (10) days after receipt by the Contractor of the 
Engineer's request therefore. Failure to provide timely and acceptable evidence 
satisfactory to the Engineer in response to either request by the Engineer will 
result in a denial of the Application for Payment.  

d. The amount earned for material and Equipment not yet incorporated into the 
Work but eligible for partial payment pursuant to Subparagraph D, 
QUALIFICATION FOR PARTIAL PAYMENT FOR MATERIALS AND 
EQUIPMENT, is limited to Manufacturer's/Supplier's invoice less applicable 
deductions outlined herein.  

 

E. PAYMENT 
The partial payment approved by the Owner will be paid to the Contractor not later than 
thirty (30) days after receipt by the Owner of an acceptable Engineer's recommendation 
of the amount to be paid. 
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F. INTEREST 
The payment date for any amounts not approved for payment in an Application for 
Payment shall be thirty (30) days following the date the amount due the Contractor is 
determined.  Interest on amounts due the Contractor shall accrue at the rate of 0.10% 
per month (1.2% per annum) from the payment date. 

104. DISPUTES AND CLAIMS GENERALLY 
A. In any case where the Contractor deems it is due additional compensation beyond the 

Contract Price, the Contractor shall give written Notice of such claim to the Owner and 
to the Engineer at the time of the discovery of the occurrence of the event giving rise to 
the claim and before beginning any Work on which the claim is based.  Such Notice 
shall identify itself as a Notice of claim, shall state the circumstances of the occurrence, 
shall specify the additional work contemplated as being required, shall state why such 
work is not already included within the scope of the Contract Documents, and to the 
extent reasonably foreseeable shall estimate the anticipated amount of the claim.  If the 
Owner declines to consent to a Change Order and directs the Contractor to proceed with 
such Work, then the Contractor shall so proceed and within ten (10) days after 
completion of the Work for which additional compensation is claimed shall submit in 
writing to the Owner and to the Engineer an itemization of the actual additional 
compensation claimed.  Compliance with these provisions shall be a condition precedent 
to the assertion of any claim, and any claim for additional compensation not presented as 
required in this provision shall be barred.  Compliance with such requirements, however, 
shall not create any presumption of the validity of such claim. 

B. The Owner will make the final decision on all requests for additional compensation or 
an extension of Contract Time.  The timeframe in which the Owner presents its final 
decision to the Contractor is specified in Supplemental Condition 104B.  A written 
decision by the Owner within the stated time shall be a condition precedent to the 
institution of any judicial claim for relief by the Contractor.  The Owner's written 
decision shall be final and conclusive unless the Contractor institutes appropriate judicial 
appeal within six (6) months of the date of the decision by the Owner.  In the event the 
Owner has not rendered a decision on a claim for additional compensation or extension 
of Contract Time within the specified time frame after submission of such claim as 
provided herein, the claim shall be deemed denied and the Owner’s final decision shall 
be deemed to have been issued on the last day of the specified time frame after 
submission of the claim.  In the interest of compromise, the Owner may, but is not 
required to, consider further submissions by the Contractor related to a claim after a final 
decision on a claim, but no such actions by the Owner shall in any way affect or extend 
the effective date of the Owner’s final decision on the claim. 

C. If the Owner agrees to pay additional compensation in response to such claim, payment 
shall be made in accordance with General Conditions, Article 102, PAYMENT FOR 
CHANGES IN THE WORK, or pursuant to such Supplemental Agreement as may be 
reached between the Owner and the Contractor. 

D. The Contractor shall comply with all directions and decisions of the Engineer or the 
Owner and shall proceed diligently with performance of the Contract and with any 



74                        AUGUST 2026 
UOSA CONTRACT P2NR+                                           GENERAL CONDITIONS 

disputed work pending final resolution of any claim or dispute, whether for additional 
compensation or extension of time.  "Final resolution" as used throughout the Contract 
Documents shall mean the conclusion or exhaustion of all judicial proceedings. 

E. If the Contractor at any time determines the Owner to be in material breach of the 
Contract, the Contractor shall provide Notice of claim thereof to the Owner within seven 
days of the occurrence the Contractor deems to constitute such material breach.  Such 
Notice shall specify the precise occurrence(s) of such material breach.  The Contractor’s 
continuing performance under the Contract, after giving such Notice of claim, including 
but not limited to receiving moneys thereunder, shall constitute an election to waive 
such material breach and to confirm the continued existence of the Contract. 

F. No payment or partial payment on any claim shall be made prior to final resolution of 
such claim. 

G. All matters of dispute must be resolved either to the mutual satisfaction of the Owner 
and the Contractor or by final resolution as a condition precedent to the Owner's 
obligation to make final payment for the Work to the Contractor. 

H. The Contractor shall make no claim against any officer, agent, or employee of the 
Owner or the Engineer for, or on account of, any act or omission to act in connection 
with the Contract, and hereby waives any and all rights to make any such claim or 
claims. 

I. If additional compensation and/or extension of time is granted as to any claim, the same 
shall be incorporated in a Change Order to the Contract.  The Contractor shall not be 
entitled to recover interest on any amounts claimed to be due from the Owner which are 
the subject of a good faith dispute by the Owner which are paid by the Owner within 
thirty (30) days following the final resolution of such dispute. 

J. The terms “claim” and “dispute” are used interchangeably in the Contract Documents 
and either shall mean any request by the Contractor for compensation in excess of that to 
which the Owner agrees, for a time extension in excess of that to which the Owner 
agrees, or for any other relief beyond that to which the Owner agrees. 

K. For any judicial proceedings arising from or related to the Contract Documents, the 
Contractor and the Owner hereby consent to exclusive venue and jurisdiction in the 
Circuit Court of Fairfax County, Virginia, or the United States District Court for the 
Eastern District of Virginia (Alexandria Division). 

L. Failure of the Owner to require compliance with any term or condition of this Contract 
shall not be deemed a waiver of such term or condition, or a waiver of the subsequent 
enforcement thereof, including but not limited to the Owner’s claim for a subsequent 
material breach of Contract. 

M. In the event the Contractor makes a claim for additional compensation which results 
in litigation, if the Owner substantially prevails in such litigation the Contractor shall 
indemnify and hold the Owner harmless from any and all reasonable attorneys’ fees, 
litigation costs of all types, and expert witness fees and costs, arising from or related 
to such claim and litigation.  Provided, however, this provision shall not apply to any 
claim which is subject to the provisions of General Conditions, Article 91.K. 
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N. This Article shall be construed to be included where applicable in every portion of the 
Contract Documents regardless of whether or not it is specifically referenced therein.  
Failure by the Contractor to comply with any condition precedent to a claim provided 
by the Contract Documents shall be an absolute bar to such claim. 
 

O. The Contractor shall not pass along any claim from a Subcontractor without 
performing an independent analysis of the claim’s strict compliance with the Contract 
Documents and the claim’s merit.  Any claim for an increase in Contract Price and/or 
Contract Time submitted by the Contractor shall also include an affirmative 
representation by the Contractor that it has reviewed the basis for such requested 
increase and that the Contractor represents that the claim strictly complies with the 
Contract Documents and is merited by the specific facts of the claim.  The 
Contractor’s independent analysis of the merits of the claim and compliance with 
Contract Documents and its representation of such analysis and compliance shall be 
conditions precedent to the claim for additional Contract Time and/or Contract Price. 

105. RELEASE OF LIENS AND CLAIMS 
A. The Contractor hereby acknowledges and agrees that the Owner is an agency of the 

Government and as such its property is immune from mechanic's liens.  The Contractor 
hereby waives any and all mechanic's lien rights it may purport to have, and agrees that 
it shall neither file nor assert any such lien claim. 

B. The Contractor shall indemnify and hold the Owner harmless in the event of the filing of 
a mechanic's lien by any third party related to the performance of the Work, including 
but not limited to all attorneys' fees and costs incurred by the Owner in the defense or 
removal of such lien.  Promptly upon recordation of any such lien, the Contractor at its 
sole expense shall obtain the release of such lien of record pursuant to the provisions of 
Section 43-70 and 71, Va. Code Ann., as amended. 

C. As a condition precedent to final payment for the Work, the Contractor shall sign and 
deliver to the Owner a release of liens and claims sworn to under oath and duly 
notarized.  The release shall be submitted on the form included in the Contract. 

D. As a condition precedent to any partial payment for the Work, the Contractor shall sign 
and deliver to the Owner with each Application for Payment a release of liens and 
claims sworn to under oath and duly notarized covering the Work in question.  The 
release shall be submitted on the form included in the Contract. 

E. If any third party lien or claim remains unsatisfied after all payments to the Contractor 
are made, or if satisfied by the Owner prior to the payment to the Contractor of all sums 
otherwise due the Contractor, the Contractor or Surety shall pay to the Owner all monies 
expended by the Owner in defending and/or satisfying such claim, including but not 
limited to all costs and attorneys' fees, and also shall pay to the Owner all costs and 
attorneys' fees incurred in collecting such amounts from the Contractor or the Surety. 

106. FINAL PAYMENT AND ACCEPTANCE 
Upon completion of all of the Work under the Contract, the Contractor shall notify the 
Owner and Engineer, in writing, that the Contractor has achieved Final Completion and 
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shall request final payment.  If, in the opinion of the Engineer, the Contractor has achieved 
Final Completion, the Engineer will recommend acceptance of the completed Work and 
submit a final estimate of the amount due the Contractor.  Upon approval of this final 
estimate by the Owner and compliance with the provisions of General Conditions Article 
104, DISPUTES AND CLAIMS GENERALLY, subparagraph G; General Conditions 
Article 105, RELEASE OF LIENS AND CLAIMS; and other provisions as may be 
applicable, the Owner shall pay the Contractor all monies due the Contractor under the 
provisions of the Contract Documents.  Achieving Final Completion and satisfaction of all 
conditions precedent to Final Payment shall be a condition precedent to the Contractor’s 
entitlement to release of Retention. 

107. NO WAIVER OF RIGHTS 
Neither inspection by the Owner or the Engineer, nor any payment for, or acceptance of, the 
whole or any part of the Work by the Owner or Engineer, nor any extension of time, nor any 
possession taken by the Owner, shall operate as a waiver of any provision of the Contract 
Documents, or of any power herein reserved to the Owner, or of any right to damages herein 
provided, nor shall any waiver, actual or implied, of any breach of the Contract Documents 
be held to be a waiver of any other or subsequent breach.  Issuance of final payment shall 
not be binding and conclusive upon the Owner with regard to latent defects, fraud or bad 
faith, or such gross mistakes as may amount to fraud, or as regards the Owner's rights under 
any warranty.  Failure of the Owner or Engineer to require strict compliance with any term 
or condition of the Contract Documents in any specific instance shall not be deemed a 
waiver of the right to subsequent enforcement thereof. 

108.  ACCEPTANCE OF FINAL PAYMENT CONSTITUES RELEASE 
Acceptance by the Contractor of final payment shall release the Owner and the Engineer, 
as representative of the Owner, from all claims and all liability to the Contractor for all 
things done or furnished in connection with the Work, and from every act of the Owner 
and others relating to or arising out of the Work. No payment, however, final or 
otherwise, shall operate to release the Contractor or its Sureties from obligations under 
the Contract Documents. 

 

MISCELLANEOUS 

109. FINES AND PENALTIES 
The Contractor shall be solely liable for, and shall reimburse the Owner for, any and all 
fines which may be levied by any governmental authority against the Owner and/or the 
Contractor which are related to the Contractor's operations, including but not limited to the 
diversion of raw or partially treated sewage. 

110. CUMULATIVE REMEDIES 
Any remedy provided in the Contract Documents to the Owner shall be taken and construed 
as cumulative, namely, in addition to each and every other right to suit, action or legal 
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proceeding.  The Owner shall also be entitled as of right to an injunction against any breach 
by the Contractor of the provisions of the Contract Documents. 

111. GOVERNING LAW 
All disputes arising under or related to the Contract shall be governed by the laws of the 
Commonwealth of Virginia. 

112. PARTIAL INVALIDITY 
In the event any one or more of the provisions of the Contract Documents are found by a 
court of competent jurisdiction to be invalid or unenforceable, the remaining provisions of 
the Contract Documents shall remain in full force and effect. 

113. FEDERAL, STATE, COUNTY, AND LOCAL STANDARD SPECIFICATIONS 
Where portions of the Work traverse or cross Federal, State, County, City, or local 
highways, roads, or streets, and the governmental agency in control of such property has 
established standard specifications governing such items of Work that differ from the 
Specifications, the more stringent requirements shall apply. It shall be the Engineer's 
responsibility to resolve any acceptance issues raised by any governmental agency in control 
of such property concerning any specified requirements which are more stringent than those 
normally specified by the governmental agency. 

114. GENDER 
All references in the Contract Documents to the masculine shall be deemed to include the 
feminine or neutral as applicable.  All references to the singular or the plural shall be 
deemed to include the other as applicable. 
 

115.  DISPOSAL OF CEMENTITIOUS MATERIAL AND WASH WATER 

A.  Cementitious wash water is the contaminated water resulting from the cleaning of 
cementitious mixing, transporting and placing equipment, including, but not limited to, 
mixers, mixer truck hoppers, chutes, buckets, wheel barrows, shovels, rakes, trowels, 
and finishing equipment.  Cementitious wash water and solids come from using such 
construction materials including, but not limited to, concrete, grout, flowable fill, 
mortar, plaster, and stucco.  
  
B.  The Contractor shall provide facilities at its designated staging or laydown area(s) 
designed specifically for the purpose of managing cementitious wash water.  
Cementitious wash water and resulting settled solids shall be handled and disposed of in 
accordance with the Contractor’s approved site maintenance plan.  Additionally, the 
management and disposal of cementitious wash water and solids shall be in compliance 
with UOSA’s VPDES Stormwater No Exposure Certification, Construction Stormwater 
Permit and associated Construction Stormwater Pollution Prevention Plan.  
Cementitious wash water shall not: come into contact with the ground or pavement; be 
discharged to any local waterway or to any storm drain system; or be discharged directly 
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into the plant process drain or sanitary sewer system without first being collected in a 
non-pervious containment basin and given sufficient time for solids settlement. The 
resulting supernatant, when determined by the Owner to be fully settled, may be 
discharged to a plant process drain or sanitary sewer with the prior written approval of 
the Owner for each such discharge.  Collected solids resulting from the settled 
cementitious wash water shall be disposed of offsite by the Contractor. 
 
C.  When available, the Contractor and/or their concrete supplier may use a designated 
Concrete Washout Area provided by UOSA. This area is for cementitious wash water 
only and not for the disposal of excess cementitious material. If this area is unavailable 
or inaccessible, the requirements above shall apply. 
 
D.  All rejected concrete, grout, flowable fill, or other cementitious material shall be 
disposed of offsite.   
 
E.  All excess plastic concrete, grout, and/or flowable fill shall be disposed of offsite.  
With prior written approval of the Owner, excess plastic concrete, grout, and/or flowable 
fill (not rejected truck loads) may be disposed of by first dumping in a UOSA-approved 
impermeable holding structure in the contractor’s staging area or lay down yard and 
allowed to set before proper disposal off site.  
 
 * * * * * 
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SUPPLEMENTAL CONDITIONS  

The Supplemental Conditions supplement and/or amend the General Conditions of the Contract and 
other provisions of the Contract Documents as indicated below.  Provisions, which are not so 
supplemented and/or amended, remain in full force and effect. 

10 The following holidays observed by UOSA shall be considered non-working days:  

 New Year’s Day 

 Martin Luther King Day 

 President’s Day 

 Memorial Day 

 Juneteenth Day 

 Independence Day 

 Labor Day 

 Columbus Day/Indigenous Peoples’ Day 

 Veterans Day 

 Thanksgiving Day 

 Friday after Thanksgiving Day 

 Christmas Day 

 Christmas Eve or Day after Christmas 

12.C The Drawings for Contract P2NR+ are numbered 1 through 231, dated August 2026. 

13 The Engineer for this Project is Jacobs, and their office is located at 1900 Campus Commons 
Drive, Suite 200, Reston, VA 20191. 

18 Normal Working Hours shall be 7:00 AM through 6:00 PM, not to exceed 40 hours per week. 

19.A  The term "Notice" or the requirement to notify, as used in the Contract Documents or 
applicable state or federal statutes, shall mean a written communication delivered 
electronically via Trimble Unity Construct to the individual, or to a member of the firm, 
or to an officer of the corporation for whom it is intended.  The written communication 
shall be addressed to the last business address known to the party for whom the Notice 
is intended. Notice to the Owner shall be given to the Owner’s project manager as 
designated by the Executive Director. Notice provided to the Engineer shall not be 
deemed Notice to the Owner.  Notice is effective upon acknowledgement of receipt.  
Communications by email shall not satisfy any Notice requirements of the Contract 
Documents except as may be provided specifically. 
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19.C Any Notice, written communication or submittal required to be provided to either the 
Owner, the Engineer, or both shall be delivered via Trimble Unity Construct between 
7:30 A.M. and 3:00 P.M., Monday through Friday excluding holidays identified in 
the Supplemental Conditions, Article 10 above. 

33.B The Contractor shall achieve Partial Utilization of both PELS Pumps 55-M-102 and 55-M-
104 within 469 calendar days from the date of Notice to Proceed (NTP).  In addition, the 
Contractor shall achieve Partial Utilization of all PELS Pumps 55-M-106, 55-M-107, 55-M-
108, 55-M-109, 55-M-110, and 55-M-111 within 658 calendar days from the date of NTP. 

39.A The Engineer will review and return Request for Information (RFIs) within fourteen-
(14) days of receipt of the RFI. 

43 No additional copies of the Contract Documents will be furnished to the Contractor. The 
Owner will provide, free of charge, Contract Documents, electronically only for the 
Contractor’s use; the Contract Documents provided by the Owner will not be conformed with 
changes made by Addenda.   

53.C The value of the Work performed by the Contractor, with the Contractor’s own forces, shall 
be at least thirty percent (30%) of the Lump Sum Bid excluding value of the Equipment as 
defined in the Contract Documents.  

61.E All contractor access to and from the Plant shall be via the Route 28 and Compton Road 
intersection.  This includes, but is not limited to, all deliveries and shipments of equipment 
and materials and the mobilization and demobilization of construction equipment.  Internal 
traffic at UOSA shall be via the routes shown in the contract documents.  The Contractor 
shall comply with all additional requirements of the Contract Documents regarding Site 
access and Site maintenance. 

61.F Limited space has been designated on the Site for the Contractor’s staging area. The Owner 
has multiple Contractors working at the Site for other UOSA projects. The Contractor shall 
be responsible for coordinating its activities and staging area with other contractors. The 
Contractor shall also be responsible for maintaining, repairing, protecting, and restoring 
staging areas used for the Project. The Contractor may arrange additional off-site storage area 
in conformance with the Contract, at no additional cost to the Owner. 

61.G Contractor shall be responsible for any damages to the existing facilities and road resulting 
from its activities at the Owner’s premises. Repair of the damages to the existing structure, 
pavements and facilities resulted from Contractor or its Subcontractors’ activities beyond the 
existing conditions shall be the responsibility of Contractor. All such repairs or corrective 
Work shall be performed to the satisfaction of the Owner at Contractor’s cost. 

61.H It is a specific prerequisite to Contractor's limited use of staging area that Contractor's 
activities shall at all times be performed in a manner that does not interfere with UOSA’s 
safe and convenient operations of the plant. 
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61.I Contractor or its Subcontractors shall not block the Owner’s or other UOSA contractors' 
access to the UOSA facilities at any time. 

61.J Contractor shall be solely responsible for maintaining the access to the staging area at all 
times, including but not limited to, during inclement weather conditions. 

61.K Drainage from the staging area and other associated drainage structures shall not be blocked 
at any time. 

61.L Contractor’s use of the staging area shall be only for equipment and materials required for 
the Project. 

61.M The Owner has provided the staging area at no cost to the Contractor. The Owner has right 
to use or modify the staging area, should the Owner require it in the future for any reason. 
However, the Owner will notify Contractor of evacuation of the staging area at least two (2) 
weeks in advance. The Owner shall not be obligated to provide alternative staging area to 
Contractor for its needs. 

61.N Within sixty (60) calendar days from the Substantial Completion Date for the Project, 
Contractor shall restore the staging area to its existing or original conditions.  Failure to 
restore or maintain the staging area satisfactory to the Owner will result in the Owner’s 
restoration at Contractor’s cost. 

61.O Should Contractor abandon the staging area earlier than the permitted time, Contractor shall 
forward a two (2) weeks advance Notice to the Owner. The Owner and the Contractor shall 
jointly inspect the disturbed area within two (2) working days from the date the Owner 
receives the Notice. Contractor shall restore all affected areas satisfactory to the Owner 
within two (2) weeks from the date indicated in the Notice for abandoning the area. 

61.P Contractor shall be solely responsible for its Subcontractors’ and suppliers’ access and use 
of the staging area. 

61.Q  For security purposes, the Contractor shall comply with the Owner's security policies and 
procedures governing authorized access to and from the Site. Access cards will be issued 
upon the Owner's approval of the Contractor's access request. The Contractor shall 
immediately notify the Owner of any lost, stolen, damaged, or compromised access card. All 
access cards shall remain the property of the Owner and shall be returned immediately upon 
completion of the Work or when the authorized user no longer requires Site access, including 
upon termination of employment, reassignment, or departure from the Project. The 
Contractor shall be responsible for ensuring that access cards are used only by authorized 
personnel and in accordance with the Owner's security requirements. 

64. D At no time during construction shall the Contractor disturb more than 2,500 square feet of 
land, as indicated in the Contract Drawings.  Compliance with this limitation is intended to 
maintain the Project's exemption from site land disturbance permitting requirements; 
therefore, no land disturbance site permit is anticipated for the Work. The Contractor shall 



 
4 

UOSA CONTRACT P2NR+                              AUGUST 2026 
 SUPPLEMENTAL CONDITIONS 

 
  
 

plan and sequence its operations accordingly and shall not exceed the allowable disturbance 
limit. The Contractor shall not be entitled to any additional compensation, time extension, or 
other claim arising from compliance with this land disturbance limitation or from restrictions 
associated with sequencing, phasing, or maintaining the allowable land disturbance area. 

65 A.1 The Contractor’s Project Superintendent and Project Manager shall each possess a 
minimum of ten (10) years of experience managing and supervising complex, 
multimillion-dollar wastewater construction projects of similar scope and complexity as 
contemplated by the Contract Documents. Such experience shall demonstrate successful 
coordination and commissioning of electrical, mechanical, and structural systems; effective 
planning and scheduling of work and crews; management of submittals; clear direction and 
oversight of field personnel and subcontractors; diligent safety and field coordination; and 
proactive mitigation of impacts to critical project activities while maintaining uninterrupted 
operation of existing facilities. 

65.A.2 The qualifications and experience of the proposed Project Superintendent and Project 
Manager shall be documented in their resumes and shall be supported by references from 
project Owners and Engineers for similar projects. The Owner reserves the right to verify 
the experience and qualifications provided and to reject personnel whose experience is 
found to be unsatisfactory or not commensurate with the requirements of the Contract 
Documents. 

65.A.3 Prior to commencing construction, Contractor shall submit the resume of proposed Project 
manager and superintendent and obtain approval from the Engineer and Owner.  

66.D Prior to commencing construction, the Contractor shall submit an organizational chart 
identifying all project personnel assigned to the Project, including their names, titles, email 
addresses, and telephone numbers. The Contractor shall promptly update and resubmit the 
organizational chart whenever project personnel or their contact information changes 
throughout the duration of the Contract Period.  

 70.B In performing the Work, the Contractor shall be responsible for protecting the health and 
safety of UOSA personnel, the Engineer's personnel, other contractors, and all individuals 
affected by the Work. The Contractor shall maintain safe access for UOSA and the 
Engineer to perform their duties in all areas shared with the Owner, the Engineer, other 
contractors, and the Contractor's daily site activities. 

 The Contractor shall comply with its approved Site Safety Plan and all applicable federal, 
state, and local safety regulations. In the event of any conflict between the Contractor's Site 
Safety Plan and UOSA's safety policies or site-specific safety requirements, the more 
stringent safety requirement shall govern. 

 UOSA reserves the right to require the Contractor to modify or implement additional safety 
measures, including compliance with UOSA's safety policies and procedures, whenever, in 
UOSA's judgment, the Contractor's safety practices or Site Safety Plan are inadequate or 
compromise the safety of personnel, plant operations, or UOSA's facilities. 
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71.D  Infrastructure Assessment prior to Concrete Drilling and Sawing: 
 
Before commencing any Work, the Contractor shall identify the locations of all 
existing concrete embedded utilities and facilities whether they exist above ground or 
below grade. The Contractor shall verify the nature, conditions, location, shape, 
configuration, dimensions, materials, or other properties of all buried or embedded 
utilities and facilities, whether shown in the Contract Documents or not, prior to 
proceeding with the structural concrete Work.  Furthermore, Contractor shall also be 
responsible for the following provisions: 

• Protecting embedded utilities in the existing structural concrete.  
• Performing utility locating and concrete scanning before excavation, coring, or 

demolition.  
• Submitting Request for Infrastructure Assessment prior to Concrete Drilling and 

Sawing and obtaining all required Owner’s approvals. Refer to the project Form 
for a request of infrastructure assessment.   

• Maintaining continuous safety and protecting plant operations. 
• Reimbursing the Owner for all direct and indirect costs resulting from damage to 

existing facilities or noncompliance of the requirements of the contract documents.  
 

77 A Contractor shall provide the complete submittal for Open Screw Pump information 
associated with the Specification Section 44 42 56.07 early in the project within forty five 
(45) days of the date of Notice to Proceed for subproject A in order to make effort of submittal 
approval and pump’s procurement promptly.     

77.D The Engineer’s review period for Submittals shall not exceed twenty one (21) days from date 
of receipt of the submittal by the Engineer. The Contractor will be charged $575.00 for 
reviewing each subsequent Submittal after the second Submittal, and this amount will be 
deducted from the Contractor’s Application for Payment. 

79 D If the Contractor is not ready for a scheduled special inspection at the agreed date and time, 
the Contractor shall be responsible for all resulting costs. The Contractor shall be charged 
$280.50 per hour for inspection delays, including idle time incurred by the Special Inspector 
or Engineer of Record while on-site, as well as any costs associated with rescheduling the 
inspection or making an additional inspection trip. Such costs shall be deducted from the 
Contractor's Application for Payment. 

81.E The administrative fee is $500.00 per occurrence. 

84.A The Owner, at its discretion, may periodically evaluate the Contractor’s performance during 
and/or after construction.  

Refer to the Contractor’s Performance Evaluation Form included in the Project 
             Forms. 
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84.B The hourly rate for facilitating Work outside Normal Working Hours is $285.00/hour. 
However, this shall not be applied to any Work that is required by the specified Sequence 
Constraints to be done outside Normal Working Hours. 

84.C  Work During weekends or after normal working hours is subject to the Engineer and Owner’s 
approval. The Contractor’s coordination and notifications to the Engineer and Owner will be 
required to be approved at least 5 working days in advance before planning any work during 
weekends or after normal working hours.  No ground excavation or drilling/saw cutting 
through the existing conc. infrastructure will be permitted during holidays and weekend in 
absence of UOSA staff as disturbing subsurface utilities require Owner’s availability to 
support emergency response at the site as needed. 

 Owner’s declining the request to Work outside normal working hours shall not entitle 
Contractor for any time extension or compensation. 

92.A.1  Contractor and its suppliers shall dispose offsite chemical, hazardous waste and universal 
waste, regulated materials in accordance with the requirements of state, local and federal 
codes and regulations at Contractor’s expense.  The Contractor shall provide manifest of 
transportation and qualified disposal locations of the aforementioned wastes to the Owner 
within 7 days of the disposal date.   
A contractor shall transfer hazardous waste off-site and require the following: 

• Valid EPA Identification Number 
• Acting as a hazardous waste transporter 
• Comply with RCRA transporter regulations (40 CFR Part 263) 
• Use the hazardous waste manifest system 
• Deliver the waste to a permitted Treatment, Storage, and Disposal Facility (TSDF) 
• Personnel involved with handling hazardous waste must be properly trained in 

accordance with hazardous waste and transportation regulations.  Contractor shall 
provide the evidence of such training to obtain approval from the Engineer and 
Owner sixty (60) days in advance of handling hazardous waste disposal activiti  

 
92.A.2  The disposal of regulated materials shall be performed by properly licensed and authorized 

firms using approved transporters and disposal facilities. The Contractor shall maintain and 
provide all required manifests, certificates, and disposal records upon request.  

 

102  Replace the word “Request for Quotation” with “Request for Change Proposal or  RCP” and 
replace the word “Quotation”  with “Change Proposal” in General Conditions 102.  . 

103.B Before the 10th day of each calendar month and in compliance with the submittal 
requirements of the Specifications, the Contractor shall submit to the Engineer in the format 
established by the Owner an Application for Payment of the amount earned during the 
preceding payment period.  As used in this Article, the words "amount earned" mean the 
value as of the last day of the preceding month (data date) of the Work completed in 
accordance with the Contract Documents, and the value of approved materials not 
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incorporated into the Work but suitably stored and protected pursuant to the qualification 
requirements set forth in General Condition 103.D, and in compliance with the 
Specifications. 

103.B.6  a. The following items shall be submitted with each monthly Application for Payment. 
Any waiver of these submittal requirements shall be at the sole discretion of the Owner. 

1. Application for Payment submittal as shown in the attachment (Attachment A 
to D) to the Project Form 00 65 08, Application for Payment. 

2. Contractor Partial Lien Waiver and Release—Original notarized  

3. Narrative Report [01 32 00-1.11.D.6 and E] 

b. Items below need to be confirmed as submitted and approved prior to submitting the 
pay application each month: Any waiver to the following requirements will be at 
Owner’s discretion. 

1. Daily Reports -  01 32 00-1.14.B 

2. Approved Schedule Update  

3. Monthly Maintenance Log (verified by the Engineer).  [01 33 00-1.11.D] 

4. Confirmation of monthly updating As built Drawings  [01 33 00-1.12.A.1.d] 

5. Valid Insurances for all contractors and subcontractors [GC 59-A.6]  

6. Updated Asset Code budget sheet. 

7. Progress photos  [01 33 00-1.13.C.2] 

8.  Monthly Submittal log Update [ 01 33 00 1.06.B.2 & 3] 

9. Certified copy of subcontract for subcontract work payment  [GC 53 B] 

103.D The minimum amount for any single invoice for Equipment and materials not yet 
incorporated into the Work that is eligible for partial payment shall be $5,000.00. 

103.E  The partial payment approved by the Owner will be paid to the Contractor not later than 
Twenty  (20) days after receipt by the Owner of an acceptable Engineer's 
recommendation of the amount to be paid. 
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104.A   Proposed Change Order (PCO): 

In any case where the Contractor deems it is due additional compensation beyond the 
Contract Price, the Contractor shall give written Notice of such claim to the Owner and to 
the Engineer at the time of the discovery of the occurrence of the event giving rise to the 
claim and before beginning any Work on which the claim is based. Such Notice shall identify 
itself as a Notice of Claim, shall state the circumstances of the occurrence, shall specify the 
additional Work contemplated as being required, shall state why such Work is not already 
included within the scope of the Contract Documents, and, to the extent reasonably 
foreseeable, shall estimate the anticipated amount of the claim. 

Within five (5) days of the Notice of Claim submission date, the Contractor shall submit a 
Proposed Change Order (PCO) for the Owner's review and consideration, including 
substantiating documentation with an itemized breakdown of Contractor and Subcontractor 
costs for labor, materials, equipment, rentals, approved services, overhead, profit, and any 
claim for additional time related to the change. The substantiating documentation shall 
include all information necessary to demonstrate the validity and reasonableness of the 
proposed costs, including supplier quotations, subcontractor proposals, equipment rental 
rates, labor records, and any other supporting documentation requested by the Owner or 
Engineer. The PCO shall provide detailed cost data consistent with the pricing provisions of 
the Contract Documents to substantiate the reasonableness of the costs presented. Failure to 
provide complete and adequate supporting documentation may constitute sufficient grounds 
for the Owner to reject, delay, or defer evaluation of the PCO until such documentation is 
provided. 

 If the Owner declines to consent to a Change Order and directs the Contractor to proceed with   
such Work, then the Contractor shall proceed without delaying or disrupting the progress of 
the Work and, within ten (10) days after completion of the Work for which additional 
compensation is claimed, shall submit to the Owner and the Engineer a written itemization of 
the actual additional compensation claimed. Such itemization shall include complete 
supporting documentation demonstrating the actual costs incurred, any applicable time 
impacts, and all records necessary to substantiate the claim. 

Compliance with these provisions shall be a condition precedent to the assertion of any claim, 
and any claim for additional compensation not presented as required by this provision shall 
be barred. Compliance with these requirements shall not create any presumption as to the 
validity or entitlement of the claim, nor shall the Owner's review or acceptance of a Proposed 
Change Order or supporting documentation constitute approval of the claimed costs, 
entitlement, or time extension. 

104.B Within ninety (90) days after the Contractor files its itemization of the actual amount of 
additional compensation claimed, the Owner shall present the Owner’s written opinion to the 
Contractor as to whether any additional compensation should be paid and if so, how much. 

 

END SUPPLEMENTAL CONDITIONS 
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